






 
 





   

 

 

 

 

 





CAPITAL IMPROVEMENT PROJECTS IN ALPHABETICAL 
ORDER

CIP 
Number

331 FOOTHILL ROAD OFFICE BUILDING 0888

336 FOOTHILL ROAD 0881

450 CRESCENT GARAGE 0897

9268 THIRD STREET 0892

9400 SANTA MONICA BLVD DEVELOPMENT 0898

ADDITIONAL PUBLIC PARKING INVESTMENT 0932

AGGREGATION OF ELECTRICITY 0891

CHAMBER BUILDING REMODEL AND LEASEUP 0926

CIVIC CENTER WAYFINDING SIGNAGE 0920

COMMUNITY SECURITY ENHANCEMENTS (CCTV/ALPR) 0342

COUNCIL CHAMBERS / 280A MULTI MEDIA SYSTEMS REPLACEMENT 0901

DOCUMENT IMAGING BACKLOG 0335

EGOV INITIATIVE 0334

ELEVATOR REPLACEMENTS AND UPGRADES 0937

ENHANCED NETWORK SECURITY/DISASTER RECOVERY 0347

ENTERTAINMENT BUSINESS DISTRICT TRAFFIC MITIGATION 0862

FINANCIAL AND HUMAN RESOURCES SOFTWARE 0336

FIRE HEADQUARTERS STATION  - MAINT & IMPRV 0585

FIRE STATION 2 - MAINT & IMPRV 0586

FIRE STATION 3 - MAINT & IMPRV 0587

GPS PARKING ENFORCEMENT UNIT 0895

GREYSTONE PARK IMPROVEMENTS 0442

3



CAPITAL IMPROVEMENT PROJECTS IN ALPHABETICAL 
ORDER

CIP 
Number

HYPERION PLANT 0197

IMPROVEMENT OF CITY GATEWAYS 0701

INSTALL NEW ROOFING ON CITY BUILDINGS 0833

INSTALL TRAFFIC SIGNALS & INTERSECTION IMPROVEMENTS 0367

IRRIGATION UPGRADES 0602

IT BUILDING INFRASTRUCTURE MAINTENANCE 0924

IT EQUIPMENT REPLACEMENT PROGRAM 0329

JAIL CENTRAL CONTROL SYSTEM 0935

JAIL FEASIBILITY STUDY 0934

LIBRARY FACILITY MAINTENANCE AND IMPROVEMENT 0838

LIBRARY RADIO FREQUENCY IDENTIFICATION (RFID) 0921

MISCELLANEOUS CONSTRUCTION PROJECTS 0823

MISCELLANEOUS TECHNOLOGY PROJECTS 0348

MUNICIPAL AREA NETWORK (MAN) 0883

MUNICIPAL WIRELESS DEPLOYMENT 0340

ORANGE GROVE MASTER PLAN / RECREATION FACILITY 0925

PARCEL 12 & 13 PURCHASE 0918

PARCEL 13 MEDIAN PURCHASE 0919

PARK FACILITIES MAINTENANCE AND IMPROVEMENTS 0315

PARK FACILITIES RENOVATION - ROXBURY PARK 0914

PARK FACILITIES RENOVATION PROJECTS - LA CIENEGA PARK 0343

PARKING AREA FOR OVERSIZED POLICE VEHICLES 0941
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CAPITAL IMPROVEMENT PROJECTS IN ALPHABETICAL 
ORDER

CIP 
Number

PARKING FACILITY UPGRADES - BALANCE OF TIER 2 0786

PARKING FACILITY WATERPROOFING 0936

PARKING METER LOCK REPLACEMENT 0351

PARKING PROGRAM UPGRADES AND IMPROVEMENTS - TIER 3 0931

PARKING REVENUE CONTROL SYSTEM UPGRADE 0785

PAVEMENT MASTER PLAN 0554

PLAYGROUND EQUIPMENT MAINTENANCE AND IMPROVEMENTS 0903

POLICE FACILITY UPGRADES 0933

PUBLIC SAFETY CAD/RMS SYSTEM 0339

PUBLIC WORKS ASSET MANAGEMENT SYSTEM 0896

PUBLIC WORKS YARD AND FACILITIES IMPROVEMENTS 0894

RADIO REPLACEMENT 0859

REPAINT CITY BUILDINGS 0713

REPLACE BRICK FACADE - WHOLE FOODS BUILDING 0927

REPLACE UPS EQUIPMENT 0922

RESERVOIR REPLACEMENT / WATER TANKS 0796

REXFORD & CIVIC CENTER INTERSECTION RECONFIGURATION 0940

SANTA MONICA BLVD CORRIDOR 0889

SEWER SYSTEM REPAIRS 0066

SINGLE SPACE CREDIT CARD PARKING METERS 0911

SMALL BUSINESS STREETSCAPE 0939

SOLAR PANELS ON CITY FACILITIES 0923
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CAPITAL IMPROVEMENT PROJECTS IN ALPHABETICAL 
ORDER

CIP 
Number

STORM DRAIN AND COMPLIANCE ( WITH TMDL) 0553

STREET AND SIDEWALK IMPROVEMENTS 0195

STREET LIGHT REPLACEMENT PROJECT 0629

STREET SIGN AND STRIPING 0863

STREET TREE REMOVAL AND REPLACEMENT 0089

STREETSCAPE DEMONSTRATION 0402

TELEPHONE SYSTEM ENHANCEMENTS 0856

TENANT IMPROVEMENT PROGRAM 0349

TENNIS COURTS AND SITE ENHANCEMENTS 0483

URBAN DESIGN 0864

VEHICLE REPLACEMENT PROGRAM 8502

WATER MAIN AND HYDRANT REPLACEMENT 0387

WATER TREATMENT PLANT 0795

WELL REHAB AND GROUNDWATER DEVELOPMENT 0916
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

06-Infrastructure
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

**** PROJECT 
MANAGEMENT

672,322 837,920 854,700 871,800 889,200 907,000 4,360,620

0195 STREET AND 
SIDEWALK 
IMPROVEMENTS

2,439,437 2,175,000 175,000 2,175,000 2,175,000 2,175,000 8,875,000

0351 PARKING METER 
LOCK 
REPLACEMENT

200,000 0 0 0 0 0 0

0367 INSTALL TRAFFIC 
SIGNALS & 
INTERSECTION 
IMPROVEMENTS

1,636,000 70,000 1,093,000 293,000 93,000 93,000 1,642,000

0402 STREETSCAPE 
DEMONSTRATION

591,186 0 0 0 0 0 0

0629 STREET LIGHT 
REPLACEMENT 
PROJECT

2,448,975 0 0 0 0 0 0

0701 IMPROVEMENT OF 
CITY GATEWAYS

2,849,805 0 500,000 500,000 0 0 1,000,000

0863 STREET SIGN AND 
STRIPING

424,457 25,000 25,000 350,000 175,000 0 575,000

0889 SANTA MONICA 
BLVD CORRIDOR

2,848,439 4,300,000 2,000,000 0 0 0 6,300,000

0891 AGGREGATION OF 
ELECTRICITY

0 0 0 0 0 0 0

0914 PARK FACILITIES 
RENOVATION - 
ROXBURY PARK

1,500,000 0 0 0 0 0 0

0939 SMALL BUSINESS 
STREETSCAPE

0 340,000 652,500 0 0 0 992,500

0940 REXFORD & CIVIC 
CENTER 
INTERSECTION 
RECONFIGURATION

0 600,000 0 0 0 0 600,000

Total by Fund 15,610,621 8,347,920 5,300,200 4,189,800 3,332,200 3,175,000 24,345,120
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

08-Capital Assets
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

**** PROJECT 
MANAGEMENT

758,678 626,383 638,900 651,700 664,700 678,000 3,259,683

0585 FIRE 
HEADQUARTERS 
STATION  - MAINT 
& IMPRV

886,411 0 0 350,000 0 0 350,000

0586 FIRE STATION 2 - 
MAINT & IMPRV

249,256 0 300,000 0 0 300,000 600,000

0587 FIRE STATION 3 - 
MAINT & IMPRV

0 400,000 0 0 300,000 0 700,000

0713 REPAINT CITY 
BUILDINGS

421,609 100,000 100,000 100,000 100,000 100,000 500,000

0823 MISCELLANEOUS 
CONSTRUCTION 
PROJECTS

1,675,905 50,000 50,000 50,000 50,000 50,000 250,000

0833 INSTALL NEW 
ROOFING ON CITY 
BUILDINGS

304,928 100,000 100,000 100,000 300,000 200,000 800,000

0838 LIBRARY FACILITY 
MAINTENANCE AND 
IMPROVEMENT

4,761,198 0 300,000 0 0 150,000 450,000

0862 ENTERTAINMENT 
BUSINESS DISTRICT 
TRAFFIC 
MITIGATION

387,836 0 0 0 0 0 0

0881 336 FOOTHILL 
ROAD

99,439 0 0 0 0 0 0

0888 331 FOOTHILL 
ROAD OFFICE 
BUILDING

3,737,784 0 0 0 0 0 0

0892 9268 THIRD STREET 200,000 0 0 0 0 0 0

0894 PUBLIC WORKS 
YARD AND 
FACILITIES 
IMPROVEMENTS

9,915,206 2,000,000 0 0 0 0 2,000,000

0895 GPS PARKING 
ENFORCEMENT 
UNIT

0 0 65,000 0 0 0 65,000

0898 9400 SANTA 
MONICA BLVD 
DEVELOPMENT

5,668,731 0 0 0 0 0 0
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

08-Capital Assets
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

0914 PARK FACILITIES 
RENOVATION - 
ROXBURY PARK

6,500,000 0 0 0 0 0 0

0918 PARCEL 12 & 13 
PURCHASE

12,025 900,000 0 0 0 0 900,000

0919 PARCEL 13 MEDIAN 
PURCHASE

87,025 100,000 0 0 0 0 100,000

0920 CIVIC CENTER 
WAYFINDING 
SIGNAGE

385,426 0 0 0 0 0 0

0921 LIBRARY RADIO 
FREQUENCY 
IDENTIFICATION 
(RFID)

350,571 0 0 0 0 0 0

0922 REPLACE UPS 
EQUIPMENT

101,371 30,000 30,000 30,000 30,000 0 120,000

0923 SOLAR PANELS ON 
CITY FACILITIES

2,568,044 0 0 0 0 0 0

0924 IT BUILDING 
INFRASTRUCTURE 
MAINTENANCE

500,000 0 0 0 0 0 0

0935 JAIL CENTRAL 
CONTROL SYSTEM

0 550,000 0 0 0 0 550,000

0937 ELEVATOR 
REPLACEMENTS 
AND UPGRADES

0 500,000 525,000 250,000 250,000 0 1,525,000

Total by Fund 39,571,443 5,356,383 2,108,900 1,531,700 1,694,700 1,478,000 12,169,683
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

12-State Gas Tax
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

**** PROJECT MANAGEMENT 86,888 141,093 143,900 146,800 149,700 152,700 734,193

0195 STREET AND SIDEWALK 
IMPROVEMENTS

1,556,199 675,000 675,000 675,000 675,000 675,000 3,375,000

0554 PAVEMENT MASTER PLAN 65,499 25,000 25,000 25,000 25,000 25,000 125,000

0629 STREET LIGHT 
REPLACEMENT PROJECT

164,432 0 0 0 0 0 0

0864 URBAN DESIGN 217,735 0 0 0 0 0 0

0889 SANTA MONICA BLVD 
CORRIDOR

500,000 0 0 0 0 0 0

Total by Fund 2,590,753 841,093 843,900 846,800 849,700 852,700 4,234,193
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

16-Parks and Recreation Facilities
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

**** PROJECT 
MANAGEMENT

399,304 313,192 319,500 325,900 332,400 339,000 1,629,992

0089 STREET TREE 
REMOVAL AND 
REPLACEMENT

699,594 600,000 700,000 800,000 800,000 800,000 3,700,000

0315 PARK FACILITIES 
MAINTENANCE AND 
IMPROVEMENTS

710,185 50,000 0 0 0 0 50,000

0343 PARK FACILITIES 
RENOVATION 
PROJECTS - LA 
CIENEGA PARK

229,362 0 100,000 100,000 100,000 100,000 400,000

0442 GREYSTONE PARK 
IMPROVEMENTS

1,364,702 0 200,000 200,000 200,000 200,000 800,000

0483 TENNIS COURTS 
AND SITE 
ENHANCEMENTS

73,486 0 0 40,000 0 160,000 200,000

0903 PLAYGROUND 
EQUIPMENT 
MAINTENANCE AND 
IMPROVEMENTS

45,426 25,000 25,000 25,000 25,000 25,000 125,000

0914 PARK FACILITIES 
RENOVATION - 
ROXBURY PARK

6,859,245 1,000,000 0 0 0 0 1,000,000

0925 ORANGE GROVE 
MASTER PLAN / 
RECREATION 
FACILITY

27,092 0 500,000 0 0 0 500,000

Total by Fund 10,408,396 1,988,192 1,844,500 1,490,900 1,457,400 1,624,000 8,404,992

31-Proposition C Transportation
CIP # / Project Name 11/12 Projected 

Budget
12/13 13/14 14/15 15/16 16/17 5-Year 

Total

0889 SANTA MONICA BLVD 
CORRIDOR

1,500,000 0 0 0 0 0 0

Total by Fund 1,500,000 0 0 0 0 0 0
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

32-Seized And Forfeited Property
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

**** PROJECT MANAGEMENT 0 149,787 0 0 0 0 149,787

0933 POLICE FACILITY UPGRADES 0 800,000 0 0 0 0 800,000

0934 JAIL FEASIBILITY STUDY 0 20,000 0 0 0 0 20,000

0941 PARKING AREA FOR OVERSIZED 
POLICE VEHICLES

0 500,000 0 0 0 0 500,000

Total by Fund 0 1,469,787 0 0 0 0 1,469,787

33-Metropolitan Transportation Authority (MTA)
CIP # / Project Name 11/12 Projected 

Budget
12/13 13/14 14/15 15/16 16/17 5-Year 

Total

0889 SANTA MONICA BLVD 
CORRIDOR

0 800,000 0 0 0 0 800,000

Total by Fund 0 800,000 0 0 0 0 800,000
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

41-Information Technology
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

0329 IT EQUIPMENT 
REPLACEMENT 
PROGRAM

1,957,378 1,500,000 1,793,361 1,793,361 1,793,361 1,500,000 8,380,083

0334 EGOV INITIATIVE 221,080 200,000 200,000 200,000 200,000 200,000 1,000,000

0335 DOCUMENT 
IMAGING BACKLOG

341,949 150,000 150,000 150,000 0 0 450,000

0336 FINANCIAL AND 
HUMAN 
RESOURCES 
SOFTWARE

2,542,281 250,000 0 0 0 0 250,000

0339 PUBLIC SAFETY 
CAD/RMS SYSTEM

1,918,880 0 0 0 0 0 0

0340 MUNICIPAL 
WIRELESS 
DEPLOYMENT

305,655 50,000 50,000 50,000 50,000 50,000 250,000

0342 COMMUNITY 
SECURITY 
ENHANCEMENTS 
(CCTV/ALPR)

1,868,507 500,000 500,000 500,000 500,000 500,000 2,500,000

0347 ENHANCED 
NETWORK 
SECURITY/
DISASTER 
RECOVERY

50,000 50,000 50,000 50,000 50,000 50,000 250,000

0348 MISCELLANEOUS 
TECHNOLOGY 
PROJECTS

86,584 50,000 50,000 50,000 50,000 50,000 250,000

0856 TELEPHONE 
SYSTEM 
ENHANCEMENTS

444,246 0 0 150,000 150,000 0 300,000

0859 RADIO 
REPLACEMENT

1,488,305 750,000 750,000 750,000 750,000 750,000 3,750,000

0883 MUNICIPAL AREA 
NETWORK (MAN)

432,872 100,000 100,000 100,000 100,000 100,000 500,000

0896 PUBLIC WORKS 
ASSET 
MANAGEMENT 
SYSTEM

47,002 26,500 26,500 26,500 26,500 26,500 132,500

Total by Fund 11,704,739 3,626,500 3,669,861 3,819,861 3,669,861 3,226,500 18,012,583
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

42-Cable TV
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

0888 331 FOOTHILL ROAD OFFICE 
BUILDING

767,866 0 0 0 0 0 0

0901 COUNCIL CHAMBERS / 280A MULTI 
MEDIA SYSTEMS REPLACEMENT

250,000 200,000 0 0 0 0 200,000

Total by Fund 1,017,866 200,000 0 0 0 0 200,000

49-Vehicle Replacement
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

8502 VEHICLE 
REPLACEMENT 
PROGRAM

2,445,080 2,240,000 1,620,000 3,120,000 1,480,000 0 8,460,000

Total by Fund 2,445,080 2,240,000 1,620,000 3,120,000 1,480,000 0 8,460,000
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

80-Water Enterprise
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

**** PROJECT 
MANAGEMENT

1,025,837 897,311 915,300 933,600 952,300 971,300 4,669,811

0195 STREET AND 
SIDEWALK 
IMPROVEMENTS

570,578 275,000 275,000 275,000 275,000 275,000 1,375,000

0387 WATER MAIN AND 
HYDRANT 
REPLACEMENT

2,470,347 3,800,000 3,800,000 3,800,000 2,000,000 2,000,000 15,400,000

0602 IRRIGATION 
UPGRADES

355,463 141,750 141,750 141,750 141,750 141,750 708,750

0795 WATER 
TREATMENT PLANT

75,571 500,000 0 0 0 250,000 750,000

0796 RESERVOIR 
REPLACEMENT / 
WATER TANKS

6,562,614 2,250,000 250,000 250,000 250,000 250,000 3,250,000

0896 PUBLIC WORKS 
ASSET 
MANAGEMENT 
SYSTEM

48,960 26,500 26,500 26,500 26,500 26,500 132,500

0916 WELL REHAB AND 
GROUNDWATER 
DEVELOPMENT

3,713,571 100,000 100,000 100,000 100,000 0 400,000

Total by Fund 14,822,941 7,990,561 5,508,550 5,526,850 3,745,550 3,914,550 26,686,061
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

81-Parking Operations
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

**** PROJECT 
MANAGEMENT

136,170 136,170 138,900 141,700 144,500 147,400 708,670

0349 TENANT 
IMPROVEMENT 
PROGRAM

649,495 1,135,015 79,445 447,050 593,100 127,000 2,381,610

0351 PARKING METER 
LOCK 
REPLACEMENT

240,000 0 0 0 0 0 0

0785 PARKING REVENUE 
CONTROL SYSTEM 
UPGRADE

790,508 0 500,000 0 0 0 500,000

0786 PARKING FACILITY 
UPGRADES - 
BALANCE OF TIER 
2

364,500 375,000 752,000 675,000 0 0 1,802,000

0896 PUBLIC WORKS 
ASSET 
MANAGEMENT 
SYSTEM

48,389 26,500 26,500 26,500 0 0 79,500

0897 450 CRESCENT 
GARAGE

24,321,974 0 0 0 0 0 0

0911 SINGLE SPACE 
CREDIT CARD 
PARKING METERS

281,325 100,000 1,400,000 0 0 0 1,500,000

0926 CHAMBER 
BUILDING 
REMODEL AND 
LEASEUP

1,290,329 0 0 0 0 0 0

0927 REPLACE BRICK 
FACADE - WHOLE 
FOODS BUILDING

355,527 550,000 0 0 0 0 550,000

0931 PARKING 
PROGRAM 
UPGRADES AND 
IMPROVEMENTS - 
TIER 3

0 0 0 2,000,000 2,000,000 1,975,000 5,975,000

0932 ADDITIONAL 
PUBLIC PARKING 
INVESTMENT

0 175,000 500,000 500,000 500,000 3,000,000 4,675,000

0936 PARKING FACILITY 
WATERPROOFING

0 420,000 1,680,000 0 0 0 2,100,000
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

81-Parking Operations
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

0937 ELEVATOR 
REPLACEMENTS 
AND UPGRADES

0 500,000 2,000,000 0 0 0 2,500,000

Total by Fund 28,478,217 3,417,685 7,076,845 3,790,250 3,237,600 5,249,400 22,771,780

83-Solid Waste Enterprise
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

**** PROJECT MANAGEMENT 21,722 23,516 24,000 24,500 25,000 25,500 122,516

0195 STREET AND SIDEWALK 
IMPROVEMENTS

1,286,915 750,000 750,000 500,000 500,000 500,000 3,000,000

Total by Fund 1,308,637 773,516 774,000 524,500 525,000 525,500 3,122,516

84-Wastewater Enterprise
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

**** PROJECT 
MANAGEMENT

434,442 587,890 599,600 611,600 623,800 636,300 3,059,190

0066 SEWER SYSTEM 
REPAIRS

11,136,325 2,000,000 2,200,000 2,250,000 2,400,000 2,450,000 11,300,000

0197 HYPERION PLANT 2,758,957 1,274,000 1,657,800 1,971,000 2,203,700 2,186,200 9,292,700

0896 PUBLIC WORKS 
ASSET 
MANAGEMENT 
SYSTEM

45,866 36,500 36,500 36,500 36,500 36,500 182,500

Total by Fund 14,375,590 3,898,390 4,493,900 4,869,100 5,264,000 5,309,000 23,834,390
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

85-Stormwater Enterprise
CIP # / Project Name 11/12 

Projected 
Budget

12/13 13/14 14/15 15/16 16/17 5-Year 
Total

0553 STORM DRAIN AND 
COMPLIANCE ( WITH 
TMDL)

526,099 250,000 250,000 250,000 250,000 250,000 1,250,000

0896 PUBLIC WORKS ASSET 
MANAGEMENT SYSTEM

39,980 16,500 16,500 16,500 16,500 16,500 82,500

Total by Fund 566,079 266,500 266,500 266,500 266,500 266,500 1,332,500

11/12 
Projected 

Budget
12/13 13/14 14/15 15/16 16/17 5-Year Total

Grand Total 144,400,362 41,216,527 33,507,156 29,976,261 25,522,511 25,621,150 155,843,605

****Project Management costs are Internal Service Fund (ISF) charges for CIP Management and Project Administration.
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CIP No.  0066
  

CIP NO:  0066  SEWER SYSTEM REPAIRS

DESCRIPTION
Repair and rehabilitation of the sanitary sewer conveyance 
system within the City of Beverly Hills.  This on-going project 
includes replacement of deteriorated sewers, relining of 
existing sewers and sanitary sewer manhole rehabilitation.

PROJECT CLIENT
Client Name:  Christian Di Renzo
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Continuing CIP repair to critical mains identified from the CCTV

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Start design 03/05/12 03/05/12

Sewer System & Manhole 
Rehabilitation Project FY11-12

03/05/12 11/29/13

City Council award construction 
contract

06/19/12 06/19/12

Construction phase 08/06/12 11/29/13

City Council acceptance 01/14/14 01/14/14

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  5%
Total Project Cost:  $4,000,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $4,000,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Psoma Design and spec of point repair 0 2,840,500

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

84-Wastewater Enterprise 11,136,325 2,000,000 2,200,000 2,250,000 2,400,000 2,450,000

Project Total 11,136,325 2,000,000 2,200,000 2,250,000 2,400,000 2,450,000
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CIP No.  0089
  

CIP NO:  0089  STREET TREE REMOVAL AND REPLACEMENT

DESCRIPTION
Ongoing removal and replacement of trees per the adopted 
Street Tree Master Plan due to the decline or damage of the 
existing stock.

PROJECT CLIENT
Client Name:  Steve Zoet
Client 
Department:  Community Services

Other Depts.

Status: Work continues in concert with teh previously approved Street Tree Master Plan.  Staff are also 
responsive to resident driven requests and/or any work or replacements that arise out of storm related 
incidents.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Project Ongoing 07/02/12 06/30/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  10%
Total Project Cost:  $2,812,110

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $2,812,110

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

16-Parks and Recreation Facilities 699,594 600,000 700,000 800,000 800,000 800,000

Project Total 699,594 600,000 700,000 800,000 800,000 800,000
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CIP No.  0195
  

CIP NO:  0195  STREET AND SIDEWALK IMPROVEMENTS

DESCRIPTION
Cold plane adjacent to existing gutters, resurface, and/or 
reconstruct street between gutter edges.  Prioritization of 
street rehabilitation will be based on the pavement 
management system.

PROJECT CLIENT
Client Name:  Ara Maloyan
Client 
Department:  Public Works and Transportation

Other Depts.

Status: New contract awarded on 4-3-2012 and execution commenced on 5-28-2012

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 11/15/11 01/12/12

Bid Process 01/13/12 02/13/12

Council Award 02/14/12 04/03/12

Construction Start 05/28/12 10/14/12

Construction Completion 10/15/12 11/18/12

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  44%
Total Project Cost:  $1,019,450

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $1,019,450

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Consultant 0 4,175,000

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

06-Infrastructure 2,439,437 2,175,000 175,000 2,175,000 2,175,000 2,175,000

12-State Gas Tax 1,556,199 675,000 675,000 675,000 675,000 675,000

80-Water Enterprise 570,578 275,000 275,000 275,000 275,000 275,000

83-Solid Waste Enterprise 1,286,915 750,000 750,000 500,000 500,000 500,000

Project Total 5,853,129 3,875,000 1,875,000 3,625,000 3,625,000 3,625,000
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CIP No.  0197
  

CIP NO:  0197  HYPERION PLANT

DESCRIPTION
Annual capital component of Hyperion Wastewater Treatment 
Plant charges and the City of Los Angeles' amalgamated 
sewer system.

PROJECT CLIENT
Client Name:  Christian Di Renzo
Client 
Department:  Public Works and Transportation

Other Depts.

Status: The City of Los Angeles curtailed its capital program over the last two years. It is anticipated for FY 
12/13 that the Hyperion capital program will be ramped-up. As a result the City's aniticpated increase reflects 
the enhanced capital expenditures to the facility

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Contractual Obligation for 
Payment (no other task associated 
with project)

07/01/12 06/30/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  39%
Total Project Cost:  $1,274,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $1,274,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

84-Wastewater Enterprise 2,758,957 1,274,000 1,657,800 1,971,000 2,203,700 2,186,200

Project Total 2,758,957 1,274,000 1,657,800 1,971,000 2,203,700 2,186,200
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CIP No.  0315
  

CIP NO:  0315  PARK FACILITIES MAINTENANCE AND IMPROVEMENTS

DESCRIPTION
This project allows for small capital improvements to the 
various park facilities and structures throughout the City and 
includes projects such as irrigation upgrades and site 
furnishings.

PROJECT CLIENT
Client Name:  Steve Zoet
Client 
Department:  Community Services

Other Depts.

Status: Staff anticipate the use of remaining funds to effect the plans previously drawn for Hamel Mini Park and, 
pending a review and minor modifications to previously approved plans, staff anticipate solicitation of bids, 
award and construction to commence before the end of calendar year 2012.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $760,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $760,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

CWDG Architect 25 100,585 Bidding & Award Amendment to City Council on 10/16/07

Hirsch & Associates Architect 0 70,600 Concept Design Amendment for additional service approved 6/19/07

Hirsch & Associates Architect 0 108,350 Concept Design Amendment for additional space approved

Withers & Sandgren Architect 0 148,760 Bidding & Award Award of contract for CC Approval

Withers & Sandgren Architect 75 86,400 Construction Completed

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

16-Parks and Recreation Facilities 710,185 50,000 0 0 0 0

Project Total 710,185 50,000 0 0 0 0
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CIP No.  0329
  

CIP NO:  0329  IT EQUIPMENT REPLACEMENT PROGRAM

DESCRIPTION
Provides for the scheduled replacement of hardware, 
software and equipment including workstations, servers, disk 
storage, and network infrastructure.   Funding for scheduled 
replacement of end-of-life infrastructure is provided for via 
incremental revenue based on a depreciation schedule.  
Continuing from Fiscal Year 09-10, replacement cycles have 
been extended in response to budget considerations.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/28/12 06/30/13

Build 06/29/12 06/30/13

Test 06/30/12 06/29/13

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION
Commissioning 
Status:  

Not 
Required

Project % 
Completed:  0%

Total Project Cost:  $11,547,401

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $11,547,401

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 1,957,378 1,500,000 1,793,361 1,793,361 1,793,361 1,500,000

Project Total 1,957,378 1,500,000 1,793,361 1,793,361 1,793,361 1,500,000
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CIP No.  0334
  

CIP NO:  0334  EGOV INITIATIVE

DESCRIPTION
Provides web-based solutions for staff as well as the public to 
offer efficient means to retrieve City information and receive 
City services. This initiative also focuses on research and 
development of new online services for internal purposes and 
for the public, including GIS applications, marketing 
applications and provision of newly developed forms to 
expedite business processes across all departments.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/28/12 06/30/13

Build 06/29/12 06/30/12

Test 06/30/12 06/30/12

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  0%
Total Project Cost:  $1,050,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $1,050,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 221,080 200,000 200,000 200,000 200,000 200,000

Project Total 221,080 200,000 200,000 200,000 200,000 200,000
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CIP No.  0335
  

CIP NO:  0335  DOCUMENT IMAGING BACKLOG

DESCRIPTION
This program provides resources for the conversion of 
historical documents (original paper and microfiche) to digital 
archives with full-text search capability.  Services include pre-
preparation of documents, scanning, post-preparation of 
documents, cataloguing, creation of new applications as 
requested and approved, and all related hardware, software, 
and training to assist departments with document conversion 
and maintaining their electronic records on an ongoing basis.

PROJECT CLIENT
Client Name:  Byron Pope
Client 
Department:  City Clerk

Other Depts.

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/28/12 06/30/13

Build 06/29/12 06/30/13

Test 06/30/12 06/30/13

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $850,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $850,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 341,949 150,000 150,000 150,000 0 0

Project Total 341,949 150,000 150,000 150,000 0 0
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CIP No.  0336
  

CIP NO:  0336  FINANCIAL AND HUMAN RESOURCES SOFTWARE

DESCRIPTION
Provides for research, development, purchase, and 
implementation of an enterprise system to replace the 
existing Finance and Human Resources applications used for 
operational planning and administration, and for optimizing 
internal business processes.

PROJECT CLIENT
Client Name:  Scott Miller
Client 
Department:  Administrative Services

Other Depts. All Departments

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 07/01/11 06/30/12

Build 05/01/12 06/30/13

Test 07/01/12 06/30/13

Acceptance 07/01/13 06/30/14

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  39%
Total Project Cost:  $3,500,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $3,500,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 2,542,281 250,000 0 0 0 0

Project Total 2,542,281 250,000 0 0 0 0
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CIP No.  0339
  

CIP NO:  0339  PUBLIC SAFETY CAD/RMS SYSTEM

DESCRIPTION
This project provides for replacement of Public Safety's 
current computer aided dispatch (CAD) and records 
management system (RMS) with a comprehensive Public 
Safety Information system, including replacement of all 
related hardware, software and equipment.

PROJECT CLIENT
Client Name:  Erick Lee
Client 
Department:  Police Department

Other Depts. Information Technology

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 07/01/10 06/30/11

Build 05/08/11 06/30/13

Test 07/01/11 06/30/13

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  51%
Total Project Cost:  $1,400,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $1,400,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

DeltaWRX Project management and consulting services 400,000

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 1,918,880 0 0 0 0 0

Project Total 1,918,880 0 0 0 0 0
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CIP No.  0340
  

CIP NO:  0340  MUNICIPAL WIRELESS DEPLOYMENT
DESCRIPTION

The Municipal Wireless Project  provides for the exploration, 
development and eventual deployment of wireless 
technologies that  are suitable to extend integrated voice, 
video and data communications from the local private City 
network to the mobile City employee in the field within City 
limits or beyond.  The wireless networks are initially targeted 
to support internal City operations including Police and Fire, 
Field Inspectors, EOC operations and other mobile Staff.  The 
network could eventually be made available as a municipal 
service or as a potential revenue source.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/28/12 06/30/13

Build 06/29/12 06/30/13

Test 06/30/12 06/30/12

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  0%
Total Project Cost:  $1,600,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $1,600,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 305,655 50,000 50,000 50,000 50,000 50,000

Project Total 305,655 50,000 50,000 50,000 50,000 50,000
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CIP No.  0342
  

CIP NO:  0342  COMMUNITY SECURITY ENHANCEMENTS (CCTV/ALPR)
DESCRIPTION

The Community Security Enhancements Project provides for 
the design, engineering, installation and management of a 
video network (including video analytics) that will cover 
public spaces in the business districts, as well as critical 
infrastructure, such as reservoirs, public safety facilities and 
City Hall perimeter security.  The project also includes the 
City's ALPR program.  Also included are elements of the City’s 
UNITE program that encompasses GIS development projects 
and infrastructure for CCTV/ALPR.

PROJECT CLIENT
Client Name:  Erick Lee
Client 
Department:  Police Department

Other Depts. Information Technology

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/28/12 06/30/13

Build 06/29/12 06/30/13

Test 06/30/12 06/30/13

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  0%
Total Project Cost:  $4,893,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $4,893,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Mainline, Inc. 0 0

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 1,868,507 500,000 500,000 500,000 500,000 500,000

Project Total 1,868,507 500,000 500,000 500,000 500,000 500,000
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CIP No.  0343
  

CIP NO:  0343  PARK FACILITIES RENOVATION PROJECTS - LA 
CIENEGA PARK

DESCRIPTION
Allows for various site improvements to repair damaged 
concrete trails, minor building and athletic field improvements 
and other responsive measures to help minimize liability and 
increase functionality.

PROJECT CLIENT
Client Name:  Steve Zoet
Client 
Department:  Community Services

Other Depts.

Status: Minor work continues on repairs to the Community Center and the possible installation of a small 
outdoor fitness area with appropriate equipment is being considered but no other projects are planned or 
considered for the remainder of the current fiscal year.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Conceptual Design 07/01/09 06/29/12

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  57%
Total Project Cost:  $200,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $200,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Hirsch & Associates Architect 0 108,350 Concept Design Amendment for additional service

Hirsch & Associates Architect 0 70,600 Concept Design Amendment for additional services approved 6/19/07

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

16-Parks and Recreation Facilities 229,362 0 100,000 100,000 100,000 100,000

Project Total 229,362 0 100,000 100,000 100,000 100,000
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CIP No.  0347
  

CIP NO:  0347  ENHANCED NETWORK SECURITY/DISASTER 
RECOVERY

DESCRIPTION
This project will enhance the City's ability to be proactive with 
respect to potential network intrusions and provide ongoing 
assessments of system vulnerabilities to better protect City 
systems.  Additionally, this initiative provides for the 
establishment of an off-site disaster recovery presence to 
reduce the risk of having all computing infrastructure in a 
single location.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/28/12 06/30/13

Build 06/29/12 06/30/13

Test 06/30/12 06/30/13

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $400,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $400,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 50,000 50,000 50,000 50,000 50,000 50,000

Project Total 50,000 50,000 50,000 50,000 50,000 50,000
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CIP No.  0348
  

CIP NO:  0348  MISCELLANEOUS TECHNOLOGY PROJECTS

DESCRIPTION
This project assists the Information Technology Department 
with undertaking unforeseen technology-related projects 
which may be initiated by changing priorities of client 
Departments, City Council or City Management during the 
course of the fiscal year.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/28/12 06/30/13

Build 06/29/12 06/30/13

Test 06/30/12 06/30/13

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $300,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $300,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 86,584 50,000 50,000 50,000 50,000 50,000

Project Total 86,584 50,000 50,000 50,000 50,000 50,000
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CIP No.  0349
  

CIP NO:  0349  TENANT IMPROVEMENT PROGRAM

DESCRIPTION
Anticipated tenant improvement expenses for all of the City's 
current lease of spaces for FY 2012/13 through FY 2016/17.

PROJECT CLIENT
Client Name:  Brenda Lavender
Client 
Department:  Administrative Services

Other Depts. Public Works and Transportation

Status: Tenant Improvements are planned new tenant, FREM Investments.  FREM is leasing two office suites in 
the Gardens Building.  Preliminary review of conceptual for possible tenant for 331 Foothill.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Project OnGoing 07/01/09 06/30/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  25%
Total Project Cost:  $1,135,015

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $1,135,015

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

RTK Archtects Architectural Services - Gardens Building tenant improvements and base building 
design.

44,390

Stegeman & 
Kastner

Construction Consultant for Gardens Building 49,600

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

81-Parking Operations 649,495 1,135,015 79,445 447,050 593,100 127,000

Project Total 649,495 1,135,015 79,445 447,050 593,100 127,000
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CIP No.  0351
  

CIP NO:  0351  PARKING METER LOCK REPLACEMENT

DESCRIPTION
Creation of a comprehensive audit program for the City's 
cash parking operations, including meters, change machines, 
and garages, and meeting the established requirements set 
forth by the City's financial auditors.  NOTE:  This project is 
currently on hold pending implementation of the audit and 
upgraded parking meter programs.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts. Administrative Services

Status: A budget has been established for the 09/10 F/Y that will address the first 12 to 18 months of 
operations. This will provide for the establishment of a formal auditing program for the entire Parking Enterprise.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $710,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $710,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Serco Audit 0 80,000 1st Draft by 12/08

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

06-Infrastructure 200,000 0 0 0 0 0

81-Parking Operations 240,000 0 0 0 0 0

Project Total 440,000 0 0 0 0 0
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CIP No.  0367
  

CIP NO:  0367  INSTALL TRAFFIC SIGNALS & INTERSECTION 
IMPROVEMENTS

DESCRIPTION
Construction of Sunset Boulevard Intersection Improvements; 
study and improvements to Olympic/Beverly/Beverwil 
intserection, mid-block crossing on Wilshire between Swall 
and Clark Drives to facilitate pedestrian crossings (Audi 
Dealership to contribute 50 percent of project cost), and 
replacement of approximately 600 LED Bulbs; and Signal 
Upgrades citywide.

PROJECT CLIENT
Client Name:  Aaron Kunz
Client 
Department:  Public Works and Transportation

Other Depts.

Status: NSM Signal Sync. Project: FY11-12 3rd Quarter update - approx. 80% construction complete.  All traffic 
signal poles, traffic cabinets, electrical cabinets, traffic loops, access ramps, etc. are installed.  The contractor is 
installing terminating fiber optics, communications equipment, and integrating the traffic communications 
software.  $1.3M has been paid to the contractor, and $148K retention has been earned.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

On-going Upgrades 07/01/10 06/30/14

Santa Monica Boulevard 
Synchronization

08/02/10 06/30/12

Sunset Boulevard Intersection 
Improvements

08/30/12 06/30/13

Olympic/Beverly/Beverwil 
Intersection Study

02/01/13 06/30/13

Wilshire Mid-Block Crossing 02/01/13 06/30/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  20%
Total Project Cost:  $5,441,105

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $5,441,105

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

06-Infrastructure 1,636,000 70,000 1,093,000 293,000 93,000 93,000

Project Total 1,636,000 70,000 1,093,000 293,000 93,000 93,000
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CIP No.  0387
  

CIP NO:  0387  WATER MAIN AND HYDRANT REPLACEMENT

DESCRIPTION
Replace and/or rehabilitate undersized, deteriorated or old 
water mains and upgrade the fire hydrant system according 
to the Water System Master Plan dated May 2002.

PROJECT CLIENT
Client Name:  Christian Di Renzo
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Ongoing project to replace cast iron main as identified by the 2002 Water System Master Plan.  Next 
10-12 years dedicated to replacing 32 miles of cast iron pipes.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Water Valves Repalcement 08/03/09 05/03/10

Design 02/01/10 06/01/10

11/07/11 02/27/12

Water Main Replacement Westside 02/01/10 04/22/11

Bid Advertising 06/10/10 07/10/10

Bid Opening & Award 06/22/10 06/22/10

Construction 10/04/10 04/22/11

Council Award 07/24/12 07/24/12

Project Complete 07/24/12 05/24/13

Start Construction/Installation 08/27/12 03/14/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  81%
Total Project Cost:  $4,000,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $4,000,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

RBF Consulting Design and Spec Drawing 0 2,535,000

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

80-Water Enterprise 2,470,347 3,800,000 3,800,000 3,800,000 2,000,000 2,000,000

Project Total 2,470,347 3,800,000 3,800,000 3,800,000 2,000,000 2,000,000
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CIP No.  0402
  

CIP NO:  0402  STREETSCAPE DEMONSTRATION

DESCRIPTION
A demonstration project of the Streetscape Program, to 
include a mock-up of an existing street light pole with 
hanging planter baskets, street furniture, public art and 
enhanced sidewalks.This project is being expanded in 
coordination with CIP #939 recommended by the Small 
Business Task Force.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts.

Status: Granite sidewalks complete at MGM building. Hanging baskets, and irrigation complete. 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Complete mock-up at 222 N. 
Canon

11/02/09 12/18/09

Construction Phase 11/02/09 06/30/13

Incorporate street furniture/art 06/01/12 06/30/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  100%
Total Project Cost:  $631,500

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $631,500

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Nancy Powers & Associates Design Development Review 0 0

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

06-Infrastructure 591,186 0 0 0 0 0

Project Total 591,186 0 0 0 0 0
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CIP No.  0442
  

CIP NO:  0442  GREYSTONE PARK IMPROVEMENTS

DESCRIPTION
Staff will be assessing options for additional public restrooms 
for user of the grounds and mansion.

PROJECT CLIENT
Client Name:  Steve Zoet
Client 
Department:  Community Services

Other Depts.

Status: Design concepts have been prepared to renovate/upgrade the Fire House for seismic and fire codes; and 
to repurpose the first floor for park/facility restrooms for public use.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Schematic & Design Development 04/16/12 06/24/12

Plans & Specifications 08/07/12 10/19/12

Bidding Process 11/06/12 12/08/12

Award of Contract 12/09/12 12/11/12

Construction 12/12/12 06/02/13

Project Complete 06/03/13 06/06/13

Council Approves Project 
Completion

06/06/13 06/06/13

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  2%
Total Project Cost:  $900,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $900,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Kaplan Chen Kaplan Design Services

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

16-Parks and Recreation Facilities 1,364,702 0 200,000 200,000 200,000 200,000

Project Total 1,364,702 0 200,000 200,000 200,000 200,000
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CIP No.  0483
  

CIP NO:  0483  TENNIS COURTS AND SITE ENHANCEMENTS

DESCRIPTION
No court enhancements are anticipated until 2014.

PROJECT CLIENT
Client Name:  Steve Zoet
Client 
Department:  Community Services

Other Depts.

Status: All LaCienega Tennis Cetner Courts are undergoing resurfacing.  Windscreens are being replaced and 
poles painted.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $73,486

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $73,486

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

TruLine Surfacing Contractor 0 0

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

16-Parks and Recreation Facilities 73,486 0 0 40,000 0 160,000

Project Total 73,486 0 0 40,000 0 160,000

 
 40



CIP No.  0553
  

CIP NO:  0553  STORM DRAIN AND COMPLIANCE ( WITH TMDL)

DESCRIPTION
Rehabilitate and replace deteriorating or undersized City-
owned storm drains and implement structural 
recommendations to achieve the total maximum daily loads 
(TMDL) as defined by the Los Angeles Regional Water Quality 
Control Board.

PROJECT CLIENT
Client Name:  Christian Di Renzo
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Minimum capital expenditures anticipated relative to staff's efforts to comply with pending renewal of the 
MS4 NPDES permit

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $250,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $250,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

N/A 0 250,000

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

85-Stormwater Enterprise 526,099 250,000 250,000 250,000 250,000 250,000

Project Total 526,099 250,000 250,000 250,000 250,000 250,000
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CIP No.  0554
  

CIP NO:  0554  PAVEMENT MASTER PLAN

DESCRIPTION
State requirements for various funding sources, consistent 
with Streets and Highways Code Section 2108.1 requires a 
Pavement Management System, which provides a 
prioritization of streets to be repaired, to be updated every 
two years.  This requirement will be satisfied by inspecting 
50% of streets every year and updating the pavement 
management program report annually.

PROJECT CLIENT
Client Name:  Ara Maloyan
Client 
Department:  Public Works and Transportation

Other Depts.

Status: RFP Completed and will advertize on the June 2012

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Notice to Proceed FY09-10 11/10/09 11/10/09

FY2009-10 Update 11/10/09 05/14/10

Submit draft PMP report for 
review

02/02/10 03/31/10

Submit final PMP report 04/01/10 05/14/10

FY2010-11 Update 11/01/10 11/01/10

FY2011-12 Update 06/04/12 07/08/12

Field survey of pavements 07/24/12 08/22/12

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  67%
Total Project Cost:  $50,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $50,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Harris & Assoc. 0 50,000

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

12-State Gas Tax 65,499 25,000 25,000 25,000 25,000 25,000

Project Total 65,499 25,000 25,000 25,000 25,000 25,000
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CIP No.  0585
  

CIP NO:  0585  FIRE HEADQUARTERS STATION  - MAINT & IMPRV
DESCRIPTION

Fire Headquarters is 25 years old.  Renovation and updating 
of the facilities are necessary due to the high occupancy and 
24-hour/day usage, along with age.  Upgrades to the HVAC 
system, replacement of the fire alarm system, updating the 
floor plan and function in the administrative areas, and a 
small increase in 2nd floor square footage to address staffing 
changes and gender equality in facilities were completed in 
an initial phase in FY 09/10. Continuing 
modernization/renovation of living areas, apparatus areas 
and training facilities is proposed for FY 11/12.

PROJECT CLIENT
Client Name:  Mark Embrey
Client 
Department:  Fire Department

Other Depts. Public Works and Transportation

Status: Fire Dept submitted proposed scope of work items for project.  Architect is preparing proposal for design 
services to prepare plans and specs for bidding.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Plans & Specifications 08/13/12 10/11/12

Bidding Process 08/29/12 10/01/12

Award of Contract 10/02/12 10/04/12

Construction 10/06/12 04/11/13

Project Complete 04/12/13 04/14/13

Council Approves Project 
Completion

04/14/13 04/14/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $750,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $750,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 886,411 0 0 350,000 0 0

Project Total 886,411 0 0 350,000 0 0
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CIP No.  0586
  

CIP NO:  0586  FIRE STATION 2 - MAINT & IMPRV
DESCRIPTION

Fire Station 2 is 29 years old and in need of significant 
renovation.  In the 1st phase of this project, begun in FY 
10/11, the emergency power system will be replaced and 
upgraded with a full-power unit.  Station electrical circuitry 
will require upgrades.  Exterior wood siding and trim will be 
replaced.  The roof will be repaired or replaced as necessary. 
Interior renovation work will include ceilings, lighting, paint, 
flooring, cabinetry, fixtures, and insulation.  Work will begin 
in current fiscal year.  A future phase in FY 13/14 will address 
renovations not covered in current budget.

PROJECT CLIENT
Client Name:  Mark Embrey
Client 
Department:  Fire Department

Other Depts. Public Works and Transportation

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Conceptual Design 05/31/10 06/27/10

Plans & Specifications 07/09/10 07/29/10

Bidding Process 08/09/10 09/16/10

Award of Contract 09/17/10 09/21/10

Construction 08/16/11 04/25/12

Project Complete 04/26/12 04/29/12

Council Approves Project 04/29/12 04/29/12

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  100%
Total Project Cost:  $381,381

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $381,381

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 249,256 0 300,000 0 0 300,000

Project Total 249,256 0 300,000 0 0 300,000
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CIP No.  0587
  

CIP NO:  0587  FIRE STATION 3 - MAINT & IMPRV

DESCRIPTION
The next phase in the renovation of 35 year old Fire Station 3 
is scheduled for FY 12/13 and will be a continuation of the 
renovation/modernization begun in FY 06/07.  Replacement 
of original plumbing, tile, fixtures, and sleeping room 
cabinetry, as well as renovation of the ground floor and 
apparatus areas will be required.

PROJECT CLIENT
Client Name:  Mark Embrey
Client 
Department:  Fire Department

Other Depts. Public Works and Transportation

Status: Project development is recommended by the Fire Dept to be pushed back to FY 2012/13.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $500,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $500,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BBS Construction Contractor 0 559,500

RTK Architect 300 48,350

Stegeman & Kastner Project Manager 0 50,000

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 0 400,000 0 0 300,000 0

Project Total 0 400,000 0 0 300,000 0
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CIP No.  0602
  

CIP NO:  0602  IRRIGATION UPGRADES

DESCRIPTION
Renovation of antiquated irrigation systems within City parks 
and facilities. Recent upgrades have included installing a 
wireless control system and weather station and connecting 
all controllers to the new radio-controlled unit.

PROJECT CLIENT
Client Name:  Steve Zoet
Client 
Department:  Community Services

Other Depts.

Status: Phasing of the scheduled Prop A irrigation improvements to Beverly Gardens continues.  Irrigation 
enhancements to other locations occurs as part of scheduled CIP projects.  Beverly Gardens improvements, due 
to phasing, are now not scheduled for completion until 2014.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $141,750

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $141,750

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

80-Water Enterprise 355,463 141,750 141,750 141,750 141,750 141,750

Project Total 355,463 141,750 141,750 141,750 141,750 141,750
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CIP No.  0629
  

CIP NO:  0629  STREET LIGHT REPLACEMENT PROJECT

DESCRIPTION
This project calls for the replacement of the conduit and 
wiring of the City’s street lighting system in the commercial 
areas of the City.  The existing 5000-volt series circuit system 
will be replaced with a 240-volt multiple circuit system.  A 
holiday tree lighting system will also be added to select 
streets.

PROJECT CLIENT
Client Name:  Ara Maloyan
Client 
Department:  Public Works and Transportation

Other Depts.

Status: The project was accepted on 11/15/2011 for the final contract amount of $8,924,766.98.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/11/09 11/16/09

Presentation to City Council 07/07/09 07/07/09

Complete design & advertise bid 11/11/09 11/16/09

Notice Inviting Bids 11/12/09 11/12/09

Construction Bid Opening 12/15/09 12/15/09

City Council award 02/02/10 02/02/10

Construction Phase 03/15/10 08/19/11

Complete punchlist & as-builts 08/20/11 09/23/11

Project Complete - City Council 
Acceptance

11/15/11 11/15/11

PROJECT INFORMATION
Commissioning 
Status:  

Not 
Required

Project % 
Completed:  100%

Total Project Cost:  $12,523,232

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $12,523,232

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

06-Infrastructure 2,448,975 0 0 0 0 0

12-State Gas Tax 164,432 0 0 0 0 0

Project Total 2,613,407 0 0 0 0 0
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CIP No.  0701
  

CIP NO:  0701  IMPROVEMENT OF CITY GATEWAYS

DESCRIPTION
Development of conceptual designs and construction 
documents for multiple locations throughout the City. 
Approvals have been given and direction for staff to pursue 
installations at Wilshire/Whittier and Santa Monica/Doheny.

PROJECT CLIENT
Client Name:  Steve Zoet
Client 
Department:  Community Services

Other Depts.

Status: Bidding process for the Wilshire/Whittier gateway is in progress and an award of contract is anticipated 
in June 2012.  Preparation of a design agreement with Gruen Associates is in progress for the Santa 
Monica/Doheny gateway.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Conceptual Design 03/23/09 11/03/09

Plans & Specifications 11/09/09 04/30/12

Bidding Process 05/07/12 05/28/12

Construction 06/18/12 09/18/12

Project Complete 09/19/12 09/22/12

Council Approves Project 
Completion

09/23/12 09/23/12

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  91%
Total Project Cost:  $2,849,805

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $2,849,805

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

06-Infrastructure 2,849,805 0 500,000 500,000 0 0

Project Total 2,849,805 0 500,000 500,000 0 0
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CIP No.  0713
  

CIP NO:  0713  REPAINT CITY BUILDINGS

DESCRIPTION
Ongoing maintenance painting of City buildings.  The first 
priorities are additional work at the Fire Department 
Headquarters, the Library, and the Tennis Center. (Please 
refer to the Appendix for a listing of the buildings that are 
scheduled to be repainted over the next five years).  Parking 
garage at 9360 Crescent Drive painting. Significant work will 
be initiated in 2012/13 focusing on parking garages 
throughout the City.

PROJECT CLIENT
Client Name:  Fred Simonson
Client 
Department:  Public Works and Transportation

Other Depts.

Status: South coast painting has just received a $640,000 contract for work to be performed.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $600,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $600,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 421,609 100,000 100,000 100,000 100,000 100,000

Project Total 421,609 100,000 100,000 100,000 100,000 100,000
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CIP No.  0785
  

CIP NO:  0785  PARKING REVENUE CONTROL SYSTEM UPGRADE

DESCRIPTION
Upgrade the Parking Access and Revenue Control Systems 
(PARCS) that operate the City-owned parking facilities. 
Expansion includes: 455 N Crescent Dr parking facility, 
additional Variable Message Signs (VMS); an operations 
center for staff to monitor parking equipment at each parking 
facility; and overnight security features for the 438 N. Beverly 
Dr. parking facility, such as entry/exit roll-up 
doors/controllers.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts. Information Technology

Status: Three remaining parking facilities are in the process of equipment conversion. Once all equipment has 
been installed and is operating staff will migrate monthly parking to the new operation and begin new program 
offerings.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  51%
Total Project Cost:  $2,850,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $2,850,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Walker Parking RFP and Installation/Inspection 0 187,000 All In Progress

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

81-Parking Operations 790,508 0 500,000 0 0 0

Project Total 790,508 0 500,000 0 0 0
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CIP No.  0786
  

CIP NO:  0786  PARKING FACILITY UPGRADES - BALANCE OF TIER 2

DESCRIPTION
This project will provide the completion of the energy 
efficient lighting and ventilation system, installation of water 
filtration systems in underground parking facilities, deck 
waterproofing, and various structural and other rehabilitation 
and repairs as needed.  NOTE:  Projects in this CIP were 
perviously on hold due to fund stablization efforts.  Work is 
programmed to restart in the current fiscal year.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  5%
Total Project Cost:  $735,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $735,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

81-Parking Operations 364,500 375,000 752,000 675,000 0 0

Project Total 364,500 375,000 752,000 675,000 0 0
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CIP No.  0795
  

CIP NO:  0795  WATER TREATMENT PLANT

DESCRIPTION
The City plans on automating one of the larger valves within 
the treatment plant.  In FY 12/13 the reverse osmosis 
membranes will need to be replaced, and every five years 
thereafter.

PROJECT CLIENT
Client Name:  Christian Di Renzo
Client 
Department:  Public Works and Transportation

Other Depts.

Status: The reverse osmosis membranes will need to be replaced FY 12/13

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Prepare Agreement Terms 11/01/11 03/31/12

Purchase 04/02/12 06/30/12

Install 09/03/12 04/01/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $500,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $500,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

80-Water Enterprise 75,571 500,000 0 0 0 250,000

Project Total 75,571 500,000 0 0 0 250,000
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CIP No.  0796
  

CIP NO:  0796  RESERVOIR REPLACEMENT / WATER TANKS

DESCRIPTION
The City utilizes reservoirs to store potable water.  The 
projects within this CIP include replacement of steel tanks, 
and the seismic retrofit of the associated pump stations.  
These steel tanks were originally built in the 1950s and 
1960s.  In addition, aesthetic enhancements are included.

PROJECT CLIENT
Client Name:  Christian Di Renzo
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Reservoir 4A to be rehabilitated along with replacementof pump.  This leaves reservoir 4B as the last of 
the above ground reservoirs to be replaced in this program.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Notice to Proceed with Design 01/23/09 01/23/09

Bid Opening 01/12/10 01/12/10

Council Awards Contract 02/02/10 02/02/10

Construction Completed 03/08/10 05/27/13

Council Approves Project 07/16/13 07/16/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  60%
Total Project Cost:  $2,250,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $2,250,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Consultant 0 660,000

MWH, 
Americas, 
Inc.

Design of Water Reservoir Tanks, Replacement of On-Site Piping ate Sites 3A, 4B, 5, 6, 
and 7, and Seismic Retrofitting of the Associated Five Pump Stations.

788,600

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

80-Water Enterprise 6,562,614 2,250,000 250,000 250,000 250,000 250,000

Project Total 6,562,614 2,250,000 250,000 250,000 250,000 250,000
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CIP No.  0823
  

CIP NO:  0823  MISCELLANEOUS CONSTRUCTION PROJECTS

DESCRIPTION
This project provides ongoing annual funding for various 
projects.

PROJECT CLIENT
Client Name:  Chris Theisen
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Miscellaneous construction projects for FY 12-13 will be prioritized with departments; and may include 
replacement of ceiling tiles and enlargement of door opening in Community Development meeting rooms.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $438,618

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $438,618

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 1,675,905 50,000 50,000 50,000 50,000 50,000

Project Total 1,675,905 50,000 50,000 50,000 50,000 50,000
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CIP No.  0833
  

CIP NO:  0833  INSTALL NEW ROOFING ON CITY BUILDINGS

DESCRIPTION
New roofing replacement scheduled for the Police Facilty 
Communications roof.

PROJECT CLIENT
Client Name:  Fred Simonson
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $500,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $500,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Van Dikj & Associates Roofing Consultant 0 10,500 Plans & Specs

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 304,928 100,000 100,000 100,000 300,000 200,000

Project Total 304,928 100,000 100,000 100,000 300,000 200,000
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CIP No.  0838
  

CIP NO:  0838  LIBRARY FACILITY MAINTENANCE AND 
IMPROVEMENT

DESCRIPTION
The project will provide for capital projects intended to 
improve customer service as well as a renovation and 
expansion of the children's and lobby areas of the library.

PROJECT CLIENT
Client Name:  Nancy Hunt-Coffey
Client 
Department:  Community Services

Other Depts. Public Works and Transportation

Status: To date project is on schedule and on budget.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Consultant Agreement 07/01/10 08/17/10

Plans & Specifications 08/18/10 10/03/11

Bidder Pre-Qualification Process 05/06/11 08/18/11

Bidding Process 10/04/11 11/09/11

Council Awards Contract 12/06/11 12/06/11

Construction 02/06/12 02/27/13

Project Complete 02/28/13 03/02/13

Council Approves Project 
Completion

03/03/13 03/03/13

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  60%
Total Project Cost:  $4,581,276

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $4,581,276

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Linda Demmers Programming 0 12,000 Concept Design Program Plan Complete

MDA Johnson Favaro Space Planning and Architecture 0 200,000 Design & Engineering

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 4,761,198 0 300,000 0 0 150,000

Project Total 4,761,198 0 300,000 0 0 150,000

 
 56



CIP No.  0856
  

CIP NO:  0856  TELEPHONE SYSTEM ENHANCEMENTS

DESCRIPTION
This project provides for Phase 2 development and 
implementation related to the City's telecommunications 
system, including additional infrastructure, hardware, 
software and end-user equipment.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts. None

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/28/12 06/30/13

Build 06/29/12 06/30/13

Test 06/30/12 06/30/13

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  0

Annual Operating Cost of 
Project:

$ 
0.00

Annual Maintenance Cost of 
Project:

$ 
0.00

Total Project Cost: 0

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 444,246 0 0 150,000 150,000 0

Project Total 444,246 0 0 150,000 150,000 0
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CIP No.  0859
  

CIP NO:  0859  RADIO REPLACEMENT

DESCRIPTION
This project provides for the scheduled replacement and 
upgrade of radio system infrastructure, mobile radios and 
hand-held units in support of citywide radio communications 
including public safety, emergency management, and local 
government.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  
Other Depts.

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/28/12 06/30/13

Build 06/29/12 06/30/13

Test 06/30/12 06/30/13

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  0

Annual Operating Cost of 
Project:

$ 
0.00

Annual Maintenance Cost of 
Project:

$ 
0.00

Total Project Cost: 0

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 1,488,305 750,000 750,000 750,000 750,000 750,000

Project Total 1,488,305 750,000 750,000 750,000 750,000 750,000
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CIP No.  0862
  

CIP NO:  0862  ENTERTAINMENT BUSINESS DISTRICT TRAFFIC 
MITIGATION

DESCRIPTION
Provides the environmental and traffic mitigation studies 
necessary for several anticipated projects in the City's 
entertainment business district.  The cost of these studies will 
be spread between the final projects.

PROJECT CLIENT
Client Name:  Susan Healy Keene
Client 
Department:  Community Development

Other Depts.

Status: On hold indefinitely pursuant to City Council direction on March 2, 2010.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $638,200

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $638,200

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 387,836 0 0 0 0 0

Project Total 387,836 0 0 0 0 0
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CIP No.  0863
  

CIP NO:  0863  STREET SIGN AND STRIPING

DESCRIPTION
Replaces all parking restriction signs City-wide.  Phase 1 
included replacing all single plate signs (apx. 2000 signs - 
completed).  Phase 2 included all parking meters signs - 
(completed).  Phase 3 includes all double and triple plate 
permit parking and street sweeping signs (apx. 1500 signs).  
Phase 4 includes all signs on the permiter of the City (e.g, 
overnight prohibition signs), block entrance signs, and 
miscellaneous signs.

PROJECT CLIENT
Client Name:  Aaron Kunz
Client 
Department:  Public Works and Transportation

Other Depts. Administrative Services

Status: Phase 1 and 2 completed.  Phase 3 in progress.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Phase 2 06/30/11 09/30/11

Phase 3 02/01/12 12/30/12

Phase 4 01/01/13 06/30/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  37%
Total Project Cost:  $1,250,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $1,250,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

06-Infrastructure 424,457 25,000 25,000 350,000 175,000 0

Project Total 424,457 25,000 25,000 350,000 175,000 0
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CIP No.  0864
  

CIP NO:  0864  URBAN DESIGN

DESCRIPTION
Completed Phase I enhancement project for Canon, Beverly, 
Rodeo, Brighton, and Dayton. Program included sidewalk 
widening,  street trees, new street lights, signalized mid-
block crossings and street furniture.  Next steps to included 
analysis of art, water feature and expanded street furniture 
program in coordination with CIP #939 recommended by the 
Small Business Task Force

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts.

Status: Further phases of this program are pending evaluation of the related Streetscape Demonstration CIP 
#402.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $828,308

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $828,308

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

12-State Gas Tax 217,735 0 0 0 0 0

Project Total 217,735 0 0 0 0 0
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CIP No.  0881
  

CIP NO:  0881  336 FOOTHILL ROAD

DESCRIPTION
This project would create an entertainment business office 
campus, which might include a boutique hotel and related 
amenities, through a ground lease of this City owned 5.4 acre 
site.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts.

Status: This project is on hold pending improvement in the economy or a development proposal from a 
prospective tenant.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $100,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $100,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

KMA Appraisers 0 0 All consultant costs reimbursable

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 99,439 0 0 0 0 0

Project Total 99,439 0 0 0 0 0
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CIP No.  0883
  

CIP NO:  0883  MUNICIPAL AREA NETWORK (MAN)

DESCRIPTION
The Municipal Area Network provides for key security 
initiatives to ensure the integrity and safety of citywide data 
and communications.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts. Public Works and Transportation

Status: Project is ongoing.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/28/12 06/30/13

Build 06/29/12 06/30/13

Test 06/30/12 06/30/13

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $750,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $750,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 432,872 100,000 100,000 100,000 100,000 100,000

Project Total 432,872 100,000 100,000 100,000 100,000 100,000
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CIP No.  0888
  

CIP NO:  0888  331 FOOTHILL ROAD OFFICE BUILDING

DESCRIPTION
Lease available ground floor space.

PROJECT CLIENT
Client Name:  Brenda Lavender
Client 
Department:  Policy and Management

Other Depts. Administrative Services

Status: 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Occupancy (move-in) 06/22/10 06/30/13

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  $1,422,969

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $1,422,969

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Steven Ehrlich Architect 0 1,686,000 Contract Documents

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 3,737,784 0 0 0 0 0

42-Cable TV 767,866 0 0 0 0 0

Project Total 4,505,650 0 0 0 0 0
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CIP No.  0889
  

CIP NO:  0889  SANTA MONICA BLVD CORRIDOR

DESCRIPTION
Reconstruction of North Santa Monica Boulevard within 
Beverly Hills, including replacement/repair of roadway, curb 
and gutter, street lights, storm drains and signage.  Assumes 
maintaining existing number of lanes.  Landscaping, transit 
amenities and bicycles lanes to be considered during 
conceptual design process.  Project schedule being revised 
per City Council direction.

PROJECT CLIENT
Client Name:  Aaron Kunz
Client 
Department:  Public Works and Transportation

Other Depts.

Status: 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Topographical and Utilities Survey 08/01/10 06/30/11

Project Design 10/01/12 08/30/13

Conceptual Design 01/01/13 09/30/13

PROJECT INFORMATION
Commissioning 
Status:  

Not 
Required

Project % 
Completed:  20%

Total Project Cost:  $12,000,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $12,000,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

06-Infrastructure 2,848,439 4,300,000 2,000,000 0 0 0

12-State Gas Tax 500,000 0 0 0 0 0

31-Proposition C Transportation 1,500,000 0 0 0 0 0

33-Metropolitan Transportation Authority (MTA) 0 800,000 0 0 0 0

Project Total 4,848,439 5,100,000 2,000,000 0 0 0
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CIP No.  0892
  

CIP NO:  0892  9268 THIRD STREET

DESCRIPTION
This site currently houses City tenant Lakeshore 
Entertainment.  The Project includes redevelopment of the 
site to maximize available office space in the vicinity of the 
City's East Campus and the Entertainment Business District.  
A 4-5 story building is proposed with 3-4 levels of 
subterranean parking.  Project is on Hold pending 
identification of a pre-lease tenant.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts.

Status: This project is on hold pending improvement in the economy or a development proposal from a 
prospective tenant.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION
Commissioning 
Status:  Required

Project % 
Completed:  0%

Total Project Cost:  $80,000,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $80,000,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Kalban Architecture Design 100 10,000 Concept Concept sketches complete

Keyser Marston Development Finance 40 5,000 Concept Preliminary analysis pending

Stegman & Kastner Project Mgmt 100 10,000 Concept Preliminary concept is scoped

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 200,000 0 0 0 0 0

Project Total 200,000 0 0 0 0 0
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CIP No.  0894
  

CIP NO:  0894  PUBLIC WORKS YARD AND FACILITIES 
IMPROVEMENTS

DESCRIPTION
This project provides for improvements to the Public Works 
Yard on Foothill Road, including construction of the 
warehouse/shops building on an approximate 10,000 square 
foot footprint, a compressed natural gas (CNG) dispensing 
system, and various retrofits and enhancements to vehicle 
shop equipment for CNG vehicle maintenance.  There may be 
an opportunity for partial grant reimbursement for the CNG 
associated costs.

PROJECT CLIENT
Client Name:  Chris Theisen
Client 
Department:  Public Works and Transportation

Other Depts. None

Status: Project proceeding according to schedule; bid process to start 5/8/12; award of contracts planned for 
6/19/12

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Conceptual Design 07/01/09 11/13/10

Plans & Specifications 05/02/11 06/05/12

Bidder Pre-Qualification Process 03/15/12 04/20/12

Bidding Process 04/26/12 06/11/12

Award of Contract 06/12/12 06/14/12

Construction 07/03/12 03/12/13

Project Complete 02/06/13 03/10/13

Council Approves Project 03/11/13 03/11/13

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  67%
Total Project Cost:  $7,200,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $7,200,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 9,915,206 2,000,000 0 0 0 0

Project Total 9,915,206 2,000,000 0 0 0 0
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CIP No.  0895
  

CIP NO:  0895  GPS PARKING ENFORCEMENT UNIT

DESCRIPTION
AutoVu is a mobile camera and positioning software alarm 
system which marks parked vehicles and assists with parking 
citation issuance. It can also conduct on-street parking turn 
over and occupancy surveys. AutoVu GPS enabled devices for 
the permit zones in residential areas, and time-zone limits in 
commercial areas.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Staff has executed the agreement with ACS and installed three (3) new AutoVu units which are now in 
service and operating. Upon completion of the acceptance process, staff will begin to change deployment 
strategies to fully utilize the scofflaw and time-zone enforcement enhancement features.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $280,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $280,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 0 0 65,000 0 0 0

Project Total 0 0 65,000 0 0 0
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CIP No.  0896
  

CIP NO:  0896  PUBLIC WORKS ASSET MANAGEMENT SYSTEM

DESCRIPTION
This project provides for additional upgrades, licensing and 
training related to the recently upgraded Public Works Work 
Order and Asset Management system.

PROJECT CLIENT
Client Name:  Chris Theisen
Client 
Department:  Public Works and Transportation

Other Depts. Public Works and Transportation

Status: 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 07/01/10 06/30/11

Build 07/01/10 06/30/13

Test 12/31/10 06/30/13

Acceptance 07/01/11 06/30/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  67%
Total Project Cost:  $715,381

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $715,381

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

41-Information Technology 47,002 26,500 26,500 26,500 26,500 26,500

80-Water Enterprise 48,960 26,500 26,500 26,500 26,500 26,500

81-Parking Operations 48,389 26,500 26,500 26,500 0 0

84-Wastewater Enterprise 45,866 36,500 36,500 36,500 36,500 36,500

85-Stormwater Enterprise 39,980 16,500 16,500 16,500 16,500 16,500

Project Total 230,197 132,500 132,500 132,500 106,000 106,000
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CIP No.  0897
  

CIP NO:  0897  450 CRESCENT GARAGE

DESCRIPTION
Construction of a new parking garage to serve business 
triangle customers and for use by visitors to the Annenberg 
Center for the Performing Arts.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Part 3 garage construction complete; approval of Part 4 sitework around Annenberg anticipated for June 
2012.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Plans & Bidding -Excavation & 
Shoring - Phase 2

01/22/09 02/20/10

Plans & Bidding - Garage 
Construction - Phase 3

01/22/09 06/12/10

Utility Relocation - Construction - 
Phase 1

10/12/09 04/25/10

Council Awards MATT Contract - 
Phase 2

03/02/10 03/02/10

Construction - Excavation & 
Shoring - Phase 2

03/29/10 05/28/10

Council Awards MATT Contract - 
Phase 3

06/22/10 06/22/10

Construction - Garage 
Construction - Phase 3

07/12/10 03/10/11

Plans & Bidding - Street & 
Sitework - Phase 4

07/26/10 06/19/12

Construction - Street & Sitework - 
Phase 4

03/11/11 05/30/11

Project Completion 05/31/11 10/10/11

Council approves Project 
Completion

09/06/11 09/06/11

Council Awards MATT Contract - 
Phase 4

06/19/12 06/19/12

PROJECT INFORMATION
Commissioning 
Status:  

Not 
Required

Project % 
Completed:  95%

Total Project Cost:  $17,000,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $17,000,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

IPD Architect 40 52,460 40

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

81-Parking Operations 24,321,974 0 0 0 0 0

Project Total 24,321,974 0 0 0 0 0
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CIP No.  0898
  

CIP NO:  0898  9400 SANTA MONICA BLVD DEVELOPMENT

DESCRIPTION
Retail/office development at 9400 South Santa Monica Blvd. 
at Canon Drive will house the Chamber of Commerce, the 
Conference and Visitors Bureau and The McDevitt Company 
with one retail space on the ground floor for lease.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts. Administrative Services

Status: Building shell and core completed on April 30th, 2012.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  100%
Total Project Cost:  $553,453

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $553,453

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Kalban ARchitecture Concept 0 50,000 Initial feasibility studies

Keyser Marston Concept 0 25,000 Initial feasibility analysis

S&K Project Mgmt Concept 0 100,000 Concept development coordination

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 5,668,731 0 0 0 0 0

Project Total 5,668,731 0 0 0 0 0
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CIP No.  0901
  

CIP NO:  0901  COUNCIL CHAMBERS / 280A MULTI MEDIA SYSTEMS 
REPLACEMENT

DESCRIPTION
This project provides for replacement of end-of-life audio 
visual components, representing a partial replacement of the 
existing audio-visual systems located in City Council 
chambers.

PROJECT CLIENT
Client Name:  Byron Pope
Client 
Department:  City Clerk

Other Depts. Information Technology

Status: 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 07/01/11 06/30/13

Build 06/29/12 06/30/13

Test 06/30/12 06/30/13

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  12%
Total Project Cost:  $250,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $250,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

42-Cable TV 250,000 200,000 0 0 0 0

Project Total 250,000 200,000 0 0 0 0
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CIP No.  0903
  

CIP NO:  0903  PLAYGROUND EQUIPMENT MAINTENANCE AND 
IMPROVEMENTS

DESCRIPTION
Allows for unexpected repairs and small replacements to 
existing park playground equipment, on an as-needed basis, 
caused by vandalism or wear.

PROJECT CLIENT
Client Name:  Steve Zoet
Client 
Department:  Community Services

Other Depts.

Status: Work is responsive and only occurs when damage is done to playground elements that warrant repairs 
or closure.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Ongoing Equip Replace As Needed 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $25,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $25,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

16-Parks and Recreation Facilities 45,426 25,000 25,000 25,000 25,000 25,000

Project Total 45,426 25,000 25,000 25,000 25,000 25,000
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CIP No.  0911
  

CIP NO:  0911  SINGLE SPACE CREDIT CARD PARKING METERS

DESCRIPTION
The first generation of single space parking meters that are 
capable of accepting real-time credit card transactions has 
been completed.  This infrastructure will require upgrades 
and replacement based on estimated service life, 
communications requirements, and contractual obligations.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Agreement has been reached and equipment has been ordered. Installation is scheduled in three phases 
is planned to begin in late July, but may slide due to shipments from overseas.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Phase 3 - Implementation 06/09/09 06/09/09

Software Installation 06/01/10 09/01/10

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  31%
Total Project Cost:  $1,624,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $1,624,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

81-Parking Operations 281,325 100,000 1,400,000 0 0 0

Project Total 281,325 100,000 1,400,000 0 0 0
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CIP No.  0914
  

CIP NO:  0914  PARK FACILITIES RENOVATION - ROXBURY PARK

DESCRIPTION
Development of a new Community Center to replace the out-
dated facility pursuant to the adopted Park Master Plan to 
enhance Roxbury Park after assessing the community's 
recreational needs.

PROJECT CLIENT
Client Name:  Steve Zoet
Client 
Department:  Community Services

Other Depts.

Status: After teh rejection of previous bids, Council directed staff to re-engage the public through public 
meetings to assess revised designs and opportunties associated the project.  Staff anticipate this process to take 
unitl at least mid year 2012.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Conceptual / Schematic Design 
Services

07/26/10 09/23/10

Design Development Services 10/19/10 12/17/10

Construction Document Services 12/28/10 05/16/11

Bidding Process 06/26/11 08/09/11

City Council Award of Contract 12/05/11 12/05/11

Construction 12/06/11 11/29/12

PROJECT INFORMATION
Commissioning 
Status:  Required

Project % 
Completed:  43%

Total Project Cost:  $15,650,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $15,650,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

06-Infrastructure 1,500,000 0 0 0 0 0

08-Capital Assets 6,500,000 0 0 0 0 0

16-Parks and Recreation Facilities 6,859,245 1,000,000 0 0 0 0

Project Total 14,859,245 1,000,000 0 0 0 0
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CIP No.  0916
  

CIP NO:  0916  WELL REHAB AND GROUNDWATER DEVELOPMENT

DESCRIPTION
The City has begun investigating new sources of water and 
needs to repair and rehabilitate wells to ensure maximum 
production of the Hollywood Basin.

PROJECT CLIENT
Client Name:  Christian Di Renzo
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Staff will undertake a feasibility study to determine viability of advancing City's Groundwater Program

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Shallow Groundwater Funds 
Received

07/01/10 07/01/10

Design Agreement 07/15/10 09/01/10

Contract out to Bid     12/10/10 12/10/10

Award Contract 02/01/11 02/01/11

Vacate land where wells are 
located 

02/01/11 02/11/11

Construction 03/01/11 11/01/11

Robertson Blvd Well in West 
Hollywood Design and Terms

05/10/11 10/03/11

Wells Monitored 01/10/12 07/01/12

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  $100,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $100,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

80-Water Enterprise 3,713,571 100,000 100,000 100,000 100,000 0

Project Total 3,713,571 100,000 100,000 100,000 100,000 0
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CIP No.  0918
  

CIP NO:  0918  PARCEL 12 & 13 PURCHASE

DESCRIPTION
Purchase of former railroad right-of-way adjacent to the Civic 
Center.  Potential uses to be determined.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy & Management

Other Depts.

Status: Efforts are underway to press the State Department of Toxic Substance Control to finalize mitigation 
requirements to address the arsenic found in the soil. A final clean-up plan is needed in order to determine a 
purchase price. 

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  0

Annual Operating Cost of 
Project:

$ 
0.00

Annual Maintenance Cost of 
Project:

$ 
0.00

Total Project Cost: 0

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 12,025 900,000 0 0 0 0

Project Total 12,025 900,000 0 0 0 0
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CIP No.  0919
  

CIP NO:  0919  PARCEL 13 MEDIAN PURCHASE

DESCRIPTION
Purchase of the median portion of former railroad right of 
way in Santa Monica Boulevard at the border with West 
Hollywood.  Purchase of this portion of the site on an 
expedited timeline is being pursued in order to improve with 
gateway features.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts.

Status: Efforts are underway to press the State Department of Toxic Substance Control to finalize a mitigation 
plan for the arsenic identified in the soil. Separate purchase of the median piece for gateway purposes is also 
underway. Resolution of Necessity was adopted on 3/11/11. City has been granted possession. Hearing to 
finalize price set for September 2012.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  0

Annual Operating Cost of 
Project:

$ 
0.00

Annual Maintenance Cost of 
Project:

$ 
0.00

Total Project Cost: 0

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 87,025 100,000 0 0 0 0

Project Total 87,025 100,000 0 0 0 0
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CIP No.  0920
  

CIP NO:  0920  CIVIC CENTER WAYFINDING SIGNAGE

DESCRIPTION
Design and construction of wayfinding signage for the Civic 
Center campus, including landscaping, and irrigation at the 
corner of Rexford & Burton Way for Library identification.

PROJECT CLIENT
Client Name:  Steve Zoet
Client 
Department:  
Other Depts.

Status: Staff report submitted for City Council direction to proceed with phase 2 signage for monument and 
pylon signs for Library & Police Facility.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Council Approved Project 07/01/10 07/01/10

Council Approves Concept Design 12/07/10 12/07/10

Plans & Specifications 12/07/10 07/28/12

Bidding Process 07/29/12 08/21/12

Council Awards Contract 09/04/12 09/04/12

Construction 09/04/12 12/17/12

Project Complete 12/18/12 12/21/12

Council Approves Project 
Completion

12/21/12 12/21/12

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  48%
Total Project Cost:  0

Annual Operating Cost of 
Project:

$ 
0.00

Annual Maintenance Cost of 
Project:

$ 
0.00

Total Project Cost: 0

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 385,426 0 0 0 0 0

Project Total 385,426 0 0 0 0 0
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CIP No.  0921
  

CIP NO:  0921  LIBRARY RADIO FREQUENCY IDENTIFICATION (RFID)

DESCRIPTION
This project would implement radio frequency id tracking for 
library materials and patron cards.   The technology will 
facilitate self check technology, accelerate the check in 
proceess and improve significantly inventorying capabilities.

PROJECT CLIENT
Client Name:  Nancy Hunt-Coffey
Client 
Department:  Community Services

Other Depts.

Status: Bids received.  Staff anticipate award by CC in June.  Project installation and completion to be 
coordinated with the greater library renovation project.  Anticipated completion to be no later than 12/12.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Begin recoding materials 07/01/11 12/31/12

Install new equipment 07/01/11 12/31/12

Purchase equipment 07/01/11 12/31/12

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $350,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $350,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 350,571 0 0 0 0 0

Project Total 350,571 0 0 0 0 0
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CIP No.  0922
  

CIP NO:  0922  REPLACE UPS EQUIPMENT

DESCRIPTION
This project provides for replacement and/or upgrade of 
uninterruptible power supply (UPS) systems with more than 
three years of service, and facilitates establishment of an 
ongoing replacement schedule. The 2013 focus will be on 
reservoir sites and fiber infrastructure.

PROJECT CLIENT
Client Name:  Fred Simonson
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Two smaller contracts are in place. A more significant contract for FY12/13.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Contract Execution 07/01/12 07/01/13

Implementation 07/01/12 07/01/13

Replace Batteries and UPS 
Equipment

07/01/12 07/01/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  0%
Total Project Cost:  $200,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $200,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 101,371 30,000 30,000 30,000 30,000 0

Project Total 101,371 30,000 30,000 30,000 30,000 0
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CIP No.  0923
  

CIP NO:  0923  SOLAR PANELS ON CITY FACILITIES

DESCRIPTION
Public-Private partnership to make the City more energy 
efficient by placing solar panels on 3 City facilities.

PROJECT CLIENT
Client Name:  Alan Schneider
Client 
Department:  Public Works and Transportation

Other Depts.

Status: 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Request For Proposal 01/04/10 02/26/10

Bidding Process 04/05/10 06/27/10

Development Agreement 06/28/10 08/26/10

Feasibility Study & Report 07/01/10 07/01/10

Council Awards Contract 11/30/10 11/30/10

Construction 01/26/11 05/14/11

Project Complete 09/30/11 09/30/11

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  100%
Total Project Cost:  0

Annual Operating Cost of 
Project:

$ 
0.00

Annual Maintenance Cost of 
Project:

$ 
0.00

Total Project Cost: 0

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 2,568,044 0 0 0 0 0

Project Total 2,568,044 0 0 0 0 0
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CIP No.  0924
  

CIP NO:  0924  IT BUILDING INFRASTRUCTURE MAINTENANCE

DESCRIPTION
This project provides for research and analysis of 
maintenance and repair needs building infrastructure 
associated with the IT Data Center.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Design 07/01/11 06/30/12

Build 06/28/12 06/30/13

Test 06/29/12 06/30/13

Acceptance 07/01/12 06/30/13

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  57%
Total Project Cost:  0

Annual Operating Cost of 
Project:

$ 
0.00

Annual Maintenance Cost of 
Project:

$ 
0.00

Total Project Cost: 0

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 500,000 0 0 0 0 0

Project Total 500,000 0 0 0 0 0
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CIP No.  0925
  

CIP NO:  0925  ORANGE GROVE MASTER PLAN / RECREATION 
FACILITY

DESCRIPTION
The City is interested in surplus Los Angeles DWP Property in 
Lower Franklin Canyon for the purpose of providing open 
space.

PROJECT CLIENT
Client Name:  Steve Zoet
Client 
Department:  Community Services

Other Depts.

Status: Staff have submitted a written proposal and diagram showing probable uses for the site, all of which are 
passive in nature, and are awaiting the setting of a meeting which, due to L.A. City redistricting, necessitates a 
meeting with a new L.A. City Council member.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  0

Annual Operating Cost of 
Project:

$ 
0.00

Annual Maintenance Cost of 
Project:

$ 
0.00

Total Project Cost: 0

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

16-Parks and Recreation Facilities 27,092 0 500,000 0 0 0

Project Total 27,092 0 500,000 0 0 0
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CIP No.  0926
  

CIP NO:  0926  CHAMBER BUILDING REMODEL AND LEASEUP

DESCRIPTION
Purchase of the Chamber of Commerce Building as a foothold 
for future public parking development on South Beverly 
Drive.  Renovation of the building in conjunction with the 
lease up for the next 15 years.

PROJECT CLIENT
Client Name:  Brenda Lavender
Client 
Department:  Policy and Management

Other Depts. Administrative Services

Status: Building acquisition completed. Renovation and leasing to be coordinated by Property Management.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  $1,278,756

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $1,278,756

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

81-Parking Operations 1,290,329 0 0 0 0 0

Project Total 1,290,329 0 0 0 0 0
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CIP No.  0927
  

CIP NO:  0927  REPLACE BRICK FACADE - WHOLE FOODS BUILDING
DESCRIPTION

The exterior brick finish at 239 N. Crescent Dr. is separating 
from the walls.  This is a multi-use City building that includes 
a parking garage, commercial food retailer, and senior 
housing.  Emergency repairs were implemented during Fiscal 
Year 2009-10, but the brick continues to separate and create 
significant safety issues for residents, shoppers, and the 
public.  
  
A structural assessment and estimates were completed by 
RTK Services in January, 2010, with a replacement of the 
brick selected as a preferred option.

PROJECT CLIENT
Client Name:  Fred Simonson
Client 
Department:  Public Works and Transportation

Other Depts.

Status: 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Council Approved Project 07/01/10 07/01/10

Plans & Specifications 12/01/10 09/01/12

Council Awards Contract 09/11/12 09/11/12

Council Approves Project 
Completion

11/30/12 12/20/12

PROJECT INFORMATION

Commissioning Status:  Not 
Required

Project % Completed:  15%
Total Project Cost:  $900,571

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $900,571

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

81-Parking Operations 355,527 550,000 0 0 0 0

Project Total 355,527 550,000 0 0 0 0
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CIP No.  0931
  

CIP NO:  0931  PARKING PROGRAM UPGRADES AND IMPROVEMENTS 
- TIER 3

DESCRIPTION
Projects under this tier represent recommended capital 
maintenance and improvements for the City’s parking 
facilities based on consultant recommendations, geared 
toward improving operations and/or revenue.  The 
improvements include:  pay-on-foot PARCS upgrade; on-
street space monitoring upgrade; off-street space monitoring 
upgrade; standard wayfinding upgrades; exterior occupancy 
signage; dynamic wayfinding signage; paid permit exemption 
system; and, experience “bridges.”

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts. Public Works and Transportation

Status: Project created FY 12/13.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  $5,975,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $5,975,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

81-Parking Operations 0 0 0 2,000,000 2,000,000 1,975,000

Project Total 0 0 0 2,000,000 2,000,000 1,975,000
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CIP No.  0932
  

CIP NO:  0932  ADDITIONAL PUBLIC PARKING INVESTMENT

DESCRIPTION
This project would set aside funds for the acquisition of 
property in areas of the City such as  southeast of Wilshire 
Boulevard, South Beverly and Robertson for the construction 
of public parking facilities as a catalyst to further 
revitalization.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts. Public Works and Transportation

Status: The City Manager’s Office will work with Project Administration to develop a comprehensive project 
scope and schedule for implementation.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION
Commissioning 
Status:  Required

Project % 
Completed:  0%

Total Project Cost:  $10,000,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $10,000,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

81-Parking Operations 0 175,000 500,000 500,000 500,000 3,000,000

Project Total 0 175,000 500,000 500,000 500,000 3,000,000
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CIP No.  0933
  

CIP NO:  0933  POLICE FACILITY UPGRADES

DESCRIPTION
Funds received under the federal asset forfeiture program 
will be used to increase the functionality of the Police 
Department facility.  Among these construction projects are 
the remodeling of the Roll Call Room, offices, locker rooms, 
break rooms, and the conversion of an existing jail cell to a 
state compliant sobering cell.

PROJECT CLIENT
Client Name:  Erick Lee
Client 
Department:  Police Department

Other Depts. Public Works and Transportation

Status: Project created FY 12/13.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  $800,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $800,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

32-Seized And Forfeited Property 0 800,000 0 0 0 0

Project Total 0 800,000 0 0 0 0
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CIP No.  0934
  

CIP NO:  0934  JAIL FEASIBILITY STUDY

DESCRIPTION
Funds received under the federal asset forfeiture program 
will be used to determine if it’s feasible to increase the 
efficiency of Police Department operations and enhance the 
functionality of the 3rd floor of the Police Department facility.

PROJECT CLIENT
Client Name:  Erick Lee
Client 
Department:  Police Department

Other Depts. Public Works and Transportation

Status: Project created FY 12/13.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Council Approved Project 07/02/12 07/02/12

Consultant Agreement 10/01/12 10/06/12

Plans & Specifications 10/07/12 02/20/13

Final Report & Specifications 02/05/13 02/19/13

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  $20,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $20,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

32-Seized And Forfeited Property 0 20,000 0 0 0 0

Project Total 0 20,000 0 0 0 0
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CIP No.  0935
  

CIP NO:  0935  JAIL CENTRAL CONTROL SYSTEM

DESCRIPTION
Replaces the computer system that controls all of the access 
into, out of, and within the jail facility.  This system also 
controls the intercom system that allows jail staff to 
communicate with inmates.  The current system failed in 
March 2012 and is currently impaired.

PROJECT CLIENT
Client Name:  Erick Lee
Client 
Department:  Police Department

Other Depts. Public Works and Transportation

Status: Project created FY 12/13.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  $550,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $550,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 0 550,000 0 0 0 0

Project Total 0 550,000 0 0 0 0
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CIP No.  0936
  

CIP NO:  0936  PARKING FACILITY WATERPROOFING

DESCRIPTION
This project will provide for maintenance and repair to 
waterproof parking decks throughout the city, starting with 
those facilities that house tenant spaces.  Industry standards 
recommend replacing or recoating waterproofing in a parking 
facility every eight to 12 years depending on wear.  The most 
recent deck coating was performed in 1998, 13 years ago.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts. None

Status: Project created FY 12/13.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  $1,500,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $1,500,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

81-Parking Operations 0 420,000 1,680,000 0 0 0

Project Total 0 420,000 1,680,000 0 0 0
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CIP No.  0937
  

CIP NO:  0937  ELEVATOR REPLACEMENTS AND UPGRADES

DESCRIPTION
This project will address the ongoing requirements for 
upgrades and replacement of elevators in parking facilities 
and other City buildings.  Aging elevators in parking facilities 
and City buildings are becoming increasingly prone to lengthy 
out of service periods due to their age and obsolete 
technology.  Many City elevators are more than 20 years old 
and exceeded their useful life.

PROJECT CLIENT
Client Name:  Fred Simonson
Client 
Department:  Public Works and Transportation

Other Depts. None

Status: Project created FY 12/13.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  0%
Total Project Cost:  $4,025,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $4,025,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

08-Capital Assets 0 500,000 525,000 250,000 250,000 0

81-Parking Operations 0 500,000 2,000,000 0 0 0

Project Total 0 1,000,000 2,525,000 250,000 250,000 0
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CIP No.  0939
  

CIP NO:  0939  SMALL BUSINESS STREETSCAPE

DESCRIPTION
This project provides funding for a variety of streetscape 
initiatives identified by the Small Business Task Force to 
enhance pedestrian ambiance in key commercial areas.  
These initiatives include a citywide ‘way finding’ directional 
signage program, decorative sidewalk tree grates, improved 
sidewalk quality, a bike rack public art program, and funding 
for a needs assessment to study mid-block crosswalks on S. 
Beverly Drive.

PROJECT CLIENT
Client Name:  Megan Roach
Client 
Department:  Policy and Management

Other Depts. Public Works and Transportation

Status: The primary focus for year one of this project will be the development of a citywide ‘way finding’ 
directional signage program.  The City Manager’s Office will work with Project Administration to develop a 
comprehensive project scope and schedule for implementation.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  $992,500

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $992,500

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

06-Infrastructure 0 340,000 652,500 0 0 0

Project Total 0 340,000 652,500 0 0 0
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CIP No.  0940
  

CIP NO:  0940  REXFORD & CIVIC CENTER INTERSECTION 
RECONFIGURATION

DESCRIPTION
This project would improve the pedestrian and vehicular 
circulation on Rexford within the Civic Center by creating a 
standard “T” intersection with the Civic Center garage 
driveway meeting Rexford at a 90 degree angle.  This would 
add queue capacity south of the Police driveway, create a 
standard one-stop intersection for vehicles, allow direct 
pedestrian access between all of the buildings, move 
pedestrians approaching the crosswalks out from behind the 
colonnade, and create an outdoor gathering area in front of 
the Library.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts. Public Works and Transportation

Status: The City Manager’s Office will work with Project Administration to develop a comprehensive project 
scope and schedule for implementation.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  $600,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $600,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

06-Infrastructure 0 600,000 0 0 0 0

Project Total 0 600,000 0 0 0 0
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CIP No.  0941
  

CIP NO:  0941  PARKING AREA FOR OVERSIZED POLICE VEHICLES

DESCRIPTION
Funds received under the federal asset forfeiture program 
will be used to construct an additional covered, secured 
parking to garage two oversized vehicles operated by the 
Police Department.  This parking area will ensure that the 
Mobile Advanced Technology Control Center and the future 
replacement of the Mobile Command Center are shielded 
from the weather and remain inaccessible to non-law 
enforcement personnel.

PROJECT CLIENT
Client Name:  Erick Lee
Client 
Department:  Police Department

Other Depts. Public Works and Transportation

Status: Project created FY 12/13.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION

Commissioning Status:  Required
Project % Completed:  0%
Total Project Cost:  $500,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $500,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

32-Seized And Forfeited Property 0 500,000 0 0 0 0

Project Total 0 500,000 0 0 0 0
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CIP No.  8502
  

CIP NO:  8502  VEHICLE REPLACEMENT PROGRAM

DESCRIPTION
Ongoing replacement of fleet vehicles. (Please refer to the 
Appendix for a schedule of the vehicles to be replaced.)

PROJECT CLIENT
Client Name:  Chris Theisen
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Acquistions takes place throughout the entire fiscal year.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

12Q3 12Q4 13Q1 13Q2 13Q3 13Q4

---- ------------ ------------ ------------ ------------ ------------ --------

Budget Approved 07/01/10 07/01/10

Annual Purchases 07/01/10 06/30/11

PROJECT INFORMATION

Commissioning 
Status:  

Not 
Required

Project % Completed:  0%
Total Project Cost:  $9,600,000

Annual Operating Cost of 
Project: $ 0.00

Annual Maintenance Cost of 
Project: $ 0.00

Total Project Cost: $9,600,000

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 11/12 Projected Budget 12/13 13/14 14/15 15/16 16/17

49-Vehicle Replacement 2,445,080 2,240,000 1,620,000 3,120,000 1,480,000 0

Project Total 2,445,080 2,240,000 1,620,000 3,120,000 1,480,000 0
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CAPITAL IMPROVEMENT PROJECTS TO BE COMPLETED OR 
CLOSED BEFORE FY 12/13

CIP # / Project Name 11/12 Projected 
Budget

0333 BUILDING WIRING UPGRADE $0.00

0851 CITY HALL MASTER PROJECT $0.00

0915 PARKING ENFORCEMENT HANDHELD COMPUTERS $0.00

610 POLICE FACILITY MAINTENANCE AND E.O.C. 
UPGRADE

$0.00

Total $0.00
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Street Tree Removal and Replacement - 5 Year Schedule  

FY 2012/13 
Name Comments 

N. Roxbury Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
N. Rexford Phase I STMP-Ash/Elm 
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding allows 

City wide Non-STMP removal/replacement of declining trees as necessary 

 
FY 2013/14 
Name Comments 
N. Roxbury Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding allows 

City wide Non-STMP removal/replacement of declining trees as necessary 

South Santa Monica Blvd. Phase II STMP – Ficus removal/replacement 

 
FY 2014/15 
Name Comments 

N. Roxbury Phase I STMP-Ash/Elm 
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding allows 

City wide Non-STMP removal/replacement of declining trees as necessary 

To be determined Phase II STMP – Ficus removal/replacement  
 

FY 2015/16 
Name Comments 

S. Wetherly Phase I STMP-Ash/Elm 
N. Roxbury Phase I STMP-Ash/Elm 
N. Elm Phase I STMP-Ash/Elm 
N. Rexford 
Olympic 

Phase I STMP-Ash/Elm 
Phase II STMP, second phase of three phase plan 

15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding allows 

City wide Non-STMP removal/replacement of declining trees as necessary 

 
FY 2016/17 
Name Comments 

Olympic Phase II STMP, final phase of three phase plan 

15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding allows 

City wide Non-STMP removal/replacement of declining trees as necessary 
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Pending Street Tree Master Plan Phases 
 
S. Santa Monica Ficus (Wilshire to City limit) 
La Cienega Ficus 
Robertson Ficus 
S. Beverly Ficus 
City-wide London Plane in kind replacement of declining trees 
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FISCAL YEAR 2012-13 

FISCAL YEAR 2013-14 

 
FISCAL YEAR 2014-15 

FISCAL YEAR 2015-16 

FISCAL YEAR 2016-17 

113



114



 

 
FY 2012/13 

 

 

FY 2013/14 

 

 

FY 2014/15 

 

 

 
FY 2015/16 

 

FY 20016/17 
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FISCAL YEAR 2012/13 

FISCAL YEAR 2013/14 

 
FISCAL YEAR 2014/15 

 
 

FISCAL YEAR 2015/16 

FISCAL YEAR 2016/17 
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