
Metro Purple Line Extension – Section 1p

Community Meetings
November 10 and 12, 2015

La Cienega Station
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P j t O i & S h d l• Project Overview & Schedule

• Roadway Decking Installation
• Detour Routes & Traffic Mitigation
• Construction Staging Areasg g
• Access through Deck (Wilshire Blvd.)



Meeting Purposeg p

• Receive community input on key issuesReceive community input on key issues 
related to the construction of Section I of the 
Purple Line Extension in Beverly Hills:Purple Line Extension in Beverly Hills:

– To better address community concerns and 
preferencespreferences 

– To allow City Council to make informed decisions 
h id i di i i l dwhen considering discretionary actions related to 

the project.
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Station Construction Overview

Station Area Plan View

WILSHIRE BLVD.
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Station Construction Overview

Key Steps in Constructing Station
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Section 1 Overview & Schedule

Anticipated Section 1 Milestone Schedule

DESCRIPTION FORECAST 
START DATE 

FORECAST END 
DATE 

FORECAST 
DURATION 

(CALENDAR 
DAYS)DAYS) 

Advanced Utility Relocation 
(AUR)

1/12/2015
(Actual NTP) 1/10/2017 696

Piling 1/31/2017 6/20/2017 140Piling 1/31/2017 6/20/2017 140

Roadway Decking 6/24/2017 8/20/2017 57

Station Excavation & Shoring 6/24/2017 7/24/2018 395

Tunneling 12/13/2017 11/12/2019 699

Station Construction 7/3/2018 6/12/2022 1440
Roadway Restoration (Incl. 3/26/2022 10/26/2022 214Sidewalks) 3/26/2022 10/26/2022 214



Roadway Decking Installationy g



Pile Drilling Work Hoursg

CONSTRUCTION OPTION
WORK HOURS EXPECTED CONSTRUCTION

ACTIVITY OPTION EXPECTED 
DURATIONWEEKDAYS WEEKENDS

Drilled Pile 
Installation - 7 da s per eek til 8 00 Monda  7 00 am to Sat rda  7 00 am to 6 months each Along Wilshire Blvd. 

behind concrete 
barriers.

7 days per week til 8:00 
pm

Monday 7:00 am to
Friday 8:00 pm 

Saturday 7:00 am to 
Sunday 8:00 pm

6 months each 
side of Wilshire

Drilled Pile 
Installation - SEE DECKING INSTALLATION/DECKING REMOVAL WORK HOURSAcross each end of 
Wilshire Blvd.

SEE DECKING INSTALLATION/DECKING REMOVAL WORK HOURS
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Deck Installation/Removal Work Hours/

WORK HOURSCONSTRUCTION
ACTIVITY OPTION

WORK HOURS EXPECTED 
DURATIONWEEKDAYS WEEKENDS

Deck Installation
d

Continuous Wilshire Blvd. 
closure with 24 hour/day 
work

Monday 7:00 am to
Friday 8:00 pm 

Friday 8:00 pm to 
Monday 7:00 am 6 weeks 

and
Decking Removal

Full weekend closure of 
Wilshire Blvd. * None Friday 8:00 pm to 

Monday 7:00 am 16 weekends

* Wilshire Boulevard and access to/from Wilshire Boulevard will be closed from east of La Cienega 
Blvd.  to east of Tower St. 
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Proposed Detour RoutesProposed Detour Routes 
During Full Closure of Wilshire Boulevard



Traffic Study Areay



Proposed Detour Routesp



Proposed Traffic Mitigation Measuresoposed a c t gat o easu es



Proposed Locations for Mitigationp g

Roadway SegmentsRoadway Segments
• La Cienega Blvd – Clifton Way to Olympic Blvd.

• Clifton Way – La Cienega Blvd. to San Vicente Blvd.

• Olympic Blvd. – La Cienega Blvd. to San Vicente Blvd.

Intersections
• La Cienega Blvd/Clifton Way

• La Cienega Blvd/Wilshire Blvd.

l d/

• San Vicente Blvd./Clifton Way 

• San Vicente Blvd./Wilshire Blvd.

l d / l l d• La Cienega Blvd/Gregory Way. • San Vicente Blvd /Olympic Blvd. 



Proposed Locations for Mitigation Cont.oposed ocat o s o t gat o Co t

Changeable Message Signs

• EB Wilshire Blvd.  at:

Doheny Blvd

• NB La Cienega Blvd. at:

Pico Blvd– Doheny Blvd.

– Robertson Blvd.

– La Cienega Blvd.

– Pico Blvd.

– Olympic Blvd

La Cienega Blvd.

• WB Wilshire Blvd. at:

• SB La Cienega Blvd. at:

– 3rd St..

– La Bea Blvd.

– Fairfax Blvd.

– San Vicente Blvd.



Construction Staging Areasg g



Construction Staging (Western Yard)Co st uct o Stag g ( este a d)



Construction Staging (Eastern Yard)g g ( )



Staging Area Mitigation Measuresg g g

• Sound Barrier Wall – minimum 20 ft.
S ibl l i f i i hi l d d• Sensible location of equipment within laydown yard –
distance between noise and residences

• Acoustic enclosures around noise producing equipment andAcoustic enclosures around noise producing equipment and 
activities

• Low impact back‐up alarms
• Temporary sound enclosures around construction operations
• Sound blankets over moveable fence for all night work
St i t li it t ti i A bi t 5dB ithi 15• Strict limit on construction noise – Ambient + 5dBa within 15 
minute increments

• No daytime peak period haulingNo daytime peak period hauling 
• Independent sound monitor and enforcement



Deck Panel Access Work Hoursec a e ccess o ou s

Wilshire Boulevard Access through Deck PanelsWilshire Boulevard Access through Deck Panels 

CONSTRUCTION ACTIVITY WEEKDAYS/WEEKENDS

7:00am to 4:00pm Two lanes to be maintained in each 

Construction Access to Station Box through the 
Temporary Deck Panels

7:00am to 4:00pm - Two lanes to be maintained in each 
direction along Wilshire Boulevard

Temporary Deck Panels

10:00pm to 7:00am - One lane to be maintained in each 
direction along Wilshire Boulevard 



Summary of Proposed Work Hoursy p

CONSTRUCTION
ACTIVITY OPTION

WORK HOURS EXPECTED 
DURATIONWEEKDAYS WEEKENDSACTIVITY DURATIONWEEKDAYS WEEKENDS

Drilled Pile Installation 
along Wilshire Blvd. behind 

concrete barriers
7 days per week til 8:00 pm Monday 7:00 am to

Friday 8:00 pm 
Saturday 7:00 am to 

Sunday 8:00 pm
6 months each 
side of Wilshire

Drilled Pile Installation 
across each end of 

Wilshire Blvd. &
Deck Installation/

R l

Continuous Wilshire Blvd. 
closure with 24 hour/day 
work

Monday 7:00 am to
Friday 8:00 pm 

Friday 8:00 pm to 
Monday 7:00 am 6 weeks 

F ll k d l  f F id  8 00  t  Removal Full weekend closure of 
Wilshire Blvd. None Friday 8:00 pm to 

Monday 7:00 am 17 weekends

7:00am to 4:00pm - Two lanes to be 
i t i d i  h di ti  l  

Construction Access to 
Station Box through the 
Temporary Deck Panels

7 days per week

maintained in each direction along 
Wilshire Boulevard

55 months
10:00pm to 7:00am - One lane to be 
maintained in each direction along 
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maintained in each direction along 
Wilshire Boulevard 



Next Stepsp

• Finalize detour routes

• Recommendation on Work Hours to City y
Council ‐ December 2015

• Fully negotiate Memorandum of Agreement• Fully negotiate Memorandum of Agreement 
(MOA) between Metro & City of Beverly Hills

MOA Ci C il f l• MOA to City Council for approval

• Complete AUR
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Questions

Who to Call After Tonight

David NiemerowDavid Niemerow
City of Beverly Hills/Cordoba Corp.

(310) 285‐2505(310) 285 2505
dniemerow@cordobacorp.com


