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  CAPITAL IMPROVEMENT PROJECTS IN ALPHABETICAL 
ORDER

CIP 
Number

331 FOOTHILL RD OFFICE BUILDING 0888

336 FOOTHILL RD 0881

455 CRESCENT GARAGE 0897

9268 THIRD ST 0892

9400 SANTA MONICA BLVD STUDY AND DEVELOPMENT 0898

BUILDING WIRING UPGRADE 0333

CITY HALL MASTER PROJECT 0851

COMMUNITY SECURITY ENHANCEMENTS (CCTV/ALPR) 0342

CUSTOMER SERVICE ENHANCEMENT 0856

DOCUMENT IMAGING BACKLOG 0335

EGOV INITIATIVE 0334

ENHANCED NETWORK SECURITY/DISASTER RECOVERY 0347

ENTERTAINMENT BUSINESS DISTRICT TRAFFIC MITIGATION 0862

FINANCIAL AND HUMAN RESOURCES SOFTWARE 0336

FIRE HEADQUARTERS STATION  - MAINT and IMPRV 0585

FIRE STATION 2 - MAINT & IMPRV 0586

FIRE STATION 3 - MAINT & IMPRV 0587

GENERAL LAND ACQUISITION 0647

GPS PARKING ENFORCEMENT UNIT 0895

GREYSTONE PARK IMPROVEMENTS 0442

HYPERION PLANT 0197

IMPROVEMENT OF CITY GATEWAYS 0701
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  CAPITAL IMPROVEMENT PROJECTS IN ALPHABETICAL 
ORDER

CIP 
Number

INSTALL TRAFFIC SIGNALS 0367

IRRIGATION UPGRADES 0602

IT EQUIPMENT REPLACEMENT PROGRAM 0329

LIBRARY FACILITY MAINTENANCE AND IMPROVEMENT 0838

MISCELLANEOUS CONSTRUCTION PROJECTS 0823

MISCELLANEOUS TECHNOLOGY PROJECTS 0348

MUNICIPAL AREA NETWORK (MAN) 0883

MUNICIPAL WIRELESS DEPLOYMENT 0340

NEW OFFICE TRAILER FOR STAFF AT GREYSTONE ESTATE 0904

NEW ROOFING ON CITY BUILDINGS 0833

PARK FACILITIES MAINTENANCE AND IMPROVEMENTS 0315

PARK FACILITIES RENOVATION PROJECTS - ROXBURY PARK 0914

PARK FACILITIES RENOVATION PROJECTS -LA CIENEGA PARK 0343

PARKING ENFORCEMENT HANDHELD COMPUTERS 0915

PARKING FACILITY UPGRADES 0786

PARKING REVENUE AUDIT PROGRAM 0351

PARKING REVENUE CONTROL SYSTEM UPGRADE 0785

PAVEMENT MASTER PLAN 0554

PLAYGROUND EQUIPMENT MAINTENANCE AND IMPROVEMENTS 0903

POLICE FACILITY MAINTENANCE AND E.O.C. UPGRADE 0610

PUBLIC SAFETY CAD/RMS SYSTEM 0339

PUBLIC WORKS ASSET MANAGEMENT SYSTEM 0896
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  CAPITAL IMPROVEMENT PROJECTS IN ALPHABETICAL 
ORDER

CIP 
Number

PUBLIC WORKS PARKING STRUCTURE 0345

PUBLIC WORKS YARD AND FACILITIES IMPROVEMENTS 0894

RADIO REPLACEMENT 0859

REPAINT CITY BUILDINGS 0713

REPLACE COLDWATER CANYON RESERVOIR 0576

RESERVOIR REPLACEMENT AND REPAIR 0796

SANTA MONICA BLVD CORRIDOR 0889

SEWER SYSTEM REPAIRS 0066

SHOOTING RANGE VENTILATION 0588

SINGLE SPACE CREDIT CARD PARKING METERS 0911

STORM DRAIN AND COMPLIANCE ( WITH TMDL) 0553

STREET LIGHT REPLACEMENT PROJECT 0629

STREET RESURFACING 0195

STREET SIGN REPLACEMENT 0863

STREET TREE REMOVAL AND REPLACEMENT 0089

STREETSCAPE DEMONSTRATION 0402

TENANT IMPROVEMENT PROGRAM 0349

TENNIS COURTS AND SITE ENHANCEMENTS 0483

URBAN DESIGN 0864

VEHICLE REPLACEMENT PROGRAM 8502

WATER FACILITY IMPROVEMENTS 0880

WATER MAIN AND HYDRANT REPLACEMENT 0387
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  CAPITAL IMPROVEMENT PROJECTS IN ALPHABETICAL 
ORDER

CIP 
Number

WATER METER REPLACEMENT 0669

WATER TREATMENT PLANT 0795

WELL REHAB AND GROUNDWATER DEVELOPMENT 0916

WESTSIDE CITIES PEDESTRIAN IMPROVEMENTS FOR BUS STOPS 0917
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

06-Infrastructure
CIP # / Project Name 08/09 

Projected 
Budget

09/10 10/11 11/12 12/13 13/14 5-Year 
Total

*** PROJECT 
MANAGEMENT

0 544,701 544,701 544,701 544,701 2,178,804

195 STREET 
RESURFACING

1,467,073 1,970,248 2,175,000 2,175,000 2,175,000 2,175,000 10,670,248

351 PARKING REVENUE 
AUDIT PROGRAM

405,000 0 0 0 0 0 0

367 INSTALL TRAFFIC 
SIGNALS

266,000 377,000 1,993,000 1,423,000 393,000 393,000 4,579,000

402 STREETSCAPE 
DEMONSTRATION

626,160 19,683 0 0 0 0 19,683

629 STREET LIGHT 
REPLACEMENT 
PROJECT

8,821,500 3,596,149 0 0 0 0 3,596,149

701 IMPROVEMENT OF 
CITY GATEWAYS

450,000 13,255 150,000 300,000 75,000 300,000 838,255

863 STREET SIGN 
REPLACEMENT

500,000 0 0 0 0 0 0

889 SANTA MONICA 
BLVD CORRIDOR

1,488,014 39,366 0 0 0 0 39,366

Total by Fund 14,023,747 6,015,701 4,862,701 4,442,701 3,187,701 3,412,701 21,921,505
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

08-Capital Assets
CIP # / Project 

Name
08/09 
Projected 
Budget

09/10 10/11 11/12 12/13 13/14 5-Year 
Total

*** PROJECT 
MANAGEMENT

0 729,011 729,011 729,011 729,011 2,916,044

195 STREET 
RESURFACING

11,978 0 0 0 0 0 0

315 PARK FACILITIES 
MAINTENANCE 
AND 
IMPROVEMENTS

10,000 0 0 0 0 0 0

585 FIRE 
HEADQUARTERS 
STATION  - 
MAINT and 
IMPRV

1,175,700 66,274 750,000 0 0 0 816,274

586 FIRE STATION 2 
- MAINT & 
IMPRV

500,000 13,255 0 300,000 200,000 0 513,255

587 FIRE STATION 3 
- MAINT & 
IMPRV

0 0 500,000 0 0 0 500,000

588 SHOOTING 
RANGE 
VENTILATION

620,050 66,274 0 0 0 0 66,274

610 POLICE FACILITY 
MAINTENANCE 
AND E.O.C. 
UPGRADE

4,406,760 489,528 0 0 0 0 489,528

713 REPAINT CITY 
BUILDINGS

200,000 113,255 100,000 100,000 100,000 100,000 513,255

823 MISCELLANEOUS 
CONSTRUCTION 
PROJECTS

60,880 63,255 50,000 50,000 50,000 50,000 263,255

833 NEW ROOFING 
ON CITY 
BUILDINGS

500,000 663,255 500,000 100,000 100,000 100,000 1,463,255

838 LIBRARY 
FACILITY 
MAINTENANCE 
AND 
IMPROVEMENT

459,833 63,255 500,000 4,000,000 0 0 4,563,255
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

08-Capital Assets
CIP # / Project 

Name
08/09 
Projected 
Budget

09/10 10/11 11/12 12/13 13/14 5-Year 
Total

8502 VEHICLE 
REPLACEMENT 
PROGRAM

4,213,302

851 CITY HALL 
MASTER 
PROJECT

7,417,295 574,528 0 0 0 0 574,528

862 ENTERTAINMENT 
BUSINESS 
DISTRICT 
TRAFFIC 
MITIGATION

527,271 0 0 0 0 0 0

881 336 FOOTHILL 
RD

100,000 0 0 0 0 0 0

888 331 FOOTHILL 
RD OFFICE 
BUILDING

22,418,346 185,566 0 0 0 0 185,566

892 9268 THIRD ST 300,000 0 0 0 0 0 0

894 PUBLIC WORKS 
YARD AND 
FACILITIES 
IMPROVEMENTS

902,703 1,172,312 12,000,000 0 0 0 13,172,312

895 GPS PARKING 
ENFORCEMENT 
UNIT

230,000 0 0 0 0 40,000 40,000

898 9400 SANTA 
MONICA BLVD 
STUDY AND 
DEVELOPMENT

100,000 13,255 700,000 9,200,000 0 0 9,913,255

Total by Fund 44,154,118 3,484,012 15,829,011 14,479,011 1,179,011 1,019,011 35,990,056
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

12-State Gas Tax
CIP # / Project Name 08/09 

Projected 
Budget

09/10 10/11 11/12 12/13 13/14 5-Year 
Total

*** PROJECT MANAGEMENT 0 39,366 39,366 39,366 39,366 157,464

195 STREET RESURFACING 2,014,705 800,000 675,000 675,000 675,000 675,000 3,500,000

554 PAVEMENT MASTER PLAN 50,000 64,366 25,000 25,000 25,000 25,000 164,366

629 STREET LIGHT 
REPLACEMENT PROJECT

164,432 0 0 0 0 0 0

864 URBAN DESIGN 435,929 0 0 0 0 0 0
Total by Fund 2,665,066 864,366 739,366 739,366 739,366 739,366 3,821,830
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

16-Parks and Recreation Facilities
CIP # / Project Name 08/09 

Projected 
Budget

09/10 10/11 11/12 12/13 13/14 5-Year 
Total

*** PROJECT 
MANAGEMENT

0 384,387 384,387 384,387 384,387 1,537,548

089 STREET TREE 
REMOVAL AND 
REPLACEMENT

667,071 400,000 400,000 400,000 400,000 400,000 2,000,000

315 PARK FACILITIES 
MAINTENANCE AND 
IMPROVEMENTS

2,032,598 416,274 0 0 0 0 416,274

343 PARK FACILITIES 
RENOVATION 
PROJECTS -LA 
CIENEGA PARK

648,859 100,000 0 0 400,000 500,000 1,000,000

442 GREYSTONE PARK 
IMPROVEMENTS

3,747,110 519,293 1,300,000 100,000 100,000 100,000 2,119,293

483 TENNIS COURTS 
AND SITE 
ENHANCEMENTS

340,000 106,038 40,000 160,000 0 0 306,038

897 455 CRESCENT 
GARAGE

640,815 0 0 0 0 0 0

903 PLAYGROUND 
EQUIPMENT 
MAINTENANCE AND 
IMPROVEMENTS

50,000 25,000 25,000 25,000 25,000 25,000 125,000

904 NEW OFFICE 
TRAILER FOR STAFF 
AT GREYSTONE 
ESTATE

75,000 13,255 0 0 0 0 13,255

914 PARK FACILITIES 
RENOVATION 
PROJECTS - 
ROXBURY PARK

150,000 829,528 15,000,000 0 0 0 15,829,528

Total by Fund 8,351,453 2,409,388 17,149,387 1,069,387 1,309,387 1,409,387 23,346,936
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

32-Seized And Forfeited Property
CIP # / Project Name 08/09 Projected 

Budget
09/10 10/11 11/12 12/13 13/14 5-Year 

Total

588 SHOOTING RANGE 
VENTILATION

0 190,520 0 0 0 0 190,520

Total by Fund 0 190,520 0 0 0 0 190,520

10



 

CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

41-Information Technology
CIP # / Project Name 08/09 

Projected 
Budget

09/10 10/11 11/12 12/13 13/14 5-Year 
Total

*** PROJECT 
MANAGEMENT

0 137,782 137,782 137,782 137,782 551,128

329 IT EQUIPMENT 
REPLACEMENT 
PROGRAM

2,050,321 1,569,467 1,793,361 1,793,361 1,793,361 1,793,361 8,742,911

333 BUILDING WIRING 
UPGRADE

516,890 0 0 0 0 0 0

334 EGOV INITIATIVE 365,464 150,000 150,000 150,000 150,000 150,000 750,000

335 DOCUMENT 
IMAGING BACKLOG

748,358 150,000 150,000 150,000 150,000 150,000 750,000

336 FINANCIAL AND 
HUMAN RESOURCES 
SOFTWARE

150,000 175,000 2,175,000 50,000 50,000 0 2,450,000

339 PUBLIC SAFETY 
CAD/RMS SYSTEM

1,550,000 0 500,000 0 0 0 500,000

340 MUNICIPAL 
WIRELESS 
DEPLOYMENT

495,292 50,000 50,000 50,000 50,000 50,000 250,000

342 COMMUNITY 
SECURITY 
ENHANCEMENTS 
(CCTV/ALPR)

2,412,000 100,000 500,000 500,000 500,000 500,000 2,100,000

347 ENHANCED 
NETWORK 
SECURITY/
DISASTER 
RECOVERY

68,967 50,000 50,000 50,000 50,000 50,000 250,000

348 MISCELLANEOUS 
TECHNOLOGY 
PROJECTS

317,544 50,000 50,000 50,000 50,000 50,000 250,000

785 PARKING REVENUE 
CONTROL SYSTEM 
UPGRADE

200,841 0 0 0 0 0 0

856 CUSTOMER SERVICE 
ENHANCEMENT

450,000 0 0 0 0 0 0

859 RADIO 
REPLACEMENT

1,175,280 750,000 750,000 750,000 750,000 750,000 3,750,000

883 MUNICIPAL AREA 
NETWORK (MAN)

1,225,313 237,782 100,000 100,000 100,000 100,000 637,782
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

41-Information Technology
CIP # / Project Name 08/09 

Projected 
Budget

09/10 10/11 11/12 12/13 13/14 5-Year 
Total

896 PUBLIC WORKS 
ASSET 
MANAGEMENT 
SYSTEM

78,381 26,500 26,500 0 0 0 53,000

915 PARKING 
ENFORCEMENT 
HANDHELD 
COMPUTERS

150,000 0 0 0 0 150,000

Total by Fund 11,804,651 3,458,749 6,432,643 3,781,143 3,781,143 3,731,143 21,184,821

42-Cable TV
CIP # / Project Name 08/09 Projected 

Budget
09/10 10/11 11/12 12/13 13/14 5-Year 

Total

888 331 FOOTHILL RD OFFICE 
BUILDING

2,644,400 0 100,000 0 0 0 100,000

Total by Fund 2,644,400 0 100,000 0 0 0 100,000

45-Liability Claims Reserve
CIP # / Project Name 08/09 Projected 

Budget
09/10 10/11 11/12 12/13 13/14 5-Year 

Total

195 STREET 
RESURFACING

200,000 200,000 200,000 200,000 200,000 200,000 1,000,000

Total by Fund 200,000 200,000 200,000 200,000 200,000 200,000 1,000,000

49-Vehicle Replacement
CIP # / Project Name 09/10 10/11 11/12 12/13 13/14 5-Year 

Total

8502 VEHICLE REPLACEMENT 
PROGRAM

1,820,000 2,710,000 2,490,000 1,720,000 1,770,000 10,510,000

Total by Fund 1,820,000 2,710,000 2,490,000 1,720,000 1,770,000 10,510,000
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

80-Water Enterprise
CIP # / Project Name 08/09 

Projected 
Budget

09/10 10/11 11/12 12/13 13/14 5-Year 
Total

*** PROJECT 
MANAGEMENT

0 866,058 866,058 866,058 866,058 3,464,232

195 STREET 
RESURFACING

275,000 275,000 275,000 275,000 275,000 275,000 1,375,000

387 WATER MAIN AND 
HYDRANT 
REPLACEMENT

6,012,718 4,537,264 3,700,000 3,800,000 3,800,000 3,800,000 19,637,264

576 REPLACE 
COLDWATER 
CANYON 
RESERVOIR

13,660,417 275,564 0 0 0 0 275,564

602 IRRIGATION 
UPGRADES

0 150,000 141,750 141,750 141,750 141,750 717,000

647 GENERAL LAND 
ACQUISITION

0 0 0 0 0 0 0

669 WATER METER 
REPLACEMENT

4,117,758 0 0 0 0 0 0

795 WATER TREATMENT 
PLANT

18,450,000 0 75,000 0 200,000 0 275,000

796 RESERVOIR 
REPLACEMENT AND 
REPAIR

0 552,931 133,000 360,000 250,000 250,000 1,545,931

880 WATER FACILITY 
IMPROVEMENTS

587,027 0 0 0 0 0 0

896 PUBLIC WORKS 
ASSET 
MANAGEMENT 
SYSTEM

113,000 26,500 26,500 0 0 0 53,000

916 WELL REHAB AND 
GROUNDWATER 
DEVELOPMENT

1,710,000 1,100,000 100,000 100,000 100,000 3,110,000

Total by Fund 43,215,920 7,527,259 6,317,308 5,542,808 5,632,808 5,432,808 30,452,991
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

81-Parking Enterprise
CIP # / Project Name 08/09 

Projected 
Budget

09/10 10/11 11/12 12/13 13/14 5-Year 
Total

*** PROJECT MANAGEMENT 0 198,821 198,821 198,821 198,821 795,284

345 PUBLIC WORKS 
PARKING STRUCTURE

15,808,761 0 0 0 0 0 0

349 TENANT IMPROVEMENT 
PROGRAM

6,526,075 537,210 123,500 78,800 805,400 0 1,544,910

351 PARKING REVENUE 
AUDIT PROGRAM

390,000 0 0 0 0 0 0

785 PARKING REVENUE 
CONTROL SYSTEM 
UPGRADE

3,113,857 0 0 0 0 0 0

786 PARKING FACILITY 
UPGRADES

433,503 0 0 0 0 0 0

896 PUBLIC WORKS ASSET 
MANAGEMENT SYSTEM

73,000 26,500 26,500 0 0 0 53,000

897 455 CRESCENT GARAGE 21,718 40,498,821 0 0 0 0 40,498,821

911 SINGLE SPACE CREDIT 
CARD PARKING METERS

795,000 0 0 0 0 0 0

Total by Fund 27,161,914 41,062,531 348,821 277,621 1,004,221 198,821 42,892,015

83-Solid Waste Enterprise
CIP # / Project Name 08/09 Projected 

Budget
09/10 10/11 11/12 12/13 13/14 5-Year 

Total

195 STREET 
RESURFACING

1,500,000 1,000,000 500,000 500,000 500,000 500,000 3,000,000

Total by Fund 1,500,000 1,000,000 500,000 500,000 500,000 500,000 3,000,000
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CAPITAL IMPROVEMENT PROJECTS SUMMARY BY FUND

84-Wastewater Enterprise
CIP # / Project Name 08/09 

Projected 
Budget

09/10 10/11 11/12 12/13 13/14 5-Year 
Total

*** PROJECT 
MANAGEMENT

0 393,663 393,663 393,663 393,663 1,574,652

066 SEWER SYSTEM 
REPAIRS

3,075,469 613,663 1,000,000 1,100,000 1,200,000 1,300,000 5,213,663

197 HYPERION PLANT 5,116,513 3,200,000 3,300,000 3,400,000 3,500,000 3,600,000 17,000,000

896 PUBLIC WORKS 
ASSET 
MANAGEMENT 
SYSTEM

113,000 36,500 36,500 0 0 0 73,000

Total by Fund 8,304,982 3,850,163 4,730,163 4,893,663 5,093,663 5,293,663 23,861,315

85-Stormwater Enterprise
CIP # / Project Name 08/09 

Projected 
Budget

09/10 10/11 11/12 12/13 13/14 5-Year 
Total

195 STREET RESURFACING 50,000 0 0 0 0 0 0

553 STORM DRAIN AND 
COMPLIANCE ( WITH TMDL)

497,477 250,000 250,000 250,000 250,000 250,000 1,250,000

896 PUBLIC WORKS ASSET 
MANAGEMENT SYSTEM

73,000 16,500 16,500 0 0 0 33,000

Total by Fund 620,477 266,500 266,500 250,000 250,000 250,000 1,283,000

***In FY 09-10, Project Management costs are allocated to specific projects, while the figures shown in FY 10-11 through FY 
13-14 are unallocated estimates.
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CIP No.  0066
  

CIP NO:  0066  SEWER SYSTEM REPAIRS

DESCRIPTION
Repair and rehabilitation of the sanitary sewer conveyance 
system within the City of Beverly Hills.  This project includes 
replacement of deteriorated sewers, relining of existing sewers 
and sanitary sewer manhole rehabilitation.  These improvements 
are consistent with the State's Waste Discharge Requirements. 
The City is also currently updating their 1997 Sewer Master Plan.

PROJECT CLIENT
Client Name:  Shana Epstein
Client 
Department:  Public Works and Transportation

Other Depts.

Status: AIM, RBF's subconsultant, will be here on Tuesday 9/1/09 to install the GIS custom application on 
everyone's computers.  The final report is now due on 9/16/09 per the latest submitted schedule.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Sanitary Sewer Master Plan (SSMP) 05/12/08 09/28/09

Hydraulic Model 12/29/08 06/09/09

Draft Report 02/12/09 06/29/09

Financial Plan Development 06/25/09 09/28/09

Final Report 06/29/09 09/16/09

Capital Improvement Program 
Development

07/13/09 08/07/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  90%

Total Project Cost:  8,088,422
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Psoma Design and spec of point repair 0 2,840,500

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

84-Wastewater Enterprise 3,075,469 3,075,469 613,663 1,000,000 1,100,000 1,200,000 1,300,000

Project Total 3,075,469 3,075,469 613,663 1,000,000 1,100,000 1,200,000 1,300,000
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CIP No.  0089
  

CIP NO:  0089  STREET TREE REMOVAL AND REPLACEMENT

DESCRIPTION
Ongoing removal and replacement of trees per Street Tree 
Master Plan due to decline or damage to existing trees. (Please 
refer to the Appendix for listing of streets schedule for tree 
removals and replacements.)

PROJECT CLIENT
Client Name:  Steve Miller
Client 
Department:  Community Services

Other Depts.

Status: The five year schedule indicates tree removal/replacement activities for fiscal 09/10 through 13/14

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Council Approval Date 06/19/07 06/19/07

Start Master Plan Implementation 07/02/08 07/06/12

Project Complete 07/02/12 07/02/12

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  14%

Total Project Cost:  2,812,110
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

16-Parks and Recreation Facilities 412,110 667,071 400,000 400,000 400,000 400,000 400,000

Project Total 412,110 667,071 400,000 400,000 400,000 400,000 400,000
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CIP No.  0195
  

CIP NO:  0195  STREET RESURFACING

DESCRIPTION
Cold plane adjacent to existing gutters, resurface, and/or 
reconstruct street between gutter edges.  Prioritization of street 
rehabilitation will be based on the pavement management 
system. (Please refer to the Appendix for listing of streets to be 
maintained annually.)

PROJECT CLIENT
Client Name:  Ara Maloyan
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Projet was completed on 6-30-2009. Punchlist is under revision and remaining fund will be expended in alley 
reconstruction as extra work.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Bids Received 10/21/08 10/21/08

Construction Start Date 01/05/09 01/05/09

Project Complete 06/30/09 06/30/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  100%

Total Project Cost:  22,496,131
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Consultant 0 4,175,000

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

06-Infrastructure 1,423,940 1,467,073 1,970,248 2,175,000 2,175,000 2,175,000 2,175,000

08-Capital Assets 11,978 11,978 0 0 0 0 0

12-State Gas Tax 1,177,501 2,014,705 800,000 675,000 675,000 675,000 675,000

45-Liability Claims Reserve 200,000 200,000 200,000 200,000 200,000 200,000 200,000

80-Water Enterprise 275,000 275,000 275,000 275,000 275,000 275,000 275,000

83-Solid Waste Enterprise 1,500,000 1,500,000 1,000,000 500,000 500,000 500,000 500,000

85-Stormwater Enterprise 50,000 50,000 0 0 0 0 0

Project Total 4,638,419 5,518,756 4,245,248 3,825,000 3,825,000 3,825,000 3,825,000
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CIP No.  0197
  

CIP NO:  0197  HYPERION PLANT

DESCRIPTION
Annual capital component of Hyperion Wastewater Treatment 
Plant charges and the City of Los Angeles' amalgamated sewer 
system.

PROJECT CLIENT
Client Name:  Shana Epstein
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Ongoing capital payment made annually to City of LA for Hyperion Plant sewage/wastwater services.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Agreement Terms Complete 06/19/07 05/21/08

Project Ongoing 06/19/07 05/19/08

Payments 07/01/08 07/19/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  19,500,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

84-Wastewater Enterprise 5,116,513 5,116,513 3,200,000 3,300,000 3,400,000 3,500,000 3,600,000

Project Total 5,116,513 5,116,513 3,200,000 3,300,000 3,400,000 3,500,000 3,600,000
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CIP No.  0315
  

CIP NO:  0315  PARK FACILITIES MAINTENANCE AND IMPROVEMENTS

DESCRIPTION
Maintenance and ongoing improvements to the various park 
facilities and structures throughout the City, such as irrigation 
upgrades and furnishings.  Projects include Hamel Park restoratin 
and Civic Center upgrades.

PROJECT CLIENT
Client Name:  Steve Miller
Client 
Department:  Community Services

Other Depts.

Status: Renovation of Hamel Park was put on hold by the City Council due to budget issues.  Plans are completed 
and ready for bidding upon authorization to proceed.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Hamel Park - Construction 
Documents

01/02/09 05/29/09

Hamel Park - Bid Process / Award 
Contract

06/25/09 09/01/09

Project Complete 03/05/10 03/05/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  39%

Total Project Cost:  2,840,783
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

CWDG Architect 25 100,585 Bidding & Award Amendment to City Council on 10/16/07

Hirsch & Associates Architect 0 70,600 Concept Design Amendment for additional service approved 6/19/07

Hirsch & Associates Architect 0 108,350 Concept Design Amendment for additional space approved

Withers & Sandgren Architect 0 148,760 Bidding & Award Award of contract for CC Approval

Withers & Sandgren Architect 75 86,400 Construction Completed

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 0 10,000 0 0 0 0 0

16-Parks and Recreation Facilities 2,007,431 2,032,598 416,274 0 0 0 0

Project Total 2,007,431 2,042,598 416,274 0 0 0 0
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CIP No.  0329
  

CIP NO:  0329  IT EQUIPMENT REPLACEMENT PROGRAM

DESCRIPTION
Provides for the scheduled replacement of hardware, software 
and equipment including workstations, servers, disk storage, and 
network infrastructure.   Funding for scheduled replacement of 
end-of-life infrastructure is provided for via incremental revenue 
based on a depreciation schedule.  Starting in Fiscal Year 09-10 
replacement cycles have been extended in response to budget 
considerations.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: Significant server consolidation and replacement of legacy infrastructure has taken place in fiscal year 08-09. 
End-of-life networking infrastructure has been replaced. IT has completed the planned replacement of 25% of the 
citywide PC fleet. IT has also procured a Domain Name Service system and specialized network equipment. 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Replaced 25% of PC Fleet 07/01/08 04/06/09

Scheduled Replacement  (Data 
Center Hardware and Software  FY 
08-09)

07/01/08 06/30/09

Upgrade Core Network Infrastructure 09/02/08 06/30/10

Replace Storage Area Nework Switch 02/09/09 06/30/09

Upgrade Firewall Appliance 03/02/09 08/28/09

Replace Enterprise Disk Storage 07/01/09 10/30/09

Replace 20% of PC Fleet 07/01/09 06/30/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  68%

Total Project Cost:  11,547,401
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 2,261,347 2,050,321 1,569,467 1,793,361 1,793,361 1,793,361 1,793,361

Project Total 2,261,347 2,050,321 1,569,467 1,793,361 1,793,361 1,793,361 1,793,361
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CIP No.  0333
  

CIP NO:  0333  BUILDING WIRING UPGRADE
DESCRIPTION

This project provides for the upgrade of existing internal and 
external network cabling systems centered around City Hall and 
the rest of the local municipal complex facilities.  Through 
successive phases this upgrade will replace the existing internal 
cable plant of category 3 (cat3) wiring with category 6 (cat6) 
wiring.  It will provide for adequate external fiber optic cabling 
extending from the data center to the various cabling distribution 
centers around the local complex.  Future phases of this project 
will address the cabling needs of the remote facilities, including 
the Fire Stations and Parks buildings.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: Substantially complete.  Completed wiring of Fire Head Quarters, Public Works Facility, La Cienega Park, 
Roxbury Park, Library, and Greystone.  City Hall, Police, and Fire Station #3 wiring in progress.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Upgrade Fire Head Quarter Wiring 07/01/08 02/05/09

Upgrade Public Works Wiring 07/01/08 07/06/09

Upgrade La Cienega Wiring 07/01/08 09/03/09

Upgrade Roxbury Park Wiring 07/01/08 09/03/09

Upgrade City Hall Wiring 07/01/08 10/06/09

Upgrade Library Wiring 07/01/08 10/06/09

Upgrade Greystone Wiring 07/01/08 11/05/09

Upgrade Police Wiring 07/01/08 12/04/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  88%

Total Project Cost:  650,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 516,890 516,890 0 0 0 0 0

Project Total 516,890 516,890 0 0 0 0 0
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CIP No.  0334
  

CIP NO:  0334  EGOV INITIATIVE

DESCRIPTION
Provides web-based solutions for the public to more efficiently 
interact with the City staff and services.  This effort will continue 
to provide many new online services including the ability for the 
public to fill out multi-departmental forms, and request public 
works services online. This effort will also add some focus to the 
needs of the pubic during an emergency. As envisioned the 
public will be able to retrieve crucial data in real time using GIS 
and other web based tools.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: Completed multiple services related to the City’s internet and intranet sites including Develoed online Human 
Resource orientation forms, developed virtual Beverly Hills GIS.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Provide Online Business Center 
Enhancements

07/01/08 04/15/10

Develop Human Resources Forms 
Online

09/22/08 07/31/09

Develop Virtual Beverly Hills GIS 
Online

01/01/09 01/29/10

Develop Solid Waste Roll Off online 02/23/09 08/31/09

Develop UNITE public portal 03/02/09 08/28/09

Upgrade CLASS software 08/03/09 09/30/09

Provide PW Needs Analysis 08/03/09 10/30/09

Evaluate Class Quick Rez System 08/03/09 12/31/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  69%

Total Project Cost:  1,050,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 248,040 365,464 150,000 150,000 150,000 150,000 150,000

Project Total 248,040 365,464 150,000 150,000 150,000 150,000 150,000
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CIP No.  0335
  

CIP NO:  0335  DOCUMENT IMAGING BACKLOG

DESCRIPTION
The Document Management Backlog Program provides resources 
for the physical conversion of historical documents (original 
paper and microfiche)  to digital archives.  This will include 
historical data from City Clerk, Police and Fire, Building and 
Safety, Planning, etc, and is in line with standard archiving 
procedures being adopted at all levels of government, federal, 
state and municipal.

PROJECT CLIENT
Client Name:  Byron Pope
Client 
Department:  City Clerk

Other Depts.

Status: City Clerk’s Office 90% complete, Police Department 10% complete, Building and Safety 90% complete, 
Administrative Services 70% complete, Public Works 50% complete.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Public Documents Web Access 
Application

05/20/09 12/30/10

Assessment of Citywide Microfilm 
Conversion

05/27/09 07/30/09

Assessment of Planning Department 
Conversion Needs

06/25/09 08/06/09

Assessment of Public Works 
Conversion Needs

07/10/09 08/14/09

Award of Contract for Backlog 
Conversion

08/17/09 09/04/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  850,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 740,000 748,358 150,000 150,000 150,000 150,000 150,000

Project Total 740,000 748,358 150,000 150,000 150,000 150,000 150,000
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CIP No.  0336
  

CIP NO:  0336  FINANCIAL AND HUMAN RESOURCES SOFTWARE

DESCRIPTION
ERP software systems are used for operational planning and 
administration, and for optimizing internal business processes.  
Enterprise Resource Planning (software) is used by companies to 
plan and manage the basic commercial functions of their 
business such as budgeting, accounting, human resources, 
business operations, etc.  ERPs may be thought of as an 
integrated system covering Financial and Operations 
Management applications.

PROJECT CLIENT
Client Name:  Scott Miller
Client 
Department:  Administrative Services

Other Depts. All Departments

Status: Site visits to view software in other cities are in the process of being scheduled.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Agreement Terms Complete 07/01/10 06/01/11

Design Development 07/01/10 06/01/11

Installation & Configuration 07/01/10 06/01/11

Project Complete 06/01/11 06/01/11

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  20%

Total Project Cost:  3,500,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 150,000 150,000 175,000 2,175,000 50,000 50,000 0

Project Total 150,000 150,000 175,000 2,175,000 50,000 50,000 0
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CIP No.  0339
  

CIP NO:  0339  PUBLIC SAFETY CAD/RMS SYSTEM

DESCRIPTION
The CAD/RMS project provides for the major upgrade of the 
Public Safety CAD/RMS system.  This upgrade will migrate the 
CAD/RMS system off the end-of-life hardware and software onto 
the selected platform.  Also, the upgrade will bring the software 
up to current release levels.  It is anticipated that this 
comprehensive upgrade will take three years to complete.  This 
first year funding represents a thorough needs analysis and 
development of a fixed cost proposal.

PROJECT CLIENT
Client Name:  Theresa Taylor
Client 
Department:  Police Department

Other Depts.

Status: Phase 2 (Design, Analysis, RFP, Vendor Selection, Issue Contract): 1) Reviewed Existing Materials, 2) 
Interviewed Stakeholders, 3) Conducted Ride-Alongs, 4) Observed Dispatching with PD&FD, 5) Assessed Current 
Systems, and 6) Completed Vendor Research/Qualification.   

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

RFP (Consultant) Complete 12/23/08 12/23/08

PO Issued (consultant) 03/16/09 03/16/09

RFP Process (CAD Vendor) 08/03/09 10/19/09

Ph 2; Design, Analysis, RFP, Vendor 
S...

08/03/09 06/02/10

RFP Issued (Vendor) 09/04/09 09/04/09

Needs Assessment Complete 09/22/09 09/22/09

Open Bid, Review, interview, select 
Vendor

10/26/09 03/19/10

Signed Contract (Vendor) 06/02/10 06/02/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  27%

Total Project Cost:  1,400,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

DeltaWRX Project management and consulting services 400,000

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 650,000 1,550,000 0 500,000 0 0 0

Project Total 650,000 1,550,000 0 500,000 0 0 0
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CIP No.  0340
  

CIP NO:  0340  MUNICIPAL WIRELESS DEPLOYMENT
DESCRIPTION

The Municipal Wireless Project  provides for the exploration, 
development and eventual deployment of wireless technologies 
that  are suitable to extend integrated voice, video and data 
communications from the local private City network to the mobile 
City employee in the field within City limits or beyond.  The 
wireless networks are initially targeted to support internal City 
operations including Police and Fire, Field Inspectors, EOC 
operations and other mobile Staff.  The network could eventually 
be made available as a municipal service or as a potential 
revenue source.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: Established Wi-Max pilot project. Installed wireless access points at various water utility sites  and upgraded 
Fire Station #1 to 802.11n. Installed Netmotion Mobility server in support of Police mobile data terminals and 
continued improvement for remote connectivity for virtual private network. Piloted radio over wireless broadband 
system for public safety and emergency management.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Discovery/Needs Analysis 06/02/08 01/06/09

Deploy Test Network 01/01/09 06/30/09

Obtain Required FCC Licensing 01/02/09 09/30/09

Technology Prototyping 02/02/09 08/20/09

Expand Test Network / Phase I 07/20/09 08/20/09

Phase I Network Acceptance 09/14/09 09/18/09

Expand Wi-Fi Networks (Additional 
Public Facilities)

10/01/09 03/31/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  11%

Total Project Cost:  1,600,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 312,140 495,292 50,000 50,000 50,000 50,000 50,000

Project Total 312,140 495,292 50,000 50,000 50,000 50,000 50,000
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CIP No.  0342
  

CIP NO:  0342  COMMUNITY SECURITY ENHANCEMENTS (CCTV/ALPR)

DESCRIPTION
The Community Security Enhancements Project provides for the 
design, engineering, installation and management of a video 
network (including video analytics) that will cover public spaces 
in the business districts, as well as critical infrastructure, such as 
reservoirs, public safety facilities and City Hall perimeter security.  
The project also includes the City's ALPR program.  Also included 
are elements of the City’s UNITE program that encompasses GIS 
development projects and infrastructure for CCTV/ALPR.

PROJECT CLIENT
Client Name:  Theresa Taylor
Client 
Department:  Police Department

Other Depts. Police Department

Status: Construction began on fixed-site ALPR system near Fire Station #2.  System should go live during July 2009.  
Next phase of project will involve the installation of fixed-site ALPR systems at three addtional locations.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Establish Pedabyte Storage 
Environment

07/01/08 04/06/09

Expand Hawthorne School CCTV 07/01/08 04/10/09

Expansion of CCTV in Business 
District

07/01/08 07/06/09

Fixed Site ALPR at Fire Station #2 07/01/08 09/04/09

Increase Public Works CCTV Program 07/01/08 07/06/10

Install Cameras in Jail 12/01/08 06/30/09

Develop Emergency GIS Web Based 
Tool

01/01/09 06/30/09

Implement LEXTECH Pilot 02/02/09 07/30/09

Develop UNITE public portal 02/02/09 08/31/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  67%

Total Project Cost:  4,893,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Mainline, Inc. 0 0

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 2,393,042 2,412,000 100,000 500,000 500,000 500,000 500,000

Project Total 2,393,042 2,412,000 100,000 500,000 500,000 500,000 500,000
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CIP No.  0343
  

CIP NO:  0343  PARK FACILITIES RENOVATION PROJECTS -LA CIENEGA 
PARK

DESCRIPTION
Development of a Park Master Plan to enhance La Cienega Park 
after assessing the community's recreational needs.

PROJECT CLIENT
Client Name:  Steve Miller
Client 
Department:  Community Services

Other Depts.

Status: Project developement is pending final resolution on proceeding with the Roxbury Park master plan Phase 1.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Conceptual Design 07/01/09 06/29/12

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  57%

Total Project Cost:  650,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Hirsch & Associates Architect 0 108,350 Concept Design Amendment for additional service

Hirsch & Associates Architect 0 70,600 Concept Design Amendment for additional services approved 6/19/07

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

16-Parks and Recreation Facilities 150,000 648,859 100,000 0 0 400,000 500,000

Project Total 150,000 648,859 100,000 0 0 400,000 500,000
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CIP No.  0345
  

CIP NO:  0345  PUBLIC WORKS PARKING STRUCTURE

DESCRIPTION
Construction of a parking structure on Third Street as part of the 
Public Works master plan to provide parking for City fleet 
vehicles and staff vehicles. Additional parking is provided to 
support a furture City Office building at Foothill Road and Third 
Street.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Construction is nearly complete; final landscaping and painting is in progress; life-safety inspections have 
been completed; certification of the elevators is pending inspection by the State Elevator Inspector on July 15.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Construction 06/30/08 07/08/09

Project Complete 07/08/09 07/08/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  99%

Total Project Cost:  14,500,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

IPD Architect 0 645,000 Construction Documents

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

81-Parking Enterprise 15,808,761 15,808,761 0 0 0 0 0

Project Total 15,808,761 15,808,761 0 0 0 0 0
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CIP No.  0347
  

CIP NO:  0347  ENHANCED NETWORK SECURITY/DISASTER RECOVERY

DESCRIPTION
This project will expand the following security components: 
Intrusion Prevention Systems, Intrusion Detection Systems, 
Vulnerability Assessments and In-the-Cloud Security Systems. 
Deep inspection components are critical to protecting the City's 
networking/database infrastructure. Additionally, this initiative 
provides for establishing an off-site disaster recovery presence to 
reduce the risk of having all computing infrastructure in a single 
location.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: UPS installed at BHUSD site. MAN network gear installed and configured at BHUSD site. Order placed for 
Blade center and blade server equipments. 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Discovery/Needs Analysis 07/02/08 09/30/08

Project Analysis Complete 10/01/08 10/01/08

Develop Scope of Work 10/01/08 12/29/08

Agreement Terms Complete 12/31/08 12/31/08

Install & Configuration 01/01/09 06/30/09

Testing Restores 06/01/09 06/30/09

Acceptance 06/30/09 06/30/09

SAN System Transport to DR 07/06/09 07/30/09

Replace SSL VPN 09/07/09 11/27/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  43%

Total Project Cost:  400,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 68,967 68,967 50,000 50,000 50,000 50,000 50,000

Project Total 68,967 68,967 50,000 50,000 50,000 50,000 50,000
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CIP No.  0348
  

CIP NO:  0348  MISCELLANEOUS TECHNOLOGY PROJECTS

DESCRIPTION
The funding for this request will allow for the Information 
Technology Department to meet requests made by other City 
Departments for unforeseen technology-related projects.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: Data Center Soundproofing is complete.  CDM engaged to facilitate certain year-one activities.  Development 
of Service Level Agreements, and reinvigoration of the STAC Committee are in progress.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Enhance MOSCAD Lightbar (Fire 
Station Alerting System)

04/01/09 07/31/09

Enhance Data Center HVAC 05/01/09 09/30/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  74%

Total Project Cost:  300,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 309,532 317,544 50,000 50,000 50,000 50,000 50,000

Project Total 309,532 317,544 50,000 50,000 50,000 50,000 50,000
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CIP No.  0349
  

CIP NO:  0349  TENANT IMPROVEMENT PROGRAM

DESCRIPTION
Anticipated tenant improvement expenses for all of the City's 
current lease of spaces for FY 2007/08 through FY 2011/12.

PROJECT CLIENT
Client Name:  Brenda Lavender
Client 
Department:  Administrative Services

Other Depts.

Status: Ongoing CIP dependent on lease activity.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Agreement Terms Complete 06/19/07 05/21/08

Project OnGoing 06/19/07 05/20/08

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  1,958,100
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

RTK Archtects Architectural Services - Gardens Building tenant improvements and base building 
design.

44,390

Stegeman & 
Kastner

Construction Consultant for Gardens Building 49,600

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

81-Parking Enterprise 6,526,075 6,526,075 537,210 123,500 78,800 805,400 0

Project Total 6,526,075 6,526,075 537,210 123,500 78,800 805,400 0
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CIP No.  0351
  

CIP NO:  0351  PARKING REVENUE AUDIT PROGRAM

DESCRIPTION
Creation of a comprehensive audit program for the City's cash 
parking operations, including meters, change machines, and 
garages, and meeting the established requirements set forth by 
the City's financial auditors.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts. Administrative Services

Status: A budget has been established for the 09/10 F/Y that will address the first 12 to 18 months of operations. 
This will provide for the establishment of a formal auditing program for the entire Parking Enterprise.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Ongoing Project Review 07/01/09 06/30/10

Equipment Purchase/Implementation 11/02/09 02/01/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  710,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Serco Audit 0 80,000 1st Draft by 12/08

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

06-Infrastructure 0 405,000 0 0 0 0 0

81-Parking Enterprise 300,000 390,000 0 0 0 0 0

Project Total 300,000 795,000 0 0 0 0 0
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CIP No.  0367
  

CIP NO:  0367  INSTALL TRAFFIC SIGNALS
DESCRIPTION

Provides for the installation of traffic signals and associated 
equipment. Projects in FY 08-09 include three years of LED traffic 
signal indication replacements, the oldest 25 traffic signal 
controllers.  Projects in FY 09-10 include the next 25 oldest traffic 
signal controllers; study of the installation of warranted signals at 
the intersection of Sunset Boulevard with Roxbury, Bedford, and 
Camden Drives; installation of battery backups for the six 
intersections east of Wilshire and Santa Monica on Wilshire; and 
design of the Santa Monica Boulevard Signal Synchronization 
Project (new poles and controllers). (Please refer to the Appendix 
for a listing of intersections where traffic signals will be installed.)

PROJECT CLIENT
Client Name:  Aaron Kunz
Client 
Department:  Public Works and Transportation

Other Depts.

Status: 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

RFP Analysis 02/01/08 04/01/08

Council Approval Date 02/19/08 02/19/08

Construction Start Date 05/01/08 11/06/08

Project Complete 01/01/09 01/01/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  5,441,105
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

06-Infrastructure 762,529 266,000 377,000 1,993,000 1,423,000 393,000 393,000

Project Total 762,529 266,000 377,000 1,993,000 1,423,000 393,000 393,000
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CIP No.  0387
  

CIP NO:  0387  WATER MAIN AND HYDRANT REPLACEMENT

DESCRIPTION
Replace and/or rehabilitate undersized, deteriorated or old water 
mains and upgrade the fire hydrant system according to the 
Water System Master Plan dated May 2002.  In FY 2009/2010, 
the City plans to update their 2002 Water Ststem Master Plan; 
their Urban Water Management Plan in addition to replacing 
water mains and hydrants.

PROJECT CLIENT
Client Name:  Shana Epstein
Client 
Department:  Public Works and Transportation

Other Depts.

Status: The project was advertised in May 27 and bid opening on June 23.  the low bidder was Williams Pipeline 
Contractors, Inc. in the amount of $1,931,603.  City Council awarded the contract on the July 7 meeting.  
Contractor will start construction in Aug.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Construction Bids Received 03/10/09 04/09/09

Start Construction/Installation 09/21/09 05/28/10

Project Complete 06/01/10 07/23/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  21,886,200
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

RBF Consulting Design and Spec Drawing 0 2,535,000

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

80-Water Enterprise 6,012,718 6,012,718 4,537,264 3,700,000 3,800,000 3,800,000 3,800,000

Project Total 6,012,718 6,012,718 4,537,264 3,700,000 3,800,000 3,800,000 3,800,000
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CIP No.  0402
  

CIP NO:  0402  STREETSCAPE DEMONSTRATION

DESCRIPTION
A demonstration project of the Streetscape Program, to include a 
mock-up of an existing street light pole with hanging planter 
baskets, street furniture, public art and enhanced sidewalks.

PROJECT CLIENT
Client Name:  Mahdi Aluzri
Client 
Department:  Policy and Management

Other Depts.

Status: City accepted project involving the mock-up of a street light.  Follow-up meeting was held to discuss 
integrating the irrigation design into the planter bracket.  
  
The City has received a copy of the Wm Morris civil plans for the purposes of incorporating the demonstration 
program in this area.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Address Items on Warranty List 12/15/08 07/01/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  631,500
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Nancy Powers & Associates Design Development Review 0 0

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

06-Infrastructure 73,500 626,160 19,683 0 0 0 0

Project Total 73,500 626,160 19,683 0 0 0 0
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CIP No.  0442
  

CIP NO:  0442  GREYSTONE PARK IMPROVEMENTS
DESCRIPTION

Ongoing restoration and preservation projects include 1)  
engineering design services for the construction of a catering 
kitchen in the Mansion; 2) design services for Phase III grounds 
improvements;  3)  design services for infrastucture 
improvements including HVAC and sprinklers.  Improvement 
sequencing and estimated completion dates are consistent with 
suggestions made through the operating analysis and 
recommendations provided through the Historic Resources Group 
report.

PROJECT CLIENT
Client Name:  Steve Miller
Client 
Department:  Community Services

Other Depts.

Status: Plans and specs for construction of a catering kitchen have been completed and City Council authorized staff 
to proceed with the bidding process.  Bid date is 8/26/09 and an award of contract in September.  
  
Bidding for the phase 3 site improvements is on hold.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Improvements to Grounds - 
Schematic Design

06/19/07 12/16/08

Mansion Catering Kitchen - 
Construction Documents

01/22/09 05/22/09

Improvements to Grounds - 
Construction Documents

02/17/09 05/29/09

Improvements to Grounds - Bid 
Process / Award Contract

06/18/09 09/15/09

Mansion Catering Kitchen - Bid 
Process / Award Contract

07/20/09 09/15/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  63%

Total Project Cost:  6,972,488
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BBS Construction 2,000 1,145,000

Mel Green & Associate Engineer 500 200,000

Whitin & Assoc. Design 500 200,000

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

16-Parks and Recreation Facilities 3,579,833 3,747,110 519,293 1,300,000 100,000 100,000 100,000

Project Total 3,579,833 3,747,110 519,293 1,300,000 100,000 100,000 100,000

 
 

38



 

CIP No.  0483
  

CIP NO:  0483  TENNIS COURTS AND SITE ENHANCEMENTS

DESCRIPTION
Reconstruction and modernization of the La Cienega Tennis 
Center locker facilities.

PROJECT CLIENT
Client Name:  Steve Miller
Client 
Department:  Community Services

Other Depts.

Status: Preparation of construction plans and specifications are 90% complete.  Final plans are anticipated by mid-
July.  Authorization to proceed with the bid process is anticipated for early-August.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Schematic Design 02/27/09 03/31/09

Construction Documents 04/01/09 08/04/09

Construction 11/09/09 04/23/10

Project Complete 04/23/10 04/23/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  37%

Total Project Cost:  520,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

TruLine Surfacing Contractor 0 0

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

16-Parks and Recreation Facilities 340,000 340,000 106,038 40,000 160,000 0 0

Project Total 340,000 340,000 106,038 40,000 160,000 0 0
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CIP No.  0553
  

CIP NO:  0553  STORM DRAIN AND COMPLIANCE ( WITH TMDL)

DESCRIPTION
Rehabilitate and replace deteriorating or undersized City-owned 
storm drains and implement structural recommendations to 
achieve the total maximum daily loads (TMDL) as defined by the 
Los Angeles Regional Water Quality Control Board. Update the 
City Master Plan to include TMDL compliance.

PROJECT CLIENT
Client Name:  Shana Epstein
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Contractor installed Screens at 88 storm drain catch basins.  The quality of work are good and will complete 
the installation in July.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Design Development 10/01/08 12/08/08

Bids Received 01/20/09 01/20/09

Project Complete 06/15/09 06/15/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  4%

Total Project Cost:  1,500,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

N/A 0 250,000

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

85-Stormwater Enterprise 497,477 497,477 250,000 250,000 250,000 250,000 250,000

Project Total 497,477 497,477 250,000 250,000 250,000 250,000 250,000
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CIP No.  0554
  

CIP NO:  0554  PAVEMENT MASTER PLAN

DESCRIPTION
State requirements for various funding sources, consistent with 
Streets and Highways Code Section 2108.1 requires a Pavement 
Management System, which provides a prioritization of streets to 
be repaired, to be updated every two years.

PROJECT CLIENT
Client Name:  Ara Maloyan
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Project to be initiated in January 2009.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Council Approval Date 09/19/08 09/19/08

Start Construction/Installation 11/03/08 02/11/09

Project Complete 02/09/09 02/09/09

Bids Received 05/07/09 06/11/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  167,887
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Harris & Assoc. 0 50,000

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

12-State Gas Tax 50,000 50,000 64,366 25,000 25,000 25,000 25,000

Project Total 50,000 50,000 64,366 25,000 25,000 25,000 25,000
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CIP No.  0576
  

CIP NO:  0576  REPLACE COLDWATER CANYON RESERVOIR

DESCRIPTION
Replaces the existing Coldwater Canyon Reservoir with a larger 
reservoir with almost an additional one million gallons of storage.  
In addition, this project will restore and enhance the previous 
park space above the reservoir. (Replaces existing program with 
proposed program.)

PROJECT CLIENT
Client Name:  Shana Epstein
Client 
Department:  Public Works and Transportation

Other Depts. Building and Safety, Community Services

Status: June 2009 was spent installing all the underground drainage pipes on the eastside of the reservoir and the 
access stairs and ladders into the reservoir.  Construction of the Access Penthouse also commenced.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Council Award Date 02/06/07 02/06/07

Construction Start Date 05/14/07 05/14/07

Under construction 05/15/07 02/17/10

Completion 02/26/10 02/26/10

PROJECT INFORMATION
Commissioning Status:  Required
Project % Completed:  95%

Total Project Cost:  29,130,159
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

80-Water Enterprise 13,660,417 13,660,417 275,564 0 0 0 0

Project Total 13,660,417 13,660,417 275,564 0 0 0 0
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CIP No.  0585
  

CIP NO:  0585  FIRE HEADQUARTERS STATION  - MAINT and IMPRV
DESCRIPTION

Fire Headquarters is 20+ years old.Updating is required to meet 
current usage as well as renovation throughout due to the high 
occupancy and 24-hour/day usage.  FInal upgrades to the HVAC 
system, replacement of the antiquated fire alarm system, 
updating the floor plan and function in the administrative offices, 
and a small increase in 2nd floor square footage - planned to 
address staffing changes /gender equality in facilities - are part 
of this phase. A complete modernization/ renovation will require 
ensuing phases and funding.

PROJECT CLIENT
Client Name:  Mark Embrey
Client 
Department:  Fire Department

Other Depts.

Status: Contract was awarded to CA Construction on June 2.  A preconstruction meeting and start of construction is 
planned for mid-July.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Construction Documents 04/15/08 12/15/08

Bidding Process 12/23/08 02/18/09

Project Complete 11/13/09 11/13/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  62%

Total Project Cost:  985,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 289,605 1,175,700 66,274 750,000 0 0 0

Project Total 289,605 1,175,700 66,274 750,000 0 0 0
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CIP No.  0586
  

CIP NO:  0586  FIRE STATION 2 - MAINT & IMPRV

DESCRIPTION
Fire Station #2 is 26-years old and in need of significant 
renovation.  In the 1st phase of this project, the emergency 
generator will be replaced with a full-power unit.  Station 
circuitry will require upgrades.  Exterior wood siding/trim will be 
replaced.  Roof to be repaired or replaced as necessary. Interior 
work to include new attic insulation, paint, ceilings, lighting, 
cabinetry, and flooring.

PROJECT CLIENT
Client Name:  Mark Embrey
Client 
Department:  Fire Department

Other Depts.

Status: Project schedule has been pushed back due to delay in the award of Fire HQ remodel contract.  

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Project Scope and Conceptual Design 02/02/09 04/30/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  11%

Total Project Cost:  1,000,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 500,000 500,000 13,255 0 300,000 200,000 0

Project Total 500,000 500,000 13,255 0 300,000 200,000 0

 
 

44



 

CIP No.  0587
  

CIP NO:  0587  FIRE STATION 3 - MAINT & IMPRV

DESCRIPTION
Renovation of 35 year-old Fire Station #3: Continuation of the 
partial renovation/modernization of the station begun in Fiscal 
Year 2006-07.  Replacement of original plumbing, tile, fixtures, 
showers, sleeping room cabinetry, and renovation of the entire 
ground floor.

PROJECT CLIENT
Client Name:  Mark Embrey
Client 
Department:  Fire Department

Other Depts. Public Works and Transportation

Status: Project funding has been pushed back to FY 10-11.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Project Scope and Specifications 08/03/09 10/01/09

Bid Process and Approvals 11/02/09 01/01/10

Construction 02/01/10 06/30/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  500,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BBS Construction Contractor 0 559,500

RTK Architect 300 48,350

Stegeman & Kastner Project Manager 0 50,000

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 0 0 0 500,000 0 0 0

Project Total 0 0 0 500,000 0 0 0
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CIP No.  0588
  

CIP NO:  0588  SHOOTING RANGE VENTILATION

DESCRIPTION
State Mandate - Demolition, replacement, remodeling, and 
project management of Police Department shooting range 
ventilation system to meet all applicable codes and safety 
regulations.

PROJECT CLIENT
Client Name:  Theresa Taylor
Client 
Department:  Police Department

Other Depts.

Status: City Council authorized staff to proceed with the bidding process.  Pre-bid meeting was held with 
prospective bidders.  Bid date is July 29, 2009.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Prepare plans and specs 08/25/08 05/08/09

Bidding process / award contract 05/22/09 07/21/09

Construction 08/03/09 01/15/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  57%

Total Project Cost:  620,050
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 620,050 620,050 66,274 0 0 0 0

32-Seized And Forfeited Property 0 0 190,520 0 0 0 0

Project Total 620,050 620,050 256,794 0 0 0 0
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CIP No.  0602
  

CIP NO:  0602  IRRIGATION UPGRADES

DESCRIPTION
Renovation of antiquated irrigation systems within city parks. 
Recent upgrades have included installing a wireless control 
system and weather station and connecting all controllers to the 
new radio-controlled unit. Future upgrades include replacement 
of a declining infrastructure (irrigation heads, valves) with new 
equipment to increase the efficiency and longevity of the 
irrigation system.

PROJECT CLIENT
Client Name:  Steve Miller
Client 
Department:  Community Services

Other Depts.

Status: Ongoing maintenance and routine head replacement scheduled for 2009/10

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Council Approval Date 06/01/07 06/01/07

Project Complete 06/30/09 06/30/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  100%

Total Project Cost:  717,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

80-Water Enterprise 0 0 150,000 141,750 141,750 141,750 141,750

Project Total 0 0 150,000 141,750 141,750 141,750 141,750
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CIP No.  0610
  

CIP NO:  0610  POLICE FACILITY MAINTENANCE AND E.O.C. UPGRADE

DESCRIPTION
Police facility improvements includes design services for  
development of an Emergency Operations Center, and 
modifications to the department offices.  Construction is 
scheduled to begin in Fiscal Year 2008-09.

PROJECT CLIENT
Client Name:  Theresa Taylor
Client 
Department:  Police Department

Other Depts.

Status: Remodel of partial Phase A and Phase B is complete and staff moved back.  The balance of Phase A will be 
completed by end of July.  Work on Phase C (EOC) will start in early-July and is scheduled to be completed in 
October.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Construction Documents 07/10/07 10/24/08

Bidding Process 10/27/08 12/16/08

Construction 01/26/09 10/30/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  84%

Total Project Cost:  5,000,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Leach Mounce Architect 0 260,224

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 1,762,547 4,406,760 489,528 0 0 0 0

Project Total 1,762,547 4,406,760 489,528 0 0 0 0
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CIP No.  0629
  

CIP NO:  0629  STREET LIGHT REPLACEMENT PROJECT

DESCRIPTION
This project calls for the replacement of the conduit and wiring of 
the City’s street lighting system in the commercial areas of the 
City.  The existing 5000-volt series circuit system will be replaced 
with a 240-volt multiple circuit system.  A holiday tree lighting 
system will also be added to select streets.  See attached "Daptiv 
street list" Excel file for the list of streets included in this project.  
In that Excel file, there is also a construction cost estimate dated 
3-11-09, and a fixture sample list.

PROJECT CLIENT
Client Name:  Ara Maloyan
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Staff is in the process of adding an amendment to Albert Grover & Associates' contract for the additional 
design work.  The amendment is currently with David Lightner for review of form.  Assuming the amendment is 
okay, it will be sent to the designer for signatures.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Design 06/11/09 09/30/09

Presentation to City Council 07/07/09 07/07/09

Complete design & advertise to bid 07/08/09 09/30/09

City Council award 12/01/09 12/01/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  12,523,232
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

06-Infrastructure 118,300 8,821,500 3,596,149 0 0 0 0

12-State Gas Tax 0 164,432 0 0 0 0 0

Project Total 118,300 8,985,932 3,596,149 0 0 0 0
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CIP No.  0647
  

CIP NO:  0647  GENERAL LAND ACQUISITION

DESCRIPTION
The City is interested in surplus Los Angeles DWP Property in 
Lower Franklin Canyon for the purpose of providing open space 
for residents in the Coldwater and Franklin Canyon areas.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts.

Status: The scope of this project has been revised with the focus of acquiring LA DWP property in Lower Franklin 
Canyon.  
  
As a result of the change in scope the management and client responsiblities for this project have been reassigned 
to Administrative Services.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Negotiations for Purchase of Parcels 
12 & 13

12/03/07 03/03/08

Acceptance of Terms 02/28/08 02/29/08

City Council Approval 03/18/08 03/18/08

Open Escrow 03/24/08 05/06/08

Close Escrow 05/08/08 05/08/08

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  14,500,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Professional Services Industries Environmental Assessment 0 0

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

80-Water Enterprise 7,000,000 0 0 0 0 0 0

Project Total 7,000,000 0 0 0 0 0 0
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CIP No.  0669
  

CIP NO:  0669  WATER METER REPLACEMENT

DESCRIPTION
Replace all water meters with automated meter readers on a 
fixed network. In addition, large meters are being switched out 
from turbine meters to compound meters.  Most of the City's 
meters are 10 years old or older. Meters slow down as they age 
making them less accurate.

PROJECT CLIENT
Client Name:  Shana Epstein
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Over 80% of new meters installed.  Outstanding issues are with billing due to manual reads for old meters, 
new meters without new lids, and frequency interference.  Over 1,000 meters still need to be installed.  These 
delayed installs are due to requirements for new vault boxes, customized lids, and complications of removing the old 
meters (i.e. incased in cement, leaking service, etc.)

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Council Approval Date 06/19/07 01/29/08

Start Construction/Installation 04/01/08 05/01/09

Project Complete 05/01/09 10/30/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  39%

Total Project Cost:  7,679,731
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

80-Water Enterprise 4,117,758 4,117,758 0 0 0 0 0

Project Total 4,117,758 4,117,758 0 0 0 0 0
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CIP No.  0701
  

CIP NO:  0701  IMPROVEMENT OF CITY GATEWAYS

DESCRIPTION
Development and implementation of a master plan to identify 
and enhance selected entry locations to the City as distinctive 
gateways.  The program will involve landscaping, signage, art 
installation, lighting, hardscape, architectural treatments and 
enhancements. (Please refer to the Appendix for a more detailed 
schedule of improvements to be made at the various gateways.)

PROJECT CLIENT
Client Name:  Steve Miller
Client 
Department:  Community Services

Other Depts.

Status: Concept design for Wilshire east gateway presented to Rec & Parks Commission.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Project Completion 09/01/09 09/01/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  50%

Total Project Cost:  1,050,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

06-Infrastructure 300,000 450,000 13,255 150,000 300,000 75,000 300,000

Project Total 300,000 450,000 13,255 150,000 300,000 75,000 300,000
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CIP No.  0713
  

CIP NO:  0713  REPAINT CITY BUILDINGS

DESCRIPTION
Ongoing maintenance painting of City buildings.  The first 
priorities are the Fire Department Headquarters, the Library, and 
the Tennis Center. (Please refer to the Appendix for a listing of 
the buildings that are scheduled to be repainted over the next 
five years).

PROJECT CLIENT
Client Name:  Fred Simonson
Client 
Department:  Public Works and Transportation

Other Depts.

Status: No change in status.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Bid Documents Design 02/11/08 03/07/08

Bids Received 05/01/08 05/01/08

Contract Approved 06/03/08 06/03/08

Construction 06/23/08 06/23/08

Project Complete 08/29/08 08/29/08

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  600,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 100,000 200,000 113,255 100,000 100,000 100,000 100,000

81-Parking Enterprise 283,311

Project Total 383,311 200,000 113,255 100,000 100,000 100,000 100,000
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CIP No.  0785
  

CIP NO:  0785  PARKING REVENUE CONTROL SYSTEM UPGRADE

DESCRIPTION
Upgrade the Parking Access and Revenue Control Systems 
(PARCS) that operate the City-owned parking facilities. Expansion 
includes: additional Variable Message Signs (VMS); an operations 
center for staff to monitor parking equipment at each parking 
facility; and overnight security features for the 438 N. Beverly Dr. 
parking facility, such as entry/exit roll-up doors/controllers.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts. Information Technology

Status: Three remaining parking facilities are in the process of equipment conversion. Once all equipment has been 
installed and is operating staff will migrate monthly parking to the new operation and begin new program offerings.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Council Approval Date 11/01/07 11/01/07

Project Complete 02/28/08 11/23/09

Start Construction/Installation 05/01/08 11/23/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  2,850,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Walker Parking RFP and Installation/Inspection 0 187,000 All In Progress

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 0 200,841 0 0 0 0 0

81-Parking Enterprise 3,613,857 3,113,857 0 0 0 0 0

Project Total 3,613,857 3,314,698 0 0 0 0 0
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CIP No.  0786
  

CIP NO:  0786  PARKING FACILITY UPGRADES

DESCRIPTION
Upgrading of City parking facilities to include condition analysis, 
lighting and ventillation analysis, energy efficiency, waterproofing 
of parking decks, and post tension cable rehabilitation.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts.

Status: These funds have largely been placed on hold until the financial health of the Parking Enterprise Fund has 
been stabilized. Funds have been set aside for pending fines, a water filtration system, and an energy saving 
lighting retrofit. Staff plans to return $200,000 to the Parking Enterprise Fund Balance at the end of the 08/09 fiscal 
year.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  5%

Total Project Cost:  860,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

81-Parking Enterprise 633,503 433,503 0 0 0 0 0

Project Total 633,503 433,503 0 0 0 0 0
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CIP No.  0795
  

CIP NO:  0795  WATER TREATMENT PLANT

DESCRIPTION
The City plans on automating one of the larger valves within the 
treatment plant.  In FY 12/13 the reverse osmosis membranes 
will need to be replaced, and every five years thereafter.

PROJECT CLIENT
Client Name:  Shana Epstein
Client 
Department:  Public Works and Transportation

Other Depts.

Status: While plant was purchased and is currently operated by city staff, scheduled maintenance/upgrade of 
hardware is required on a periodic basis.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Agreement Terms Complete 06/19/07 07/16/07

Project Complete 04/15/08 04/15/08

Date Purchased 06/27/08 06/27/08

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  18,650,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

80-Water Enterprise 18,450,000 18,450,000 0 75,000 0 200,000 0

Project Total 18,450,000 18,450,000 0 75,000 0 200,000 0
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CIP No.  0796
  

CIP NO:  0796  RESERVOIR REPLACEMENT AND REPAIR

DESCRIPTION
The City utilizes reservoirs to store potable water.  The projects 
within this CIP include replacement of steel tanks, and the 
seismic retrofit of the associated pump stations.  These steel 
tanks were originally built in the 1950s and 1960s.  In addition, 
aesthetic enhancements are included.

PROJECT CLIENT
Client Name:  Shana Epstein
Client 
Department:  Public Works and Transportation

Other Depts.

Status: MWH have submitted the 100% Design Plans on July 22, 2009. Comments from Webb Associates and the 
City are being addressed. Plans will be taked to City Council on Sep. 1st, 2009 to get authorization for sending the 
bid documents to four pre-qualified bidders.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Request for Proposal 10/13/08 01/06/09

Construction Documents under 
design

01/23/09 07/27/09

Bids Received 05/07/09 06/11/09

Council Approval Date 06/30/09 06/30/09

Start Construction/Installation 09/01/09 09/01/11

Project Complete 09/01/11 10/31/11

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  24%

Total Project Cost:  7,416,800
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Consultant 0 660,000

MWH, 
Americas, 
Inc.

Design of Water Reservoir Tanks, Replacement of On-Site Piping ate Sites 3A, 4B, 5, 6, and 
7, and Seismic Retrofitting of the Associated Five Pump Stations.

788,600

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

80-Water Enterprise 10,788,720 0 552,931 133,000 360,000 250,000 250,000

Project Total 10,788,720 0 552,931 133,000 360,000 250,000 250,000
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CIP No.  0823
  

CIP NO:  0823  MISCELLANEOUS CONSTRUCTION PROJECTS

DESCRIPTION
This project provides ongoing annual funding for various 
projects.

PROJECT CLIENT
Client Name:  Chris Theisen
Client 
Department:  Public Works and Transportation

Other Depts.

Status: No new projects were identified for the amount of remaining funds for this FY.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Conceptual Design 02/02/09 04/30/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  100%

Total Project Cost:  438,618
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 50,063 60,880 63,255 50,000 50,000 50,000 50,000

Project Total 50,063 60,880 63,255 50,000 50,000 50,000 50,000
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CIP No.  0833
  

CIP NO:  0833  NEW ROOFING ON CITY BUILDINGS

DESCRIPTION
New roof will be installed on the Library in FY 09-10 and on City 
Hall and the Fire Department Headquarters in following fiscal 
years.  Police Facility roof replacement was completed in FY 
08-09.

PROJECT CLIENT
Client Name:  Fred Simonson
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Completed preparation of bid package for re-roofing the Library.  Bidding process is pending action by dept 
client.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Bid Process / Award Contract 08/04/09 09/15/09

Project Complete 01/21/10 01/21/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  18%

Total Project Cost:  500,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Van Dikj & Associates Roofing Consultant 0 10,500 Plans & Specs

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 500,000 500,000 663,255 500,000 100,000 100,000 100,000

Project Total 500,000 500,000 663,255 500,000 100,000 100,000 100,000
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CIP No.  0838
  

CIP NO:  0838  LIBRARY FACILITY MAINTENANCE AND IMPROVEMENT
DESCRIPTION

The project will provide for small scale capital projects intended 
to improve customer service as well as a modest renovation of 
targeted areas of the library facility.

PROJECT CLIENT
Client Name:  Nancy Hunt-Coffey
Client 
Department:  Community Services

Other Depts. Community Services, Public Works and 
Transportation

Status: The feasibility and concept design study was completed by architects, Johnson Favaro. Future remodel 
projects are planned for FY 10-11 to initiate further design services with construction in FY 11-12.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Project Analysis Complete 12/01/08 08/17/09

Construction Documents 08/16/10 07/04/11

Start Construction/Installation 08/02/11 12/17/12

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  34%

Total Project Cost:  4,550,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Linda Demmers Programming 0 12,000 Concept Design Program Plan Complete

TBD Space Planning and Architecture 0 0 Concept Design

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 275,794 459,833 63,255 500,000 4,000,000 0 0

Project Total 275,794 459,833 63,255 500,000 4,000,000 0 0
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CIP No.  0851
  

CIP NO:  0851  CITY HALL MASTER PROJECT

DESCRIPTION
Remodel of City Hall Second and Third Floors following 
completion of the First Floor remodel in October 2008.  Project 
addresses upgrade to building systems such as the fire alarm, 
HVAC controls, lighting and office furniture.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts.

Status: City Council awarded the contract to Tower Construction on May 27.  Relocation of staff from 2nd floor to 
the 3rd floor is scheduled for July 11 - 13.  A Notice to Proceed with the 2nd floor remodel is planned for July 20.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Construction Documents 09/02/08 01/09/09

Bids Received 01/12/09 02/04/09

Contract Approved 05/27/09 05/27/09

Construction 07/20/09 03/26/10

Project Complete 03/26/10 03/26/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  38%

Total Project Cost:  5,500,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

RTK Architect 0 268,700

Stegeman & Kastner Project Manager 0 150,000

Tower Engineering General Contractor 0 4,634,240

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 7,366,020 7,417,295 574,528 0 0 0 0

Project Total 7,366,020 7,417,295 574,528 0 0 0 0
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CIP No.  0856
  

CIP NO:  0856  CUSTOMER SERVICE ENHANCEMENT

DESCRIPTION
The creation of a dedicated 311 call center was discontinued 
during FY 08-09.  The goal of this new project is to engender a 
culture of customer service through training and technology by 
exploring other customer service enhancements that do not 
require the creation of a call center and additional staffing.

PROJECT CLIENT
Client Name:  Cheryl Friedling
Client 
Department:  Policy and Management

Other Depts. All Departments

Status: An interdepartmental team was created to develop citywide customer service standards and a corresponding 
training program.  The team finalized a draft set of standards for input from the department heads, which will be 
presented in September.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Create Interdepartmental Team 02/02/09 02/02/09

Develop Cust Svc Standards 03/02/09 08/21/09

Present Standards to Dept Heads 09/16/09 09/16/09

Develop Dept Specific Standards 09/16/09 11/16/09

Dept and City Stand. Integrated 11/16/09 01/01/10

Develop Training Program 12/01/09 03/01/10

Cust Svc Initiative Launched 02/04/10 02/04/10

Training Complete 05/03/10 05/03/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  46%

Total Project Cost:  0
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 649,159 450,000 0 0 0 0 0

Project Total 649,159 450,000 0 0 0 0 0
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CIP No.  0859
  

CIP NO:  0859  RADIO REPLACEMENT

DESCRIPTION
Scheduled replacement and upgrade of radio system 
infrastructure, mobile radios and hand held units in support of 
public safety and emergency managment.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  
Other Depts.

Status: Replace end-of-life Motorola XTS 3000 with Motorola XTS 5000 series.  Scheduled for replacement during 
the first quarter in fiscal year 09-10.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Replace 20% of End-of-Life Fire 
Department Radios

07/01/09 06/30/10

Replace 20% of End-of-Life Police 
Department Radios

07/01/09 06/30/10

Replace 33% of the Radio 
Consumables

07/01/09 07/01/10

PROJECT INFORMATION
Commissioning Status:  Required
Project % Completed:  13%

Total Project Cost:  0
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 209,235 1,175,280 750,000 750,000 750,000 750,000 750,000

Project Total 209,235 1,175,280 750,000 750,000 750,000 750,000 750,000
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CIP No.  0862
  

CIP NO:  0862  ENTERTAINMENT BUSINESS DISTRICT TRAFFIC 
MITIGATION

DESCRIPTION
Provides the EIR and traffic mitigation studies necessary for 
several anticipated projects in the City's business park (formerly 
referenced as the industrial area).  The cost of these studies will 
be spread between the final projects.

PROJECT CLIENT
Client Name:  George Chavez
Client 
Department:  Community Development

Other Depts.

Status: Project was suspended during Fall 2008 as the Planning Commission was proceeding through General Plan 
hearings.  A substantially scaled-back proposal is in consideration, but not yet defined.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Agreement Terms Complete 06/19/07 04/02/08

Design Development 06/19/07 04/02/08

Project Complete 06/19/07 04/02/08

Environmental Review 06/19/07 12/02/08

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  638,200
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 86,631 527,271 0 0 0 0 0

Project Total 86,631 527,271 0 0 0 0 0
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CIP No.  0863
  

CIP NO:  0863  STREET SIGN REPLACEMENT

DESCRIPTION
Replaces all parking restriction signs City-wide.  Phase 1 includes 
replacing all single plate signs (apx. 2000 signs).  Phase 2 
includes all double and triple plate permit parking and street 
sweeping signs (apx. 1500 signs).  Phase 3 includes all signs on 
the permiter of the City (e.g, overnight prohibition signs), block 
entrance signs, and miscellaneous signs.

PROJECT CLIENT
Client Name:  Aaron Kunz
Client 
Department:  Public Works and Transportation

Other Depts. Administrative Services

Status: Request for Proposal Prepared for Phase 1 Installation. Currently conducting surveys and specifications for 
Phase 2 installation.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Pre-Installation 05/01/08 09/04/08

Contract Approved 09/01/08 09/01/08

Construction/Installation - Phase 1 & 
2

09/02/08 07/02/09

Contract Approved - Phase 3 08/03/09 08/03/09

Construction/Installation - Phase 3 08/03/09 07/30/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  15%

Total Project Cost:  1,250,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

06-Infrastructure 250,000 500,000 0 0 0 0 0

Project Total 250,000 500,000 0 0 0 0 0
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CIP No.  0864
  

CIP NO:  0864  URBAN DESIGN

DESCRIPTION
Completed Phase I enhancement project for Canon, Beverly, 
Rodeo, Brighton, and Dayton. Program included sidewalk 
widening,  street trees, new street lights, signalized mid-block 
crossings and street furniture.  Next steps to included analysis of 
art, water feature and expanded street furniture program.

PROJECT CLIENT
Client Name:  Mahdi Aluzri
Client 
Department:  Policy and Management

Other Depts.

Status: Development of the plant palette for the replacement of sidewalk plant materials along Rodeo Drive remains 
in the planning stages.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Conceptual Design 07/01/08 09/07/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  828,308
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

12-State Gas Tax 0 435,929 0 0 0 0 0

Project Total 0 435,929 0 0 0 0 0
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CIP No.  0880
  

CIP NO:  0880  WATER FACILITY IMPROVEMENTS

DESCRIPTION
The Water Treatment Plant Observation Room will be 
transformed into a useful utility room with window treatments, 
furniture, and HVAC improvements.  Upgraded HVAC system will 
provide the necessary cooling to serve that space.

PROJECT CLIENT
Client Name:  Shana Epstein
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Contract was awarded on May 27, 2009 to CA Construction.  Work on the project is anticipated to start in 
mid-July.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Construction Documents 04/21/08 01/12/09

Bids Received 02/04/09 02/04/09

Contract Approved 02/17/09 06/16/09

Construction/Installation 07/13/09 01/15/10

Project Completed 01/29/10 01/29/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  67%

Total Project Cost:  800,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Netversant Contractor 0 242,659

TRC Security Consultant 0 41,940

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

80-Water Enterprise 587,027 587,027 0 0 0 0 0

Project Total 587,027 587,027 0 0 0 0 0
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CIP No.  0881
  

CIP NO:  0881  336 FOOTHILL RD

DESCRIPTION
This project would create an entertainment business office 
campus, which might include a boutique hotel and related 
amenities, through a ground lease of this City owned 5.4 acre 
site.

PROJECT CLIENT
Client Name:  Mahdi Aluzri
Client 
Department:  Policy and Management

Other Depts.

Status: City Council concurred that project be put on hold pending economic recovery

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Complete/Issue RFQ-P 09/15/08 10/16/08

Qualifications Due 12/19/08 12/19/08

Announce Added Teams 05/28/09 05/28/09

Proposals Due 09/16/09 09/16/09

Review/Recommend Team 11/19/09 01/13/10

Prepare/Present ENA 02/04/10 03/05/10

Three Month ENA Period 03/08/10 07/09/10

Present Lease Recommendation 07/12/10 07/12/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  2%

Total Project Cost:  100,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

KMA Appraisers 0 0 All consultant costs reimbursable

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 100,000 100,000 0 0 0 0 0

Project Total 100,000 100,000 0 0 0 0 0
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CIP No.  0883
  

CIP NO:  0883  MUNICIPAL AREA NETWORK (MAN)

DESCRIPTION
Architect and implement a municipal area fiber optic network 
that extends to the southern portion of the City. Provides for  
MAN connectivity in support of Public Works parking revenue and 
control systems, remote parks and fire stations and Beverly Hills 
Unified School District. The MAN infrastructure supports 
initiatives such as CCTV, ALPR wireless technology and video 
security for BHUSD.

PROJECT CLIENT
Client Name:  David Schirmer
Client 
Department:  Information Technology

Other Depts.

Status: 100% plans were submitted via FTP site on 8/28/09.  Specifications will be submitted by the designer today 
8/31/09.  We are on schedule to advertise the project this week.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Construction 01/28/08 02/13/09

Connection to Discrict Office, High 
School and  Hawthorne

10/01/08 05/28/09

Configuration & Installation of 
Electronics

01/05/09 05/29/09

Connection to Beverly Vista, Horace 
Mann and El Rodeo

04/13/09 07/27/10

City Council Acceptance 09/01/09 09/01/09

Install Cameras 02/22/10 06/21/10

Testing 12/29/10 06/15/11

Acceptance 06/16/11 06/16/11

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  65%

Total Project Cost:  2,787,100
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 1,224,928 1,225,313 237,782 100,000 100,000 100,000 100,000

Project Total 1,224,928 1,225,313 237,782 100,000 100,000 100,000 100,000
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CIP No.  0888
  

CIP NO:  0888  331 FOOTHILL RD OFFICE BUILDING

DESCRIPTION
Construct new office building at the corner of Foothill Road and 
Third Street to house Cable Television studio and offices, and a 
restaurant.

PROJECT CLIENT
Client Name:  Alison  Maxwell
Client 
Department:  Policy and Management

Other Depts. Public Works and Transportation

Status: Construction is proceeding according to plans and specs.  Completion of the exterior facade work is targeted 
for September and interior tenant improvements can commence in January 2010.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Construction Documents 02/26/07 04/18/08

Bids Received 06/04/08 06/04/08

Contract Approved 07/01/08 07/01/08

Configure Cable TV Equipment 04/10/09 06/21/10

Project Complete 04/26/10 04/26/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  48%

Total Project Cost:  31,120,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Steven Ehrlich Architect 0 1,686,000 Contract Documents

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 49,755 22,418,346 185,566 0 0 0 0

42-Cable TV 2,644,400 2,644,400 0 100,000 0 0 0

Project Total 2,694,155 25,062,746 185,566 100,000 0 0 0
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CIP No.  0889
  

CIP NO:  0889  SANTA MONICA BLVD CORRIDOR

DESCRIPTION
Funding study including roadway reconstruction, landscaping, 
intersection improvements and signal synchronization, and public 
outreach. Also includes topographical survey needed for any 
construction project.

PROJECT CLIENT
Client Name:  Aaron Kunz
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Scope of work under development and schedule pending City Council review.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Project Complete 12/31/07 01/07/11

Design Development 09/30/09 06/30/10

City Council Review 06/30/10 07/15/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  1,500,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

06-Infrastructure 1,000,007 1,488,014 39,366 0 0 0 0

Project Total 1,000,007 1,488,014 39,366 0 0 0 0
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CIP No.  0892
  

CIP NO:  0892  9268 THIRD ST

DESCRIPTION
This site currently houses City tenant Lakeshore Entertainment.  
The Project includes redevelopment of the site to maximize 
available office space in the vicinity of the City's East Campus 
and the Entertainment Business District.  A 4-5 story building is 
proposed with 3-4 levels of subterranean parking.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts.

Status: Project on-hold pending completion of the Entertainment Business District EIR or locating a major tenant

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Feasibility Study Complete 11/05/07 03/11/09

Council Approval Date - Study 04/30/08 04/30/08

Conceptual Design 09/16/09 01/18/10

Environmental Review 12/16/09 12/16/09

Construction Documents 01/19/10 10/19/10

Construction/Installation 01/10/11 11/07/12

PROJECT INFORMATION
Commissioning Status:  Required
Project % Completed:  32%

Total Project Cost:  80,000,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Kalban Architecture Design 100 10,000 Concept Concept sketches complete

Keyser Marston Development Finance 40 5,000 Concept Preliminary analysis pending

Stegman & Kastner Project Mgmt 100 10,000 Concept Preliminary concept is scoped

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 200,000 300,000 0 0 0 0 0

Project Total 200,000 300,000 0 0 0 0 0
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CIP No.  0894
  

CIP NO:  0894  PUBLIC WORKS YARD AND FACILITIES IMPROVEMENTS
DESCRIPTION

This project provides for improvements to the Public Works Yard, 
including the facilities.  The projects to be completed in 08-09 
are a conceptual design of the warehouse/shops building 
planned for former transfer station site, and improvements to the 
first floor of the Public Works Facility (office space for additional 
staff relocations, counting room, HVAC improvements).  The 
funding in 09-10 will cover the final design of the 
warehouse/shops building.  Construction of the warehouse/shops 
building and a new compressed natural gas (CNG) dispensing 
system and various equipment retrofit to the vehicle shop for 
CNG vehicle maintenance would take place in 10-11.  There may 
be an opportunity for grant reimbursement for the CNG 
associated costs.

PROJECT CLIENT
Client Name:  Chris Theisen
Client 
Department:  Public Works and Transportation

Other Depts. Administrative Services

Status: Contract was awarded on May 27, 2009 to CA Construction. Work on the project is anticipated to start in 
mid-July.  An agreement was approved for conceptual design services for the warehouse facility.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Warehouse Concept Design 05/25/09 08/14/09

Construction Documents 11/16/09 05/28/10

Bid Process / Award Contract 06/14/10 08/17/10

Warehouse Construction 09/20/10 09/20/11

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  2%

Total Project Cost:  7,200,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 902,703 902,703 1,172,312 12,000,000 0 0 0

Project Total 902,703 902,703 1,172,312 12,000,000 0 0 0
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CIP No.  0895
  

CIP NO:  0895  GPS PARKING ENFORCEMENT UNIT

DESCRIPTION
AutoVu is a mobile camera and positioning software alarm 
system which marks parked vehicles and assists with parking 
citation issuance. It can also conduct on-street parking turn over 
and occupancy surveys. FY 2008/09 is for the purchase of two 
(2) additional AutoVu GPS enabled devices for the permit zones 
in residential areas, and time-zone limits in commercial areas.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Staff has executed the agreement with ACS and installed three (3) new AutoVu units which are not in 
service and operating.  Upon completion of the acceptance process, staff will begin to change deployment strategies 
to fully utilize the scofflaw and time-zone enforcement enhancement features.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Project Complete 05/01/09 08/20/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  280,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 280,000 230,000 0 0 0 0 40,000

Project Total 280,000 230,000 0 0 0 0 40,000
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CIP No.  0896
  

CIP NO:  0896  PUBLIC WORKS ASSET MANAGEMENT SYSTEM
DESCRIPTION

This provides for the City’s Public Works Work Order and Asset 
Management system to be upgraded from version 7 to version 8 
and provides the tools needed to track and maintain assets, and 
to evaluate associated costs to manage assets more efficiently 
by:  Tracking and reporting costs accurately against assets and 
activities; Planning, scheduling, and executing effective 
maintenance programs; Creating an accurate inventory of 
infrastructure assets that permit Geographic Information System 
(GIS) technology; Leveraging innovative technologies to improve 
work processes

PROJECT CLIENT
Client Name:  Chris Theisen
Client 
Department:  Public Works and Transportation

Other Depts. Public Works and Transportation

Status: Completed in this period: 1) Product Installation, 2) Core Team Training, and 3) PW Assets naming 
conversion in GIS. In process: Hansen 7.5 to 8 inventory data Conversion & GIS setup for Hansen8 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

CBH Hansen 8 Implementation 02/03/09 12/22/09

Official Signed PO issued 02/26/09 02/26/09

HW/SW (Server) Installation 03/04/09 03/20/09

PH2-Project Implementation 06/26/09 12/14/09

Go Live 12/14/09 12/14/09

Phase 3:Support & Plan/Sewer 
Training

12/14/09 12/22/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  44%

Total Project Cost:  715,381
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

41-Information Technology 26,500 78,381 26,500 26,500 0 0 0

80-Water Enterprise 113,000 113,000 26,500 26,500 0 0 0

81-Parking Enterprise 73,000 73,000 26,500 26,500 0 0 0

84-Wastewater Enterprise 113,000 113,000 36,500 36,500 0 0 0

85-Stormwater Enterprise 73,000 73,000 16,500 16,500 0 0 0

Project Total 398,500 450,381 132,500 132,500 0 0 0
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CIP No.  0897
  

CIP NO:  0897  455 CRESCENT GARAGE

DESCRIPTION
Construction of a new parking garage to serve business triangle 
customers and for use by visitors to the Beverly Hills Cultural 
Center.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Utility relocation plans have been completed and are ready for bidding.  Construction documents for the 
garage are in progress.  An agreement with Matt Construction will be submitted for City Council approval in July for 
the utility relocation work.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Conceptual Design 11/27/06 08/31/07

Schematic Design 03/05/08 04/03/09

Construction Documents 03/30/09 09/30/09

Bids Received 10/01/09 11/27/09

Construction 12/01/09 03/31/11

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  52%

Total Project Cost:  17,000,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

IPD Architect 40 52,460 40

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

16-Parks and Recreation Facilities 184,376 640,815 0 0 0 0 0

81-Parking Enterprise 21,718 21,718 40,498,821 0 0 0 0

Project Total 206,094 662,533 40,498,821 0 0 0 0
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CIP No.  0898
  

CIP NO:  0898  9400 SANTA MONICA BLVD STUDY AND DEVELOPMENT

DESCRIPTION
Proposed retail office development at 9400 South Santa Monica 
Blvd. at Canon Drive.

PROJECT CLIENT
Client Name:  David Lightner
Client 
Department:  Policy and Management

Other Depts.

Status: Interviews for selection of the architectural consultant is scheduled for July 9, that include Steven Ehrlich 
Architects, RTK Architects, Jeffrey Kalban Architects and MDA Johnson Favaro Architects.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Conceptual Design 07/01/08 01/30/09

Design Development 09/02/09 11/24/09

Schematic Design 10/15/09 01/06/10

Construction Documents 11/24/09 06/21/10

Start Construction/Installation 08/02/10 11/01/11

Project Complete 11/02/11 11/02/11

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  26%

Total Project Cost:  10,000,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

Kalban ARchitecture Concept 0 50,000 Initial feasibility studies

Keyser Marston Concept 0 25,000 Initial feasibility analysis

S&K Project Mgmt Concept 0 100,000 Concept development coordination

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 100,000 100,000 13,255 700,000 9,200,000 0 0

Project Total 100,000 100,000 13,255 700,000 9,200,000 0 0
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CIP No.  0903
  

CIP NO:  0903  PLAYGROUND EQUIPMENT MAINTENANCE AND 
IMPROVEMENTS

DESCRIPTION
Upgrades and repairs to existing park playground equipment, on 
an as-needed basis.

PROJECT CLIENT
Client Name:  Steve Miller
Client 
Department:  Community Services

Other Depts.

Status: Weekly inspections occur to assess equipment safety and repairs are completed on an as-needed basis.  All 
scheduled maintenance has occurred.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Council Approval Date 07/01/08 07/01/08

Agreement Terms 09/01/08 12/17/08

Installation at La Cienega 12/23/08 01/19/09

Installation at Roxbury 02/09/09 02/23/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  75%

Total Project Cost:  150,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

16-Parks and Recreation Facilities 50,000 50,000 25,000 25,000 25,000 25,000 25,000

Project Total 50,000 50,000 25,000 25,000 25,000 25,000 25,000
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CIP No.  0904
  

CIP NO:  0904  NEW OFFICE TRAILER FOR STAFF AT GREYSTONE ESTATE

DESCRIPTION
A replacement trailer is needed for Park and Urban Forest staff 
office space at Greystone Estate.  The current trailer that is used 
for office space at Greystone is over 10 years old and in severe 
disrepair.

PROJECT CLIENT
Client Name:  Steve Miller
Client 
Department:  Community Services

Other Depts.

Status: Space planning options to be prepared by architect before soliciting cost proposals from modular building 
vendors.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Planning Services 04/15/09 07/24/09

Bidding Process/Contract Award 08/17/09 10/13/09

Procurement/Installation 11/02/09 02/25/10

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  31%

Total Project Cost:  75,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

16-Parks and Recreation Facilities 75,000 75,000 13,255 0 0 0 0

Project Total 75,000 75,000 13,255 0 0 0 0
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CIP No.  0911
  

CIP NO:  0911  SINGLE SPACE CREDIT CARD PARKING METERS

DESCRIPTION
Purchase and installation of single space parking meters that are 
capable of accepting real-time credit card transactions in addition 
to coin deposits for the purchase of parking in on-street City 
parking spaces.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works and Transportation

Other Depts.

Status: Agreement has been reached and equipment has been ordered. Installation is scheduled in three phases is 
planned to begin in late July, but may slide due to shipments from overseas.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Phase 2 - Implementation 01/09/08 06/16/09

City Council Approval 09/08/08 09/08/08

Phase 1 - Implementation (Triangle) 10/08/08 03/11/09

Phase 3 - Implementation 06/09/09 06/09/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  1,624,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

81-Parking Enterprise 795,000 795,000 0 0 0 0 0

Project Total 795,000 795,000 0 0 0 0 0
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CIP No.  0914
  

CIP NO:  0914  PARK FACILITIES RENOVATION PROJECTS - ROXBURY 
PARK

DESCRIPTION
Development of a Park Master Plan to enhance Roxbury Park 
after assessing the community's recreational needs.

PROJECT CLIENT
Client Name:  Steve Miller
Client 
Department:  Community Services

Other Depts.

Status: City Council rejected the proposed phased project as presented in June.  

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Concept Design 07/02/07 06/04/08

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  44%

Total Project Cost:  150,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

16-Parks and Recreation Facilities 150,000 150,000 829,528 15,000,000 0 0 0

Project Total 150,000 150,000 829,528 15,000,000 0 0 0
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CIP No.  0915
  

CIP NO:  0915  PARKING ENFORCEMENT HANDHELD COMPUTERS
DESCRIPTION

Replacement of hand-held devices used for the issuance of 
parking violations.  This project encompasses upgrading current 
field capabilities to include, photo/video capture, audio capture, 
wireless/cellular communication for real time updating, GPS, LPR, 
permit and exemption database access, and scofflaw notification.

PROJECT CLIENT
Client Name:  Chad Lynn
Client 
Department:  Public Works & Transportation

Other Depts. Building and Safety, Information Technology, 
Police Department

Status: Project created.

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION
Commissioning Status:  Required
Project % Completed:  0%

Total Project Cost:  150,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 09/10 10/11 11/12 12/13 13/14

41-Information Technology 150,000 0 0 0 0

Project Total 150,000 0 0 0 0

 
 

82



 

CIP No.  0916
  

CIP NO:  0916  WELL REHAB AND GROUNDWATER DEVELOPMENT
DESCRIPTION

The City has begun investigating new sources of water and 
needs to repair and rehabilitate wells to ensure maximum 
production of the Hollywood Basin.  In the past, these activities 
have been completed through existing purchase orders in the 
operating budget or utilizing other CIP funds.  In FY 08/09 the 
City is drilling an exploratory borehole at a property in West 
Hollywood to see if a deep well is feasible at this site.  For FY 
09/10, the City has two projects. Should the West Hollywood 
Borehole prove to be successful,  the City will begin design for a 
well at this location.  The second project is contingent on third 
party financing to develop shallow groundwater wells.

PROJECT CLIENT
Client Name:  Shana Epstein
Client 
Department:  
Other Depts.

Status: 

MILESTONES AND CURRENT PROJECT SCHEDULE

PROJECT INFORMATION
Commissioning Status:  Required
Project % Completed:  0%

Total Project Cost:  0
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 09/10 10/11 11/12 12/13 13/14

80-Water Enterprise 1,710,000 1,100,000 100,000 100,000 100,000

Project Total 1,710,000 1,100,000 100,000 100,000 100,000
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CIP No.  0917
  

CIP NO:  0917  WESTSIDE CITIES PEDESTRIAN IMPROVEMENTS FOR 
BUS STOPS

DESCRIPTION
Beverly Hills is a lead agency for the Westside Cities COG project 
for pedestrian improvements (e.g., pavement treatments) , 
signage, signals at bus stops.  Intersections in Beverly Hills 
include: Wilshire/Santa Monica, Santa Monica/Canon, Wilshire/La 
Cienega, Santa Monica/Crescent, Wilshire/Robertson, and 
Wilshire/Beverly.  Metro to reimburse 65% of project costs.  
Westside Cities to split the remaining 35%. Expenditures include 
all Westside Cities project costs.  Actual City expenditure for FY 
09/10 is $74,000 (to be matched with $137,000 of Metro funds) 
and $364,000 in FY 11/12 (to be matched with $676,000 of 
Metro funds).

PROJECT CLIENT
Client Name:  Aaron Kunz
Client 
Department:  Public Works & Transportation

Other Depts.

Status: The Westside Cities COG has decided not to move forward with this project.

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Project Design 07/01/10 07/01/10

Construction 12/03/12 12/03/12

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  0%

Total Project Cost:  0
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 09/10 10/11 11/12 12/13 13/14

31-Proposition C Transportation 842,000 0 4,161,000 0 0

Project Total 842,000 0 4,161,000 0 0
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CIP No.  8502
  

CIP NO:  8502  VEHICLE REPLACEMENT PROGRAM

DESCRIPTION
Ongoing replacement of fleet vehicles. (Please refer to the 
Appendix for a schedule of the vehicles to be replaced.)

PROJECT CLIENT
Client Name:  Chris Theisen
Client 
Department:  Public Works and Transportation

Other Depts.

Status: 

MILESTONES AND CURRENT PROJECT SCHEDULE

Milestones and Tasks Start Finish

 

09Q2 09Q3 09Q4 10Q1 10Q2 10Q3

---- ------------ ------------ ------------ ------------ ------------ --------

Annual Purchases 07/01/08 07/06/09

Budget Approved 07/01/09 07/01/09

PROJECT INFORMATION
Commissioning Status:  Not Required
Project % Completed:  50%

Total Project Cost:  9,600,000
Annual Operating Cost of Project:  
Annual Maintenance Cost of Project:  

CONSULTANCY INFORMATION
Name Nature of Work Hours Cost Phase Status

BUDGET DETAIL
Fund 08/09 Adopted 08/09 Projected 09/10 10/11 11/12 12/13 13/14

08-Capital Assets 2,119,500 4,213,302

49-Vehicle Replacement 1,820,000 2,710,000 2,490,000 1,720,000 1,770,000

Project Total 2,119,500 4,213,302 1,820,000 2,710,000 2,490,000 1,720,000 1,770,000
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CAPITAL IMPROVEMENT PROJECTS TO BE COMPLETED OR CLOSED 
BEFORE FY 09/10

CIP # / Project Name 08/09 Projected 
Budget

305 RECONSTRUCTION OF FRED HAYMAN PLACE $20,000.00

337 SMART CITY MASTER PLAN $21,093.00

344 SCBA INVENTORY REPLACEMENT $585,000.00

346 VIDEO CONTROL REPLACEMENT $304,644.00

552 SEWER MASTER PLAN $41,524.00

584 CENTRAL PLANT UPGRADES (CHILLER 
REPLACEMENT)

$115,334.00

633 STREET INFRASTRUCTURE ANNUAL MAINTENANCE $847,805.00

678 LIBRARY 2ND FLOOR REMODEL $100,000.00

781 SECURITY SYSTEM UPGRADE $647,692.00

797 VEHICLE AND FACILITIES MAINTENANCE SHOPS $8,665,181.00

846 DEVELOPMENT OF D PARKING FACILITY $50,910.00

849 PUBLIC COMPONENTS/MONTAGE PROJECT $260,429.00

852 CIVIC CENTER PLAZA IMPROVEMENTS $75,000.00

886 TRANSIT PRIORITY SYSTEM $179,570.00

891 AGGREGATION OF ELECTRICITY $75,000.00

902 CABLE TV VIDEO PLAYBACK SERVER $55,000.00

Total $12,044,182.00
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CIP 0089: Street Tree Removal and Replacement 
(Street Tree Master Plan or “STMP”) 

5 Year CIP Schedule 
 
 

 

FY 2009/10 
Name Comments
S. Wetherly Phase I STMP-Ash/Elm
S. Camden Phase I STMP-Ash/Elm
Peck Phase I STMP-Ash/Elm
N. Roxbury Phase I STMP-Ash/Elm
N. Elm Phase I STMP-Ash/Elm
N. Rexford Phase I STMP-Ash/Elm
Olympic Phase II STMP-Fichus
Lasky Phase II-STMP Fichus
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding

allows 
City wide Non-STMP removal/replacement of declining trees as necessary

 
 
FY 2010/11 
Name Comments
S. Wetherly Phase I STMP-Ash/Elm
Peck Phase I STMP-Ash/Elm
N. Roxbury Phase I STMP-Ash/Elm
N. Elm Phase I STMP-Ash/Elm
N. Rexford Phase I STMP-Ash/Elm
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding 

allows 
City wide Non-STMP removal/replacement of declining trees as necessary

 
 
FY 2011/12 
Name Comments
S. Wetherly Phase I STMP-Ash/Elm
N. Roxbury Phase I STMP-Ash/Elm
N. Elm Phase I STMP-Ash/Elm
N. Rexford Phase I STMP-Ash/Elm
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding 

allows 
City wide Non-STMP removal/replacement of declining trees as necessary
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CIP 0089: Street Tree Removal and Replacement 
(Street Tree Master Plan or “STMP”) 

5 Year CIP Schedule 
 
 

 

 
FY 2012/13 
Name Comments
N. Roxbury Phase I STMP-Ash/Elm
N. Elm Phase I STMP-Ash/Elm
N. Rexford Phase I STMP-Ash/Elm
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding 

allows 
City wide Non-STMP removal/replacement of declining trees as necessary
  

 
 
FY 2013/14 
Name Comments
N. Roxbury Phase I STMP-Ash/Elm
N. Elm Phase I STMP-Ash/Elm
15 streets City wide Phase III STMP-Canary Island Date Palm replacement, as funding 

allows 
City wide Non-STMP removal/replacement of declining trees as necessary
  
 
 
  

Pending Street Tree Master Plan phases: 
 
S. Santa Monica Fichus (Wilshire to City limit) 
La Cienega Fichus 
Robertson Fichus 
S. Beverly Fichus 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  
 
 

FY 2009/10
Name From To
ALLEY N/OF OLYMPIC 
BLVD MCCARTY DR ROXBURY DR 
ALLEY N/OF OLYMPIC 
BLVD OAKHURST DR DOHENY DR 
ALLEY N/OF SANTA 
MONICA BLVD REXFORD DR ALPINE DR 
ALLEY N/OF WILSHIRE 
BLVD OAKHURST DR DOHENY DR 
ALLEY N/OF WILSHIRE 
BLVD SWALL DR CLARK DR 
ALLEY S/OF OLYMPIC 
BLVD CITY LIMITS SPALDING DR  
ALLEY S/OF OLYMPIC 
BLVD RODEO DR. EL CAMINO 
ALLEY S/OF WILSHIRE 
BLVD SPALDING DR LINDEN DR 
ALLEY S/OF WILSHIRE 
BLVD SWALL DR CLARK DR 
ALLEY W/OF BEDFORD 
DR SUNSET BLVD LEXINGTON RD 
ALLEY W/OF BEVERLY 
DR CITY LIMITS WHITWORTH DR 
ALLEY W/OF DOHENY 
DR CARMELITA AVE ELEVADO AVE 
ALLEY W/OF HILLCREST 
RD CARMELITA AVE SUNSET BLVD  
ALLEY W/OF PALM DR WILSHIRE BLVD CLIFTON WAY 
ALLEY W/OF RODEO DR  CHARLEVILLE BLV WILSHIRE BLVD 
BENEDICT CANON DR CAMDEN DR LEXINGTON RD 
BEVERLY BLVD MAPLE DR PALM DR 
BEVERLY DR PARK WAY CARMELITA AVE 
BEVERLY DR ELEVADO AVE LOMITAS AVE 
BEVERLY DR OLYMPIC BLVD GREGORY WAY 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  
 

FY 2009/10
Name From To
BEVERLY DR LAUREL WAY REXFORD DR 

CANON DR 
SANTA MONICA BLVD 
SOUTH PARK WAY 

CANON DR CARMELITA AVE ELEVADO AVE 
CANON DR LOMITAS AVE SUNSET BLVD 
CHARLEVILLE BLVD WILLAMAN DR CARSON RD 
CLIFTON WAY CRESCENT DR REXFORD DR 
COLDWATER CANON 
DR 1005' N/O BEVERLY DR LOMA LINDA DR 
COPLEY DR COPLEY PL SUNSET BLVD 
CRESCENT DR SANTA MONICA BLVD PARK WAY 
DOHENY RD FOOTHILLS RD CALLE VISTA DR 
EVELYN PL EOP LOMA VISTA DR 
LINDA CREST DR COLDWATER CANON CITY LIMITS 
LOMA VISTA DR DRURY LANE WALLACE RIDGE 
MAPLE DR ALDEN DR BEVERLY BLVD 
MORENO DR SPALDING DR LASKY DR 
PALM DR BURTON WAY THIRD STREET 
REXFORD DR LEXINGTON DR BEVERLY DR 
ROBERTSON BLVD GREGORY WAY CHARLEVILLE BLV 
ROBERTSON BLVD WILSHIRE BLVD CLIFTON WAY 
ROBERTSON BLVD WHITWORTH DR OLYMPIC BLVD 
RODEO DR  OLYMPIC BLVD CHARLEVILLE BLV 
RODEO DR  CITY LIMITS OLYMPIC BLVD 

RODEO DR  
SANTA MONICA BLVD 
SOUTH SANTA MONICA BLVD 

ROXBURY DR 
SANTA MONICA BLVD 
SOUTH SANTA MONICA BLVD 

SANTA MONICA BLVD S WILSHIRE BLVD. ROXBURY DR 
WHITTIER DR TRENTON DR LOMITAS AVE 
WILSHIRE BLVD EL CAMINO BEVERLY DR 
WILSHIRE BLVD CARMELITA AVE SANTA MONICA BLVD
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  
 
 

FY 2010/11
Name From To
ALLEY N/OF OLYMPIC 
BLVD BEDFORD DR PECK DR 
ALLEY N/OF OLYMPIC 
BLVD RODEO DR. EL CAMINO 
ALLEY N/OF OLYMPIC 
BLVD REXFORD DR MAPLE DR 
ALLEY N/OF SANTA 
MONICA BLVD HILLCREST RD ARDEN DR 
ALLEY S/OF BURTON 
WAY LAPEER DR SWALL DR 
ALLEY S/OF OLYMPIC 
BLVD EL CAMINO BEVERWIL DR 
ALLEY S/OF OLYMPIC 
BLVD SWALL DR CLARK DR 
ALLEY W/OF CAMDEN 
DR OLYMPIC BLVD GREGORY WAY 
ALLEY W/OF CRESCENT 
DR OLYMPIC BLVD GREGORY WAY 
ALLEY W/OF DOHENY 
DR CLIFTON WAY DAYTON WAY 
ALLEY W/OF ELM DR DAYTON WAY BURTON WAY 
ALLEY W/OF ELM DR CARMELITA AVE ELEVADO AVE 
ALLEY W/OF FOOTHILL 
RD DAYTON WAY BURTON WAY 
ALLEY W/OF 
ROBERTSON BLVD WHITWORTH DR OLYMPIC BLVD 
ALLEY W/OF 
ROBERTSON BLVD CLIFTON WAY DAYTON WAY 

ALLEY W/OF RODEO DR  BRIGHTON WAY 
SANTA MONICA BLVD 
SOUTH 

ALLEY W/OF ROXBURY 
DR WILSHIRE BLVD 

SANTA MONICA BLVD 
SOUTH 

ARDEN DR SANTA MONICA BL CARMELITA AVE 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  
 

FY 2010/11
Name From To
ARDEN DR ELEVADO AVE SUNSET BLVD 

BEDFORD DR BRIGHTON WAY 
SANTA MONICA BLVD 
SOUTH 

BEVERLY DR COLDWATER CANON CITY LIMITS 
CIVIC CENTER DR PALM DR OAKHURST DR 
ELM DR ELEVADO AVE LOMITAS AVE 
FOOTHILL RD BURTON WAY WB THIRD STREET 
GREGORY WAY LE DOUX RD LA CIENEGA BLVD 
GREGORY WAY GALE DR TOWER DR 
HAMILTON DR GREGORY WAY WILSHIRE BLVD 
LINDEN DR CARMELITA AVE LOMITAS AVE 
LINDEN DR SANTA MONICA BLVD CARMELITA AVE 
LOMITAS AVE LINDEN DR CAMDEN DR 
MAPLE DR WILSHIRE BLVD DAYTON WAY 
OAKHURST DR DAYTON WAY BURTON WAY EB 
OAKHURST DR THIRD STREET BEVERLY BLVD 
OAKHURST DR CARMELITA AVE CINTHIA ST 
PALM DR ALDEN DR BEVERLY BLVD 
REEVES DR CHARLEVILLE BLV WILSHIRE BLVD 
SANTA MONICA BLVD 
(EB) ARDEN HILLCREST RD 
SANTA MONICA BLVD 
(EB) FOOTHILL RD ALPINE DR 
SANTA MONICA BLVD 
(EB) BEVERLY DR BEDFORD DR 
SANTA MONICA BLVD 
(EB) ROXBURY DR LINDEN DR 
SANTA MONICA BLVD 
(EB) WALDEN DR WILSHIRE BLVD 
SANTA MONICA BLVD 
(WB) BEVERLY DR ALPINE DR 
SANTA MONICA BLVD 
(WB) ELM DR HILLCREST RD 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  
 
 

FY 2010/11
Name From To
SANTA MONICA BLVD 
(WB) ARDEN DR DOHENY DR ( CITY LIMITS ) 
SANTA MONICA BLVD 
(WB) WILSHIRE DR WALDON DR 
SANTA MONICA BLVD 
(WB) FOOTHILL RD ELM DR 
SIERRA DR SANTA MONICA BL CARMELITA AVE 
WALDEN DR SANTA MONICA BLVD ELEVADO AVE 
WHITTIER DR GREENWAY DR LINDEN DR 
WILLAMAN DR GREGORY WAY CHARLEVILLE BLV 

 
 

FY 2011/12
Name From To
ALLEY N/OF DAYTON 
WAY CRESCENT DR REXFORD DR 
ALLEY N/OF OLYMPIC 
BLVD LINDEN DR MCCARTY DR 
ALLEY N/OF OLYMPIC 
BLVD CANON DR CRESCENT DR 
ALLEY N/OF OLYMPIC 
BLV ALMONT DR LAPEER DR 
ALLEY N/OF SANTA 
MONICA BLVD ALPINE DR FOOTHILL RD 
ALLEY N/OF SANTA 
MONICA BLVD ELM DR MAPLE DR 
ALLEY S/OF WILSHIRE 
BLVD MCCARTY DR ROXBURY DR 
ALLEY W/OF ARDEN DR SANTA MONICA BLVD CARMELITA AVE 
ALLEY W/OF BEVERLY 
DR DAYTON WAY BRIGHTON WAY 
ALLEY W/OF ELM DR WHITWORTH DR OLYMPIC BLVD 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  
 
 

FY 2011/12
Name From To
ALLEY W/OF 
OAKHURST DR WHITWORTH DR OLYMPIC BLVD 
ALLEY W/OF 
OAKHURST DR CLIFTON WAY DAYTON WAY 
ALLEY W/OF SIERRA DR SANTA MONICA BLVD CARMELITA AVE 
ALLEY W/OF SPALDING 
DR HEATH AVE  HILLGREEN DR 
ALLEY W/OF WALDEN 
DR SANTA MONICA BLVD CARMELITA AVE 
CAMDEN DR DAYTON WAY BRIGHTON WAY 
CLIFTON WAY CANON DR CRESCENT DR 
CRESCENT DR CLIFTON WAY DAYTON WAY 

CRESCENT DR BRIGHTON WAY 
SANTA MONICA BLVD 
SOUTH 

CRESCENT DR ELEVADO AVE SUNSET BLVD 
DOHENY DR WHITWORTH DR OLYMPIC BLVD 
FOOTHILL RD SUNSET BLVD DOHENY DR 
LOMA VISTA DR MOUNTAIN DR DOHENY RD 
MOUNTAIN DR SCHUYLER RD LOMA VISTA 
ROBERTSON BLVD OLYMPIC BLVD GREGORY WAY 
SANTA MONICA BLVD 
(EB) OAKHURST DR ALTA DR SIERRA DR 
SANTA MONICA BLVD 
(EB) HILLCREST RD FOOTHILL RD 
SANTA MONICA BLVD 
(EB) ALPINE DR BEVERLY DR 
SANTA MONICA BLVD 
(EB) BEDFORD DR ROXBURY DR 
SANTA MONICA BLVD 
(EB) LINDEN DR WALDEN DR 
SANTA MONICA BLVD 
(EB) WILSHIRE BLVD CITY LIMITS 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  
 
 

FY 2011/12
Name From To
SANTA MONICA BLVD 
(WB) WALDON DR BEVERLY DR 
SANTA MONICA BLVD 
(WB) HILLCREST RD ARDEN DR 
SANTA MONICA BLVD 
(WB) CITY LIMITS WILSHIRE DR 
SANTA MONICA BLVD 
(WB) ALPINE DR FOOTHILL RD 

 
 

FY 2012/13
Name From To
ALLEY E/OF SHIRLEY PL OLYMPIC BLVD SHIRLEY PL 
ALLEY N/OF OLYMPIC 
BLVD EL CAMINO BEVERLY DR 
ALLEY N/OF OLYMPIC 
BLVD WETHERLY DR ALMONT DR 
ALLEY N/OF SANTA 
MONICA BLVD ARDEN DR OAKHURST DR 
ALLEY N/OF SANTA 
MONICA BLVD FOOTHILL RD ELM DR 
ALLEY N/OF WILSHIRE 
BLVD RODEO DR DAYTON WAY 
ALLEY N/OF WILSHIRE 
BLVD LAPEER DR SWALL DR 
ALLEY S/OF OLYMPIC 
BLVD CLARK DR ROBERTSON BLVD 
ALLEY S/OF WILSHIRE 
BLVD ELM DR REXFORD DR 
ALLEY W/OF ALMONT 
DR OLYMPIC BLVD GREGORY WAY 
ALLEY W/OF ELM DR CLIFTON WAY DAYTON WAY 
ALLEY W/OF MAPLE DR DAYTON WAY BURTON WAY 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  
 

FY 2012/13
Name From To
ALLEY W/OF OAKHURST 
DR BURTON WAY THIRD STREET 
ALLEY W/OF REXFORD 
DR CHARLEVILLE BLV WILSHIRE BLVD 
ALLEY W/OF REXFORD 
DR ELEVADO AVE LOMITAS AVE 
ALLEY W/OF 
ROBERTSON BLVD GREGORY WAY CHARLEVILLE BLV 
ALLEY W/OF WETHERLY 
DR DAYTON WAY WHETHERLY DR 
BEDFORD DR WILSHIRE BLVD BRIGHTON WAY 
CHARLEVILLE BLVD CRESCENT DR ELM DR 
CHARLEVILLE BLVD REXFORD DR CLARK DR 
CHARLEVILLE BLVD ARNAZ DR HAMEL DR 
CHARLEVILLE BLVD HAMEL DR WILLAMAN DR 
CHARLEVILLE BLVD CARSON RD STANLEY DR 
CRESCENT DR WILSHIRE BLVD CLIFTON WAY 
CRESCENT DR DAYTON WAY BRIGHTON WAY 
CRESCENT DR CARMELITA AVE ELEVADO AVE 
DAYTON WAY CRESCENT DR REXFORD DR 
DOHENY RD LA ALTURA RD SCHUYLER RD 
GREGORY WAY HAMEL DR WILAMAN DR 
LASKEY DR YOUNG DR DURANT DR 
LOMA VISTA DR WALLACE RIDGE CHEROKEE LANE 
SAN VINCENTE BLVD 
(SB) WILLSHIRE DR HAMILTON DR 

 
 

FY 2013/14
Name From To
ALLEY N/OF PARK WAY RODEO DR BEVERLY DR 
ALLEY N/OF SANTA 
MONICA BLVD BEDFORD DR CAMDEN DR 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  
 
 

FY 2013/14
Name From To
ALLEY N/OF WILSHIRE 
BLVD DOHENY DR WETHERLY DR 
ALLEY W/OF LAPEER DR GREGORY WAY CHARLEVILLE BLV 
ALLEY W/OF LAPEER DR CLIFTON WAY DAYTON WAY 
ALLEY W/OF LINDEN DR SANTA MONICA BLVD CARMELITA AVE 
ALLEY W/OF OAKHURST 
DR SANTA MONICA BLVD CARMELITA AVE 
ALLEY W/OF REXFORD 
DR CARMELITA AVE ELEVADO AVE 
ALLEY W/OF 
ROBERTSON BLVD CHARLEVILLE BLV WILSHIRE BLVD 
ALLEY W/OF RODEO DR  LOMITAS AVE SUNSET BLVD 
ALLEY W/OF SWALL DR OLYMPIC BLVD GREGORY WAY 
ALLEY W/OF SWALL DR WILSHIRE BLVD CLIFTON WAY 
ARKELL DR CARLA RIDGE EOP
BARRIE DR HILLCREST RD MAYTON PL 
BENEDICT CANON DR GREEN ACRES DR LEONA DR 
BEVERLY DR SANTA MONICA BLVD PARK WAY 
BEVERLY DR CARMELITA AVE ELEVADO AVE 
BEVERLY DR REXFORD DR SHADOW HILL WAY
CAMDEN DR OLYMPIC BLVD GREGORY WAY 
CHARLEVILLE BLVD RODEO DR. CRESCENT DR 
CHARLEVILLE BLVD ELM DR REXFORD DR 
CHARLEVILLE BLVD CLARK DR ROBERTSON BLVD 
CHARLEVILLE BLVD STANLEY DR LE DOUX RD 
CLARK DR OLYMPIC BLVD GREGORY WAY 

CRESCENT DR 
SANTA MONICA BLVD 
SOUTH SANTA MONICA BLVD 

CRESCENT DR PARK WAY CARMELITA AVE 
GREGORY WAY ROBERTSON BLVD ARNAZ DR 
LASKEY DR MORENO DR YOUNG DR 
LOMA VISTA DR DOHENY RD ROBERT LANE 
LOMITAS AVE WALDON DR LINDEN DR 
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CIP 0195: Street Resurfacing 

5 Year CIP Schedule  
 

FY 2013/14
Name From To
LOMITAS AVE ELM DR SUNSET BLVD 
LOMITAS AVE ALPINE DR FOOTHILL RD 
OAKHURST DR BURTON WAY WB THIRD STREET 

ROXBURY DR WILSHIRE BLVD 
SANTA MONICA BLVD 
SOUTH 

SAN VINCENTE BLVD 
(SB) HAMILTON DR CLIFTON DR 
SANTA MONICA BLVD 
(EB) ALTA DR ARDEN 
SANTA MONICA BLVD S CAMDEN DR RODEO DR. 
THIRD STREET FOOTHILL RD OAKHURST DR 
WETHERLY DR GREGORY WAY CHARLEVILLE BLV 
WILLIAMS LN CARLA RIDGE EOP
WILSHIRE BLVD WHITTIER DR CARMELITA AVE 
WILSHIRE BLVD LE DOUX RD LA CIENEGA BLVD 
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CIP 0367: Install Traffic Signals/Upgrade 

5 Year CIP Schedule

None planned

Little Santa Monica and Canon

Crescent & Clifton
Canon & Clifton
Sunset & Roxbury
Sunset & Bedford
Sunset & Camden
Wilshire Bouelvard & Palm Drive Mid-Block
400 North Bedford Drive Mid-Block

None planned

None planned

FISCAL YEAR 2009-2010

FISCAL YEAR 2010-2011

FISCAL YEAR 2011-2012

FISCAL YEAR 2012-2013

FISCAL YEAR 2013-2014
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CIP 0701: Improvements of City Gateways  

 5 Year CIP Schedule  
 
 
 
FY 2009/10 

- San Vicente Boulevard and Wilshire Boulevard – Construction 
 
FY 2010/11 

- Santa Monica Boulevard at Doheny - Design 
(Area would have to be acquired as it is under private ownership) 

 
FY 2011/12 

- Santa Monica Boulevard at Doheny - Construction 
(Tied to Parcels 12 & 13) 

 
FY 2012/13 

- Wilshire and Whittier – Design 
(Tied to 9900 project) 

 
FY 2013/14 

-  Wilshire and Whittier – Construction 
(Tied to 9900 project) 

 
 
 
 
 
Other locations to be evaluated which may add or remove some previously mentioned 
locations. 
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CIP 0713: Repaint City Buildings

Five Year CIP Schedule

Fire Department Headquarters

Library
Tennis Center

Police Department

City Hall Complex

Civic Center Plaza

FISCAL YEAR 2009-2010

FISCAL YEAR 2010-2011

FISCAL YEAR 2011-2012

FISCAL YEAR 2012-2013

FISCAL YEAR 2013-2014
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CIP 8502: Vehicle/Equipment Replacement Program 

5 Year CIP Schedule

EQPT# YEAR MAKE MODEL
055 2000 FORD CROWN VICTORIA
060 2005 FORD CROWN VICTORIA
061 2005 FORD CROWN VICTORIA
063 2005 FORD CROWN VICTORIA
064 2005 FORD CROWN VICTORIA
104 2003 BMW R1150RTP
107 2003 BMW R1150RTP
247 2002 KUBOTA R520BU-1A
293 2001 STERLING/ELGIN SC8000/CROSSWIN
297 2001 STERLING/ELGIN SC8000/CROSSWIN
299 2001 STERLING/ELGIN SC8000/CROSSWIN
302 2003 THE BROYHILL CO M-4400 TERRASPO
350 1999 JOHN DEERE GATOR
351 1999 JOHN DEERE GATOR

FY 2009-2010

351 1999 JOHN DEERE GATOR
451 1994 FORD F250-XL
459 1998 FORD F150
589 2001 DAIMLERCHRYSLER WRANGLER
596 1999 CHRYSLER WRANGLER
598 1999 DAIMLERCHRYSLER WRANGLER
609 1996 FORD F350
725 1999 CHEVROLET 3500 HD

EQPT# YEAR MAKE MODEL
702 1995 INGERSOLL-RAND P-175-WD
739 2000 DIAMANT BOART I TARGET/PAC IV
751 1983 WAUKESHA VRD310U
430 1995 FORD RANGER
042 2001 GMC SAFARI
112 2006 BMW R1150RTP
115 2006 BMW R1200RT
001 2005 CHRYSLER 300 C
018 2005 NISSAN ALTIMA
254 2005 STERLING CONDOR

FY 2010-2011
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CIP 8502: Vehicle/Equipment Replacement Program 

5 Year CIP Schedule

033 2006 FORD CROWN VICTORIA
358 2002 JOHN DEERE GATOR 6X4
404 1985 MONTGOMERY A1002410
645 2002 DODGE RAM 2500HD
029 2006 HONDA ACCORD
527 2005 Toyota PRIUS
529 2005 Toyota PRIUS
723 1999 CHEVROLET 3500
333 1998 GMC T6500
641 2005 MIKASA MVC-90H
797 1991 FORD F600
256 2005 STERLING CONDOR
259 2005 STERLING CONDOR
588 2006 DAIMLERCHRYSLER WRANGLER 4X4
714 2002 DAIMLERCHRYSLER WRANGLER 4X4
250 2005 STERLING CONDOR250 2005 STERLING CONDOR
631 1997 FORD F350
017 2005 HONDA ACCORD
526 2005 Toyota PRIUS
895 1997 GENERAC 70874
009 2007 DODGE MAGNUM R/T
121 2006 BMW R1200RT
258 2005 STERLING CONDOR
441 2002 HONDA EX4500S
443 1989 HOMELITE HG3500
016 2004 CHEVROLET TRAILBLAZER
120 2006 BMW R1200RT
252 2005 STERLING CONDOR
370 2003 CHEVROLET S10

EQPT# YEAR MAKE MODEL
014 2005 CHEVROLET Monte Carlo
019 2005 NISSAN MAXIMA SE
613 2003 MULTIQUIP MC-62-P
656 2003 ISUZU JWS042NPR

FY 2011-2012
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CIP 8502: Vehicle/Equipment Replacement Program 

5 Year CIP Schedule

257 2005 STERLING CONDOR
400 1996 FORD RANGER
525 2005 Toyota PRIUS
528 2005 Toyota PRIUS
738 2007 MECO M-27 KOHLER
508 2006 DODGE STRATUS SXT
560 1988 FORD/CABLE CAR TROLLEY
718 2004 MULTIQUIP MC-94-P
870 2006 FORD CROWN VICTORIA
007 2007 DODGE CHARGER R/T
314 1994 TURFCO METERMATIC 3
321 2000 DODGE DAKOTA
451 1994 FORD F250-XL
456 2001 CLARK CMP20
584 2006 DAIMLERCHRYSLER WRANGLER 4X4
335 1998 JOHN DEERE JD 855-300955335 1998 JOHN DEERE JD 855 300955
337 1999 JOHN DEERE 220A GREENSMOW
541 1998 ELDOR E-SD/AEROTECH
542 1998 ELDOR E-SD/AEROTECH
761 2004 GMC SIERRA
317 2000 DODGE DAKOTA
531 2005 Toyota PRIUS
543 1998 ELDOR E-SD/AEROTECH
024 2007 DODGE CHARGER PP
114 2006 BMW R1200RT
140 2001 TRIBAR INDUSTRI MUNI QUIP RADAR
145 2005 FORD RANGER XLT
603 1995 TENNANT 528
460 1998 FORD F150
585 2006 DAIMLERCHRYSLER WRANGLER 4X4
587 2006 DAIMLERCHRYSLER WRANGLER 4X4
600 2002 DODGE RAM1500ST
020 2005 FORD EXPLORER
211 2001 DAIMLERCHRYSLER RAM 1500 ST
586 2006 DAIMLERCHRYSLER WRANGLER 4X4
612 2004 TEREX BARTELL SP8G-1
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CIP 8502: Vehicle/Equipment Replacement Program 

5 Year CIP Schedule

632 2005 GRACO LINE LAZER IV
847 1997 FREIGHTLINER FL-60
848 2000 FREIGHTLINER FL-60
323 1987 FORD F350
501 1995 FORD RANGER
561 1988 FORD/CABLE CAR TROLLEY
583 2006 DAIMLERCHRYSLER WRANGLER 4X4
625 2000 EDCO SK14-13H
852 2008 FORD CROWN VICTORIA

EQPT# YEAR MAKE MODEL
421 2001 DAIMLERCHRYSLER DAKOTA
735 1988 LINCOLN WP250 WELDER
025 2008 DODGE CHARGER PP
047 2004 CHEVROLET TRAILBLAZER

FY 2012-2013

047 2004 CHEVROLET TRAILBLAZER
575 1997 FORD RANGER
634 1997 FORD F350
637 2001 FORD/ALTEC F550/AT37-G
713 1996 FORD F150
830 1996 CHEVROLET SUBURBAN
026 2008 DODGE CHARGER PP
111 2006 BMW R1150RTP
163 2006 CHEVROLET TAHOE
161 2006 CHEVROLET TAHOE
444 2003 CHEVROLET SILVERADO 1500
724 1998 GEHL CO 5635DXT
003 2008 CHRYSLER 300 C
160 2006 CHEVROLET TAHOE
392 2002 TORO SANDPRO 5020
754 2002 DAIMLERCHRYSLER RAM 1500
005 2009 TOYOTA CAMRY HB
159 2007 GMC CANYON
008 2008 DODGE CHARGER R/T
023 2008 PONTIAC G8 GT
027 2008 DODGE MAGNUM PP
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CIP 8502: Vehicle/Equipment Replacement Program 

5 Year CIP Schedule

032 2008 CHEVROLET IMPALA SS
602 1994 JOHN DEERE 510D
616 2003 CHEVROLET SILVERADO 1500
326 2002 DAIMLERCHRYSLER DAKOTA
604 1995 FORD CARGO C8000
652 2002 DODGE DAKOTA
755 2002 INTERNATIONAL 4700 4X2
334 1998 JOHN DEERE JD 855-300283
369 2006 JOHN DEERE GATOR 6X4 DIESE
434 2008 MILES ZX40S-AD
747 2003 FORD F350
365 2006 JOHN DEERE GATOR 6X4 DIESE

EQPT# YEAR MAKE MODEL
138 2005 Texas Bragg UTILITY TRAILER

FY 2013-2014

138 2005 Texas Bragg UTILITY TRAILER
162 2006 CHEVROLET TAHOE
700 1995 ALLMAND 2200APF
760 2002 CHEVROLET 3500 SILVERADO
142 2005 SOLAR TECH MB2-2248
224 2007 STERLING CONDOR
837 2007 CHEVROLET TAHOE
861 2007 FORD F-250XL
219 2006 BIL-JAX ET 4000
650 2003 CHEVROLET SILVERADO 2500
220 2002 CHEVROLET 3500HD
504 1986 CATERPILLAR 3406
636 1998 GEHL CO 4625DX
449 2006 SOLAR TECH AB-0525
332 2003 FORD F250
748 2003 FORD F-450
122 2009 BMW R1200RT
123 2009 BMW R1200RT
165 2008 CHEVROLET TAHOE
166 2008 CHEVROLET TAHOE
461 2000 WELLS CARGO TW122
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CIP 8502: Vehicle/Equipment Replacement Program 

5 Year CIP Schedule

002 1989 GMC ELITE
217 2006 GREEN MACHINE 414RS
646 2007 GMC SIERRA 2500
218 2006 GREEN MACHINE 414RS
164 2006 CHEVROLET TAHOE
425 2002 CLARK CDP30
707 1999 CHLORCO CHEMTUBE 2000
838 2007 CHEVROLET TAHOE
470 2001 GENIE INDUSTRIE IWP-25S
619 1987 GORMAN T6A3F4LH
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